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BACKGROUND AND GENERAL DESCRIPTION OF THE PROCESS 

 
In order to support and encourage Colombia's progress, the Foreign and Commonwealth Office (FCO) and FINDETER, 
signed the MoU for the execution of the Prosperity Fund, on November 23, 2017, for the amount of twelve million eight 
hundred thousand sterling pounds (£ 12,800,000). With the agreement, the following objectives are sought:  

 

 To improve the infrastructure of cities in Colombia to: a) help meet the UN's Sustainable Development Goals, 
especially objective 11 "Sustainable, resilient and safe cities and communities"; b) support inclusive economic 
growth, poverty reduction, gender equality, taking into account the following problems: (i) urban planning, (ii) 
gender equality, (iii) mobility and transportation (iv) access to public services and (v) adaptation to climate change 
and risk mitigation.  
 

 To generate tools for the development of strategies for administration and promotion of rail transportation in 
Colombia, and create a new alternative for the transportation of people and cargo. This must be accessible, 
effective, economical and responsible on gender issues. The operational, environmental and economic efficiencies 
must be taken into account through the identification and financial and technical development opportunities and 
regulatory instruments for their implementation.  
 

 Improvement of the effectiveness, efficiency, cost reduction and systematization of the contraction processes of 
the different programs in the regions of Colombia. The objective is to promote and improve the conditions of 
equality and fair competition for foreign investment through the growth of transparency, accountability and 
reduction of the potential for corruption in hiring processes.  

 
The resources of the urban development component, to achieve the UN's Sustainable Development objectives were defined 
on their destination for ten (10) cities, selected by a study hired by the British Embassy in Colombia and developed by the 
firm Ernst & Young, two of the ten (10) selected cities were Valledupar-Cesar and Ibagué-Tolima.   
 
To that extent, and in accordance with the commitments agreed in the Mou signed by the Foreign and Commonwealth 
Office (FCO) and FINDETER the following will be contracted "THE STUDIES OF ALTERNATIVES, FEASIBILITY AND 
DETAILED ENGINEERING DESIGNS OF THE SEWAGE MASTER PLAN OF THE RURAL AND URBAN POPULATION 
CENTERS FOR THE MUNICIPALITY OF VALLEDUPAR, INCLUDING THE TECHNICAL, LEGAL AND FINANCIAL 
COMPONENTS AND THE GENDER EQUALITY AND SOCIAL INCLUSION PROGRAM." and the "STUDIES OF THE 
ALTERNATIVES, FEASIBILITY AND DETAILED ENGINEERING DESIGNS OF THE IMMERSE COLLECTORS IN THE 
WATER SANITATION PLAN MIROLINDO PICALEÑA OF THE MUNICIPALITY OF IBAGUÉ ", INCLUDING THE 
TECHNICAL, LEGAL AND FINANCIAL COMPONENTS AND THE GENDER EQUALITY AND SOCIAL INCLUSION 
PROGRAM", which will allow to satisfy the need currently faced by the population of each territory to be intervened in the 
area of basic sanitation.   
             
On the other hand, it is pertinent to highlight that the information for the Valledupar project was received by email on June 
20, 2018, the "Valledupar Sewage Final Report" was delivered to FINDETER and on July 10, 2018 a document called 
"Scope of the project," from which the present document is structured. 
 
In the same sense, with respect to the Ibagué project, the information was sent by email on May 07, 2018, and on June 8, 
2018, the document "Analysis of Convenience" was delivered to FINDETER, as well as the plans and cartography that will 
serve as an input for the study and design activities object of the project audit to be contracted.  
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The technical information that supports the call for the Valledupar project corresponds to documentation prepared by the 
Municipality of Valledupar; which includes, among others, identification, characterization of the service to be contracted, 
activities to be developed, description of the need and scope of the Project. 
 
The technical information that supports the call for the Ibagué project corresponds to documentation prepared by the 
Municipality of Ibagué and by IBAL SAESP; which includes, among others, identification, characterization of the service to 
be contracted, activities to be developed, description of the need and information of the existing infrastructure. 

 

In accordance with the foregoing, and with the commitments agreed in the Mou signed by the Foreign and Commonwealth 
Office (FCO) and FINDETER cited projects and thus it will be necessary to contract in the same manner THE PROJECT 
AUDITING FOR TECHNICAL, ADMINISTRATIVE, FINANCIAL, ACCOUNTING, SOCIAL AND GENDER equality, 
ENVIRONMENTAL AND LEGAL FOR SO-CALLED PROJECTS: "THE STUDIES OF ALTERNATIVES, FEASIBILITY 
AND DETAILED ENGINEERING DESIGNS OF THE SEWER MASTER PLAN OF THE RURAL AND URBAN 
POPULATION CENTERS FOR THE MUNICIPALITY OF VALLEDUPAR and “STUDIES OF THE ALTERNATIVES, 
FEASIBILITY AND DETAILED ENGINEERING DESIGNS OF THE IMMERSE COLLECTORS IN THE WATER 
SANITATION PLAN MIROLINDO PICALEÑA OF THE MUNICIPALITY OF IBAGUÉ",  
 
According to aforementioned, the Audit activities consist of the review and approval of all the products, where it will be 
mandatory for the auditor to ensure that the project executing contractor makes all the adjustments and corrections that are 
required on the products delivered in a timely manner, being fully aware of the mechanisms established by the contract to 
ensure effective compliance by the project executor, and the guarantee that these will be developed in accordance with the 
Terms of Reference, within the terms established by the Contracting Party and within the schedules and work plans 
prepared by the contractor of studies and designs and approved by the auditor. These activities include verification, control, 
demand, prevention, as well as obligations to absolve, collaborate and request methodologies, calculations and their test 
protocols. 
 
The Auditor must ensure that the contractor of studies and designs complies with the established design requirements in the 
current provisions for the water and basic sanitation area, especially the Technical Regulation of the Drinking Water and 
Basic Sanitation Sector, RAS in its current version, issued of the Economic Development Ministry of the Republic of 
Colombia, today the Housing, City and Territory Ministry - MVCT, and the Good Engineering Practices Manuals 
corresponding to the Drinking Water and Basic Sanitation Sector.  
 
The Audit activity for the execution of the studies and designs implies, by its very nature, an impartial and neutral position to 
be able to develop its obligations, therefore in the interpretation of the control, in the decisions making, in the inspection of 
the parameters, methodology and other elements that the design contemplates, the Audit must comply with the objectives of 
its contractual activity indicated below: 
 
Verify, the true situation and the contract compliance level, by conducting permanent visits, meetings, quality control, 
correctives application, problem solving, decision making and answering of doubts.  
 
Control, through the obligations of inspection, assessment, validation and evaluation, determine if the project execution is in 
accordance with the provisions of the contract and if the contract execution is being carried out in accordance with the 
technical, legal, administrative and legal specifications and established within the period set for its execution. The control 
activities should be carried out specifically in relation to:  
 
The technical, social and gender equality aspects and scope of the contracted purpose  
2. Administrative contractor activities  
3. Legal activities  
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4. Financial and budgetary activities  
5. All contractual and operational plans conditions  
6. Protect the interests of the Entity and safeguard its responsibility 
7. Permanently monitor the correct execution of the contracted purpose. 
8. The deadlines, terms and other contractual conditions, guaranteeing the efficient and timely investment of contractually 
established resources.  
 

Demand, it is mandatory to inform and demand the adequate and timely compliance of the contractual clauses, 
under penalty of requesting and/or undertaking the beginning of the sanction, condemn, compensatory and 
indemnifying procedures conducive to that end.  
 
Prevent, seek the swift and adequate amendment of errors that arise within the legal parameters achieving the 
effective execution of the contract, always within the law and the contractual commitments that govern it.  
 
Absolve, by virtue of the arbitration principle, absolve and attend to all doubts that may arise regarding the 
execution of the contract.  
 
Collaborate, by shaping a team that together must solve all the problems or difficulties that arise at a technical, 
legal, administrative and financial level, for an adequate development of their activities, therefore they must be 
integrated to the team without this meaning any type of variation in the responsibilities from the contracting parties.  
 
In a timely manner, request the contractor to correct or remedy, promptly, those failures that do not affect the 
validity of the contract. Request that sanctions be imposed on the contractor for contractual breaches, or issue its 
concept regarding the feasibility of extending, adding or modifying the contract, among other issues, when 
pertinent. 

 
Main Project Audit Obligations. 
 
The main obligations of the Audit to be contracted and to be carried out in the execution of the different phases of the 
contract, are the following: 
 

1. Submit the organizational chart of the PROJECT AUDIT, which must contain at least one address, a group of 
technical specialists, a management and support group. 

2. Have complete and detailed knowledge of the terms of reference, proposal, contract, execution schedule, proposed 
work methodologies and any other document that is part of the study and design contract. 

3. Supervise, verify and approve the collection of primary information, secondary information, and reports, that the 
study and design contractor performs. 

4. Verify that the definitive designs and specifications comply with all the provisions of current legislation and the 
technical annex and the terms of reference. 

5. Ensure that the designs are made in accordance with the provisions of the Terms of Reference, the Technical 
Annex of the contract and the particular specifications in place. 

6. Verify that possible areas of flood or drainage problems are identified. 
7. Verify that the reports and plans presented by the study and design contractor contain the necessary information 

that allows a correct interpretation during the construction stage. 
8. Ensure that the boundaries of the project are established, defining the best alternative for the selection of the most 

optimal solution and the most convenient for the Project. 
9. Verify that, according to the information presented by the contractor of studies and designs, the experience of the 

professionals who prepare Studies and Designs complies with the requirements established in the Terms of 
Reference and other supporting documents of the contract. 
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10. Practice the inspection of the designs works n order to identify possible non-conformities that may affect the scope 
of the project purpose. 

11. Order that work be done over for the design and all the products subject of the study and design contract detected 
defective and perform their inspection. 

12. Review and verify the reports produced by the Quality Management systems of the design companies, in order to 
find points of potential error in the preparation of the adjustments. 

13. If the designs are products of a contract, the Auditor is responsible for applying the penalties that may arise and 
that are stipulated in the terms of reference and contract specifications. 

14. Carry out periodic technical and administrative follow-up meetings, generally biweekly, with the participation of the 
supervisor and the specialist directors of both the designer and the project audit. Minutes will be drawn up from 
these meetings, duly approved by the parties, where the topics discussed, and the agreements and commitments 
established recorded. 

15. Review the technical and administrative documents or any other type, prepared by the study and design contractor 
and sent by the contractor to the project audit and the Contracting Party.  

16. Prepare written documents with comments arising from reviews of technical and administrative documents or any 
other nature that have been submitted by the study and design contractor. 

17. Carry out specific technical meetings, whenever required, to clarify and reconcile technical discrepancies arising 
from the review of the documents prepared by the study and design contractor 

18. Carry out inspection visits to the sites under design, during the development of the field works.  
19. Endorse and/or request clarifications or explanations from the contractor about the recommendations or actions of 

the study and design contractor.  
20. The project audit is responsible for conceptualizing and carrying out an accompaniment to the contracting party 

when situations that may result in the possible application of penal clauses, resolutive conditions, constraint 
clauses, or any other sanction clause provided in the contract, as long as they are stipulated in the contract, in the 
terms of reference and in the contracting specifications. 

21. Review and final approval of technical, legal, financial, social management and gender equality and administrative 
documents that are prepared in compliance with the purpose of the study and design contract subject to project 
audit. 

22. Verify and approve or object to the studies and deliverables product of the study and design contract until the 
optimum results are obtained for the effective fulfillment of the contract of studies and designs subject to auditing. 

23. Keep custody and ensure the correct storage of the information of the contract subject to auditing based on the 
records, including all minutes that may be generated during its execution. In addition, deliver the respective copies 
in physical and digital media to the contractor. 

24. Approve financial models 
25. Approve the reports and products at the different stages of the legal and financial structuring according to the 

products to be delivered established in the legal and financial annex of the study and design contract. 
26. Carry out the review and approval of the social management plan and gender equality that the study and design 

contractor delivers. 
27. Ensure compliance with studies and designs contract 
28. Regularly schedule, and whenever it is deemed appropriate, meetings with the participation of the study and design 

contractor and Findeter and other stakeholders that may be required, in order to analyze the technical, 
administrative and legal, financial, social and other aspects related to the contract, preparing the respective 
meeting minutes. 

29. Attend, support and uphold Findeter at all meetings requested and those established in the framework of the 
development of the study and design contract. 

30. Perform the audit of the personnel assigned to the project by the study and design contractor through a 
methodology proposed by the project auditor and control and approve the payments that are periodically made to 
the study and design contractor. 
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31. Record in the minutes any agreement, covenant or commitment that is necessary and convenient for the normal 
execution of the study and design contract subject to auditing, which must have the approval of Findeter before 
they are put into practice. The aforementioned, considering that any agreement, covenant or commitment that has 
the power to modify the study and design contract must be subject to approval by the contracting party by means of 
the subscription of the respective amendments before the execution of activities not foreseen in the initial scope of 
the contract. 

32. Send a copy to Findeter of all communications or orders addressed to the study and design contractor. Findeter 
may modify the determinations it deems appropriate. 

33. Evaluate and present, with its corresponding justification before Findeter, any request for modification, extension or 
addition that affects the development of the study and design contract, for its review and approval or non-approval. 

34. Request and order the study and design contractor to intensify activities that are not being performed in 
accordance with the provisions of the contract, the approved schedule, the proposed methodology or when the 
needs of Findeter so require, in order to comply with the respective contractual goals. 

35. Order the suspension of activities not contemplated in the execution of the contract or failure to comply with the 
purpose thereof, with the prior authorization from Findeter. 

36. Inform and resolve the concerns of the officials that Findeter designates as Supervisors in support of the 
supervision, and resolve their concerns, through conferences and/or working groups, about the products of the 
study and design contract and that are endorsed by the project audit. 

37. Inform Findeter, at least one (1) month in advance, of the request or need to extend the contract term of execution 
and also to clearly demonstrate the expected date for its expiration. In each of these cases, the project audit will be 
responsible for timely requesting the procedure, after justification of the facts, leaving Findeter’s judgment as final. 

38. Maintain the technological project execution control platform updated that FINDETER should have for this end, by 
means of formulating the contract schedule in compatible software Project type and loading of the different 
execution reports, indicated by the contract supervisor. 

 
The project audit activities must be framed within the FINDETER Quality Management System, for the development of 
Studies, Designs, Audits and Advising for the engineering projects and also within the Findeter Supervision and Auditing 
Manual.  
 
Likewise, the project audit must exercise control and surveillance of the actions that the study and design contractor will 
execute, in order to achieve compliance with the duties acquired in the study and design contract and its component 
elements (Terms of Reference, the contractor's proposal, Technical Annex and other supporting documents that are part of 
the entire contract). 
  
The project audit contracted as a product of this previous study and its corresponding selection process, will perform the 
Technical, Administrative, Financial, Accounting, Social and Gender Equality, Environmental and Legal Audit to the 
study and design contract execution. 
 
In addition, the PROJECT AUDIT must submit each of the reports to which it is obliged in the development of the contract 
and those stipulated in the Supervision and Supervision Manual that will be delivered to it at the moment of signing the 
contract. 
 

The purpose of the project audit contracting is to ensure maximum compliance with the contractual purpose, therefore it is 
timely and convenient to have the services of a natural and/or legal person acting as auditor and guaranteeing compliance 
with the objectives of the contract and the project, and that it assumes the duties of follow-up to the contract execution with 
the social, administrative, fiscal and disciplinary responsibility that covers it thanks to its performance as an overseer in the 
capacity of auditor over the resources.  
 
Recruitment is convenient for the CONTRACTING PARTY since currently there is not enough human resource with 
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specialized knowledge in these actions that can be devoted exclusively to the work of monitoring and control of the 
resources that are executed in the framework of the audit contract purpose to which the monitoring of the auditing that is 
intended to be hired will be directed. For the foregoing, it is essential for the contracting party to move forward with a 
contract auditing process for this purpose. 
 

 
CHAPTER I 

SPECIFIC PROVISIONS 
 

SUB-CHAPTER I 
OF THE CALL 

 
 

1.1. PURPOSE 
 

This call aims to "CONTRACT PROJECT AUDITING FOR THE TECHNICAL, ADMINISTRATIVE, FINANCIAL, 
ACCOUNTING, SOCIAL AND GENDER EQUALITY, ENVIRONMENTAL AND LEGAL FOR THE PROJECTS 
DENOMINATED:" STUDIES OF ALTERNATIVES, FEASIBILITY AND DESIGN OF DETAILED ENGINEERING, MASTER 
PLAN FOR SEWAGE FOR  POPULATED RURAL AND URBAN OF CENTERS IN THE MUNICIPALITY OF 
VALLEDUPAR and "STUDIES OF ALTERNATIVES, FEASIBILITY AND DESIGN OF DETAIL ENGINEERING OF 
IMMERSED MANIFOLDS IN THE MIROLINDO PICALEÑA OF THE MUNICIPALITY OF IBAGUE WATER SANITATION 
PLAN",  
 

1.2. DESCRIPTION AND SCOPE 
 
In order to comply with the Memorandum of Understanding signed between FINDETER and the Foreign and 
Commonwealth Office (FCO) and in accordance with its guidelines, a private call will be held in order to select the 
contractors to execute the projects:  
 
A) "STUDIES OF ALTERNATIVES, FEASIBILITY AND DETAILED ENGINEERING DESIGNS OF THE SEWAGE 
MASTER PLAN OF THE RURAL AND URBAN POPULATION CENTERS FOR THE MUNICIPALITY OF VALLEDUPAR, 
INCLUDING THE TECHNICAL, LEGAL AND FINANCIAL COMPONENTS AND THE PROGRAM OF GENDER 
EQUALITY AND SOCIAL INCLUSION" and   
 
B) "STUDIES OF THE ALTERNATIVES, FEASIBILITY AND DETAILED ENGINEERING DESIGNS OF THE IMMERSE 
COLLECTORS IN THE MIROLINDO PICALEÑA WATER SANITATION PLAN OF THE MUNICIPALITY OF IBAGUÉ", 
INCLUDING THE TECHNICAL, LEGAL AND FINANCIAL COMPONENTS AND GENDER EQUALITY AND SOCIAL 
INCLUSION PROGRAM".  
 
Therefore, the monitoring of a project audit is required, which will be carried out in two clearly defined and delimited phases, 
in such a way that the project auditor exerts control and vigilance that guarantees the adequate fulfillment of the advisory  
execution contracts of the aforementioned projects. Likewise, the phased execution of each project will guarantee the 
adequate control of compliance with the obligations of the contract audit by the supervision carried out by the contracting 
party. 
 

1.2.1 DESCRIPTION OF THE PHASES OF THE PROJECT AUDIT.  

1.2.1.1 PHASE 1.  PROJECT AUDIT OF FEASIBILITY STUDIES 

It consists of carrying out the technical, administrative, financial, accounting, environmental, social, gender equality and legal 
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audit to PHASE 1 of the contracts that have as their purpose  "THE STUDIES OF ALTERNATIVES, FEASIBILITY AND 
DETAILED ENGINEERING DESIGNS OF THE SEWAGE MASTER PLAN OF THE RURAL AND URBAN POPULATION 
CENTERS FOR THE MUNICIPALITY OF VALLEDUPAR, INCLUDING THE TECHNICAL, LEGAL AND FINANCIAL 
COMPONENTS AND THE ENDER EQUALITY AND SOCIAL INCLUSION PROGRAM" and "STUDIES OF THE 
ALTERNATIVES, FEASIBILITY AND DETAILED ENGINEERING DESIGNS OF THE IMMERSE COLLECTORS IN THE 
WATER SANITATION PLAN MIROLINDO PICALEÑA OF THE MUNICIPALITY OF IBAGUÉ ", INCLUDING THE 
TECHNICAL, LEGAL AND FINANCIAL COMPONENTS AND THE GENDER EQUALITY AND SOCIAL INCLUSION 
PROGRAM"  
 
In order to guarantee the proper execution of this Phase, the project auditor must be fully knowledgeable of the study and 
design contracts, as well as all the documents comprising them, so that he/she has full capacity to identify the activities, 
requirements and products purpose of the study and design contracts on which he/she must exercise control and 
monitoring.  
 
1.2.2.2. PHASE 2. AUDIT OF DETAILED DESIGNS. 

 
It consists in the realization of the technical audit, as well as administrative, financial, accounting, social and gender equality, 
environmental and legal, to phase 2 of the contracts whose purposes are: "THE STUDIES OF ALTERNATIVES, 
FEASIBILITY AND DETAILED ENGINEERING DESIGNS OF THE SEWAGE MASTER PLAN OF THE RURAL AND 
URBAN POPULATION CENTERS FOR THE MUNICIPALITY OF VALLEDUPAR, INCLUDING THE TECHNICAL, LEGAL 
AND FINANCIAL COMPONENTS AND THE ENDER EQUALITY AND SOCIAL INCLUSION PROGRAM" and "STUDIES 
OF THE ALTERNATIVES, FEASIBILITY AND DETAILED ENGINEERING DESIGNS OF THE IMMERSE COLLECTORS 
IN THE WATER SANITATION PLAN MIROLINDO PICALEÑA OF THE MUNICIPALITY OF IBAGUÉ ", INCLUDING THE 
TECHNICAL, LEGAL AND FINANCIAL COMPONENTS AND THE GENDER EQUALITY AND SOCIAL INCLUSION 
PROGRAM".  
 
 

1.2  PLACE OF EXECUTION OF THE CONTRACT (PLACE OF EXECUTION OF THE PROJECT) 
 
Valledupar, is located northeast of the Colombian Atlantic Coast, on the banks of the Guatapurí River, in the valley of the 
Cesar River formed by the Sierra Nevada de Santa Marta to the west and the Serrania del Perijá to the east.  
 

 
 

Figure 1. Location Municipality of Valledupar - Cesar (Source). 
 

https://es.wikipedia.org/wiki/Regi%C3%B3n_Caribe_(Colombia)
https://es.wikipedia.org/wiki/R%C3%ADo_Guatapur%C3%AD
https://es.wikipedia.org/wiki/R%C3%ADo_Cesar
https://es.wikipedia.org/wiki/Sierra_Nevada_de_Santa_Marta
https://es.wikipedia.org/wiki/Serran%C3%ADa_del_Perij%C3%A1
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Figure 2. Location of Valledupar in the Department Cesar (Source). 

 
The municipality of Valledupar prioritized in its district zone, 13 districts of which 6 are urban population centers and 7 rural 
population centers, 2 will be subject to execution provided the contractor of studies and designs purpose of the audit has 
offered such, in order to obtain additional points.   
 
The centers of rural towns correspond to the populations and hamlets of indigenous communities, located in the areas of 
reserves of the Kankuamo and Arahuaco - Sierra Nevada communities. They are part of this classification: the population 
centers La Mina, Chemesquemena, Guatapuri, Caracoli, Los Venados, Guacoche, Badillo and Alto de la vuelta. 
 
Those located in indigenous and afro-descendant territories, enjoy autonomy to manage their interests within the limits of 
the constitution and the law. 
 
Next, each one of the populated centers of the city of Valledupar is located: 
 
 
 

1.3.1 NORTHERN AREA: 
 
This zone is characterized by the fact that it is located in the center of indigenous villages of the Kankuamo. 
 

1.3.2 GUATAPURI 
 
It is one of the 26 districts of the municipality of Valledupar and one of the communities that make up the Kankuamo 
Indigenous Reservation, located to the north, in the high part of the Sierra Nevada mountains of Santa Marta, in the 
department of Cesar. The territory is also inhabited by groups of the Kogui ethnic group. 
 
The district of Guatapurí limits to the northwest with the municipality of Santa Marta and to the west with the municipality of 
Aracataca, in the department of Magdalena; Towards the north it borders with the municipality of Dibulla, in the department 
of La Guajira. To the east it borders the district of Atanquez, while to the south it borders the districts of Sabana Crespo and 
Chemesquemena. 
 
Guatapurí is the area with which the department of Cesar borders with the departments of Magdalena and La Guajira. 
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1.3.3 CHEMESQUEMENA  
 
Chemesquemena is one of the 26 districts in the Colombian Township of Valledupar and one of the communities that make 
up the Indigenous reservation Kankuamo, located to the north, in the high part of the mountains of the Sierra Nevada of 
Santa Marta, in the department of Cesar. 

 
It borders to the north with the district of Guatapurí; to the west the district of Sabana Crespo. To the south with the district of 
Río Seco and to the east and southeast it borders the district of Los Haticos. 
 

1.3.4 LA MINA 
 

It is one of the 26 districts of the Colombian municipality of Valledupar, in the department of Cesar (Colombia). It is located 
41 km north of Valledupar, in the foothills of the Sierra Nevada de Santa Marta. 
 

https://es.wikipedia.org/wiki/Anexo:Corregimientos_de_Valledupar
https://es.wikipedia.org/wiki/Colombia
https://es.wikipedia.org/wiki/Valledupar
https://es.wikipedia.org/wiki/Resguardo_ind%C3%ADgena_Kankuamo
https://es.wikipedia.org/wiki/Sierra_Nevada_de_Santa_Marta
https://es.wikipedia.org/wiki/Sierra_Nevada_de_Santa_Marta
https://es.wikipedia.org/wiki/Cesar
https://es.wikipedia.org/wiki/Guatapur%C3%AD_(Valledupar)
https://es.wikipedia.org/wiki/Sabana_Crespo
https://es.wikipedia.org/wiki/R%C3%ADo_Seco_(Valledupar)
https://es.wikipedia.org/wiki/Los_Haticos
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1.4 NORTHEASTERN AREA 
 

1.4.1 GUACOCHE 
 

Guacoche borders to the north the district of Guacochito; to the west the district of Los Corazones and to the southwest the 
district of El Jabo; to the east it borders the department of La Guajira, with the municipalities of Villanueva, Urumita and La 
Jagua del Pilar. 
 

 
 

1.4.2 EL JABO  
 

El Jabo borders to the north with the district of Los Corazones and to the noroccidente the district of Guacoche; to the west 
the rural area of the city of Valledupar; to the south it borders the municipality of La Paz; To the east it borders the 
department of La Guajira, municipality of La Jagua del Pilar. 
 

https://es.wikipedia.org/wiki/Guacochito
https://es.wikipedia.org/wiki/Los_Corazones
https://es.wikipedia.org/wiki/El_Jabo
https://es.wikipedia.org/wiki/Departamento_de_La_Guajira
https://es.wikipedia.org/wiki/Villanueva_(La_Guajira)
https://es.wikipedia.org/wiki/Urumita
https://es.wikipedia.org/wiki/La_Jagua_del_Pilar
https://es.wikipedia.org/wiki/La_Jagua_del_Pilar
https://es.wikipedia.org/wiki/Los_Corazones
https://es.wikipedia.org/wiki/Guacoche
https://es.wikipedia.org/wiki/La_Paz_(Cesar)
https://es.wikipedia.org/wiki/Departamento_de_La_Guajira
https://es.wikipedia.org/wiki/La_Jagua_del_Pilar
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1.4.3 EL ALTO DE LA VUELTA  
 

It borders to the north, northeast, east and southeast the district of Badillo; to the south the district of Guacochito. To the 
southwest and the west it borders the Las Raíces district. To the west it borders the district of Río Seco and to the northwest 
with the district of La Vega Arriba. 
 
The district is part of the Cesar river basin.2 One of the tributaries of the Cesar river is the Seco River, which crosses the 
district of Las Raíces until it flows into the Cesar River, in the vicinity of The Jabo.  
 

 
 

1.4.4 BADILLO 
 

It borders to the north, northeast, east, southeast and south the department of La Guajira, the municipalities of San Juan del 
Cesar and Villanueva; to the northwest it borders the district of Patillal; to the west  the district of La Vega Arriba and south-
west  the district of El Alto de La Vuelta. 

https://es.wikipedia.org/wiki/Badillo
https://es.wikipedia.org/wiki/Guacochito
https://es.wikipedia.org/wiki/Las_Ra%C3%ADces_(Valledupar)
https://es.wikipedia.org/wiki/R%C3%ADo_Seco_(Valledupar)
https://es.wikipedia.org/wiki/La_Vega_Arriba
https://es.wikipedia.org/wiki/R%C3%ADo_Cesar
https://es.wikipedia.org/wiki/El_Alto_de_La_Vuelta#cite_note-2
https://es.wikipedia.org/wiki/El_Jabo
https://es.wikipedia.org/wiki/Departamento_de_La_Guajira
https://es.wikipedia.org/wiki/San_Juan_del_Cesar
https://es.wikipedia.org/wiki/San_Juan_del_Cesar
https://es.wikipedia.org/wiki/Villanueva_(La_Guajira)
https://es.wikipedia.org/wiki/Patillal
https://es.wikipedia.org/wiki/La_Vega_Arriba
https://es.wikipedia.org/wiki/El_Alto_de_La_Vuelta
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The district is part of the Cesar river basin. 3 One of the tributaries of the Cesar river is the Badillo river that crosses the 
district until it flows into the Cesar river, on its eastern limits. 
 

 
1.4.5 PATILLAL 

 
Patillal is one of the 26 districts of the Colombian municipality of Valledupar located to the north, in the foothills of the Sierra 
Nevada de Santa Marta and the Las Cabras hill, on the banks of the La Malena stream, in the department of Cesar and on 
the border with the department of La Guajira. 
 
It borders to the north and northeast the department of La Guajira, the municipality of San Juan del Cesar; to the east it 
borders the Badillo district; to the south the district of La Vega Arriba and southwest with the district of Los Haticos. 
 
The district is part of the Cesar river basin.1 One of the tributaries of the  Cesar river is the La Malena stream that crosses 
the district until it flows into the Badillo river and then into the Cesar. 
 

 
 

1.5 SOUTHEASTERN AREA 
 

1.5.1 AGUAS BLANCAS 

https://es.wikipedia.org/wiki/R%C3%ADo_Cesar
https://es.wikipedia.org/wiki/Badillo#cite_note-3
https://es.wikipedia.org/wiki/Departamento_de_La_Guajira
https://es.wikipedia.org/wiki/San_Juan_del_Cesar
https://es.wikipedia.org/wiki/La_Vega_Arriba
https://es.wikipedia.org/wiki/Los_Haticos
https://es.wikipedia.org/wiki/R%C3%ADo_Cesar
https://es.wikipedia.org/wiki/Patillal#cite_note-1
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To the north it borders: The municipality of Pueblo Bello and the Sierra Nevada de Santa Marta; to the east it borders: the 
district of Valencia de Jesús; To the south it borders: the municipality of San Diego , with the Cesar River as its limit; to the 
west it borders the Mariangola district. The area is mostly flat, slightly sloping in its northern part due to the sediment 
trawling of the Sierra Nevada towards the center of the Cesar river valley. 
 
The district is also part of the basin of the Cesar river, which forms its territorial limit in the southern part.2 The territory is 
also crossed by the Los Clavos, Aguas Blancas, Pesquería, Contrabando, Cesarito and El Arenoso rivers, which are 
tributaries of the Cesar River.2 

 

 
 

1.5.2 VALENCIA DE JESUS 
 
It borders to the north the district of Azucar Buena; to the west the rural area of the city of Valledupar. To the south it borders 
the municipality of San Diego and to the west the Aguas Blancas district.  
The district is part of the Cesar river basin, a river with which it borders the south.2 

 

 
 

1.6 SOUTHERN AREA 
 

https://es.wikipedia.org/wiki/Pueblo_Bello
https://es.wikipedia.org/wiki/Valencia_de_Jes%C3%BAs
https://es.wikipedia.org/wiki/San_Diego_(Cesar)
https://es.wikipedia.org/wiki/Mariangola
https://es.wikipedia.org/wiki/R%C3%ADo_Cesar
https://es.wikipedia.org/wiki/Aguas_Blancas_(Valledupar)#cite_note-alcaldia-2
https://es.wikipedia.org/wiki/Az%C3%BAcar_Buena
https://es.wikipedia.org/wiki/San_Diego_(Cesar)
https://es.wikipedia.org/wiki/Aguas_Blancas_(Valledupar)
https://es.wikipedia.org/wiki/R%C3%ADo_Cesar
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1.6.1 CARACOLI 
 
It borders to the north with the districts of Mariangola and Villa Germania; to the northeast it borders the municipality of El 
Copey and to the southeast the municipality of Bosconia. To the south it borders the district of Los Venados and to the east 
with the municipality of San Diego. 
 
The district is also part of the Cesar river basin. The territory is crossed by the Las Lajas and Cesar rivers. 
 

 
 

1.6.2 LOS VENADOS 
 
It borders to the north with the district of Caracolí; to the east the municipality of San Diego. The southwest, it borders the 
district of Guaymaral and south the district of El Perro. To the west it borders the municipality of Bosconia. 
 
The district is also part of the Cesar river basin, which forms its southwestern limit. The territory is bathed by the Garupal, 
Guaimaral and Cesar rivers. 
 

 
 

1.7 SOUTHWESTERN AREA 

https://es.wikipedia.org/wiki/Mariangola
https://es.wikipedia.org/wiki/Villa_Germania
https://es.wikipedia.org/wiki/El_Copey
https://es.wikipedia.org/wiki/El_Copey
https://es.wikipedia.org/wiki/Bosconia
https://es.wikipedia.org/wiki/Los_Venados_(Valledupar)
https://es.wikipedia.org/wiki/San_Diego_(Cesar)
https://es.wikipedia.org/wiki/R%C3%ADo_Cesar
https://es.wikipedia.org/wiki/Caracol%C3%AD_(Valledupar)
https://es.wikipedia.org/wiki/San_Diego_(Cesar)
https://es.wikipedia.org/wiki/Guaymaral_(Valledupar)
https://es.wikipedia.org/wiki/El_Perro_(Valledupar)
https://es.wikipedia.org/wiki/Bosconia
https://es.wikipedia.org/wiki/R%C3%ADo_Cesar
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1.7.1 MARIANGOLA 

 
It borders to the north with the municipality of Pueblo Bello; to the west, it borders the district of Villa Germania; To the east 
it borders the district of Aguas Blancas; to the south, the municipality of San Diego and to the south-west the district of 
Caracolí.2 
 
The district is also part of the Cesar river basin. The territory is bathed by the Mariangola River, which is a tributary of the 
Cesar River, through the El Diluvio River.3 The main rivers are Cesar, Mariangola, El Diluvio, Pesquería, Las Palmas, Las 
Lajas, Cesarito and El Arenoso.2 
 

 
 
 

1.7.2 VILLA GERMANIA 
 

It borders to the north with the municipality of Pueblo Bello; towards the west, it borders the municipality of El Copey; to the 
east it borders the Mariangola district; to the south with the district of Mariangola and to the south-west with the district of 
Caracolí.2 
 
The district is also part of the Cesar river basin. The territory is bathed by the main rivers Garupal, Las Lajas, El Diluvio and 
Santa Tirsa.23  

 

https://es.wikipedia.org/wiki/Pueblo_Bello_(Cesar)
https://es.wikipedia.org/wiki/Villa_Germania
https://es.wikipedia.org/wiki/Aguas_Blancas_(Valledupar)
https://es.wikipedia.org/wiki/San_Diego_(Cesar)
https://es.wikipedia.org/wiki/Caracol%C3%AD_(Valledupar)
https://es.wikipedia.org/wiki/Caracol%C3%AD_(Valledupar)
https://es.wikipedia.org/wiki/Mariangola#cite_note-alcaldia3-2
https://es.wikipedia.org/wiki/R%C3%ADo_Cesar
https://es.wikipedia.org/wiki/Mariangola#cite_note-alcaldia-3
https://es.wikipedia.org/wiki/Mariangola#cite_note-alcaldia3-2
https://es.wikipedia.org/wiki/Pueblo_Bello_(Cesar)
https://es.wikipedia.org/wiki/El_Copey
https://es.wikipedia.org/wiki/Mariangola
https://es.wikipedia.org/wiki/Caracol%C3%AD_(Valledupar)
https://es.wikipedia.org/wiki/Caracol%C3%AD_(Valledupar)
https://es.wikipedia.org/wiki/Villa_Germania#cite_note-alcaldia3-2
https://es.wikipedia.org/wiki/R%C3%ADo_Cesar
https://es.wikipedia.org/wiki/Villa_Germania#cite_note-alcaldia3-2
https://es.wikipedia.org/wiki/Villa_Germania#cite_note-alcaldia-3
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For the Valledupar  project , it is possible that the contractors will be able to offer to accede to the additional score by 
inclusion within the scope of the contract the performance of the advisory in the communities of La Mina and Caracolí, if 
offered the project audit would have to have the corresponding follow-up. 
  
The monitoring of these two communities does not modify in any way the Estimated Budget of this call, nor the amount for 
which the contract is signed. 
 
Ibagué, Capital of the Department of Tolima, is located 210 kilometers west of Bogota (Colombian capital), on 
a sloping terrace, which is part of one of the buttresses of the Central Mountain Range. 

 

 
Figure 1. Location Municipality of Ibagué - Tolima (Source Google Maps).  

 
The Project's area of influence corresponds to the Southeast zone of the City of Ibagué, where the collectors and other 
sewage system networks that are part of the Mirolindo - Picaleña Water Sanitation Plan are located (See Figure 2)  
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Figure 2. Location Southeast Zone Municipality of Ibagué - Tolima (Source Google Maps) 

. 

 

1.3 ESTIMATED BUDGET 

 
The following is a summary of the amounts corresponding to the minimum and maximum amount for each of the Phases, 
and of the total amount of the estimated budget.  
 
 

Presupuesto Estimado: Valledupar 

Descripción VALOR TOTAL 

FASE 1: Interventoría al Estudio de Factibilidad $ 183.011.340,00 

FASE 2: Interventoría a los Diseños Detallados $ 377.111.430,00 

TOTAL PRESUPUESTO ESTIMADO – PE (Fase 1 + Fase 2)  $ 560.122.770,00 
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Presupuesto Estimado: Ibagué 

Descripción VALOR TOTAL 

FASE 1: Interventoría al Estudio de Factibilidad $ 185,858,540,00 

FASE 2: Interventoría a los Diseños Detallados $ 305.433.560,00 

TOTAL PRESUPUESTO ESTIMADO – PE (Fase 1 + Fase 2)  $ 491.292.100,00 

 
 

Estimated budget: Valledupar 

PHASE MINIMUM PHASE AMOUNT MAXIMUM PHASE AMOUNT 

PHASE 1: Audit to Feasibility 
study  

$ 164,710,206 $ 183,011,340 

PHASE 2: Project Audit of 
Detailed Designs  

$ 339,400,287 $ 377,111,430 

 
 

 

 
 

 

Estimated budget: Ibagué 

PHASE MINIMUM PHASE AMOUNT MAXIMUM PHASE AMOUNT 

PHASE 1: Audit to Feasibility 
study  

$ 167,272,686 $ 185,858,540 

PHASE 2: Project Audit of 
Detailed Designs  

$ 274,890,204 $ 305,433,560 

 

Total Estimated Budget 

PHASE MINIMUM PHASE AMOUNT MAXIMUM PHASE AMOUNT 

ESTIMATED SUBTOTAL 
ESTIMATED BUDGET - PE 
(Phase 1 + Phase 2): 
Valledupar 

$ 504.110.493,00 $ 560.122.770,00 

ESTIMATED SUBTOTAL 
ESTIMATED BUDGET - PE 
(Phase 1 + Phase 2): Ibague 

$ 442.162.890,00 $ 491.292.100,00 

ESTIMATED ESTIMATED 
BUDGET - PE (Ibagué and 
Valledupar) 

$ 946,273,383 $ 1,051,414,870 

 
The Estimated Budget - Total EB for the execution of the project is up to the sum of ONE BILLION, FIFTY-ONE MILLION, 
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FOUR HUNDRED FOURTEEN THOUSAND, EIGHT HUNDRED SEVENTY PESOS (COP $1,051,414,870.00), including 
transportation costs, expenses, taxes, fees and other contributions that may apply. The value of the economic offer can not 
be less than the minimum amount or greater than the maximum amount of the total budget and each phase, under penalty 
of rejection of the offer, likewise this condition applies to each project and each phase. 
 

1.4 BUDGETARY AVAILABILITY  
 

The resources to execute the contract are backed by the Prosperity Fund, through the Certificate of Budget Availability CDP 

No. 19PROSPE-0010 of June 5, 2019, valued at $ 1.051.414.870, project FPRO0004-2019. 

 
1.5 TAXES 
 

The resources provided in the framework of the Memorandum of Understanding (MoU) signed on November 23, 2017 
between The Government of the United Kingdom of Great Britain and Northern Ireland represented by the Foreign and 
Commonwealth Office (FCO) and Findeter, are exempt from taxes by virtue of Decree 540 of 2004, which regulated article 
96 of Law 788 of 2002, establishing the conditions and general requirements to access the tax benefit. 

 
Article 1 reiterates that the benefit applies to all "(...) money funds or resources originated in aid or donations for programs of 
common utility in Colombia, from entities or governments of countries with which there are intergovernmental agreements or 
agreements with the Colombian Government (...) ".  

 
The bidder must consider in its offer all costs corresponding to taxes, fees, contributions or charges that are incurred on the 
occasion of the signing, legalization, execution and liquidation of the contract, that apply thereto. 

 
The amount of the estimated budget does not include amount of VAT tax because it is exempt from this tax, by virtue of 
Decree 540 of 2004, which regulated article 96 of Law 788 of 2002, establishing the conditions and general requirements to 
access the tax benefit.  

 
Additionally, it will take into account the costs of the policies included in the GUARANTEES section of this document and all 
other taxes generated by the execution of this contract. 
 

1.6 TERM OF CONTRACT EXECUTION 
 
The term of execution of the audit contract is of FOURTEEN (14) MONTHS, which corresponds to the sum of the individual 
terms of each one of the phases. Likewise, the general term of the contract will begin to be counted from the signing of the 
contract initiation document.  
 
The deadlines have been determined according to the time required for each phase. The distribution of terms described 
must be taken into account independently for each phase, when preparing the financial proposal. 
 
During the time established between the term of a phase and the signing of the Initiation of the following Phase, THE 
CONTRACTING PARTY shall not recognize additional value to that established and effectively executed for each Phase in 
the present study.  
The CONTRACTOR OF THE PROJECT AUDIT must subscribe the act of beginning of the contract. The minutes of the 
PROJECT AUDIT CONTRACT must be signed simultaneously with the act of initiation of the contractor of Studies and 
Designs.  
 
The terms discriminated for each phase of each Project are presented below: 
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Valledupar: 
 

Description of the Phase Term of Execution Total Term 

PHASE 1: Feasibility Studies Audit. 
Three point five (3.5) 

months  
Twelve (12) Months 

PHASE 2: Detailed designs Audit 
Eight point five (8.5) 

months * 

 
* The execution period for Phase 2, is distributed as follows, in this regard it is clarified that both components will be 
executed simultaneously: 
 
 

PHASE 2: DETAILED DESIGNS AUDIT 

COMPONENT COMPLETION TIME 

Technical Component  Six point five (6.5) months 

Component of Legal, Financial Structuring and Social Management 
Plan and Gender Equality 

Eight point five (8.5) months 

 
 
 
 
 
Ibagué:  
 

Description of the Phase Term of Execution Total Term 

PHASE 1: Feasibility Studies Audit. Four (4) months  

Twelve (12) Months 

PHASE 2: Detailed designs Audit Eight (8) months * 

 
* The execution period for Phase 2, is distributed as follows, in this regard it is clarified that both components will be 
executed simultaneously: 
 

PHASE 2: DETAILED DESIGNS AUDIT 

COMPONENT COMPLETION TIME 

Technical Component  Six (6) months 

Component of Legal, Financial Structuring and Social Management 
Plan and Gender Equality 

Eight (8) months 

 
Without prejudice to the execution period of the Consultancies to be monitored, and which have been estimated within a 
period of TWELVE (12) MONTHS, it is considered within the framework of the obligations established in the call documents, 
that the term for execution of the PROJECT AUDIT requires TWO (2) MONTHS more with respect to the Consulting 



Page 22 of 124 

 

 

Contracts, in order to guarantee the adequate closing of the Project Audit Consulting Contracts and achieve the contractual 
objectives, so the general term of the contract is of FOURTEEN (14) months. 
 

SUB-CHAPTER II   
 

SPECIFIC ASPECTS OF THE PROJECT AUDIT CONTRACT 
 

2.1. DESCRIPTION OF THE PURPOSE OF THE CONTRACT 
 
TECHNICAL, ADMINISTRATIVE, FINANCIAL, ACCOUNTING, SOCIAL AND GENDER EQUALITY, ENVIRONMENTAL 
AND LEGAL PROJECT AUDIT FOR THE PROJECTS DENOMINATED: "THE STUDIES OF ALTERNATIVES, 
FEASIBILITY AND DETAILED ENGINEERING DESIGNS OF THE SEWAGE MASTER PLAN OF THE RURAL AND 
URBAN POPULATION CENTERS FOR THE MUNICIPALITY OF VALLEDUPAR, and "STUDIES OF THE 
ALTERNATIVES, FEASIBILITY AND DETAILED ENGINEERING DESIGNS OF THE IMMERSE COLLECTORS IN THE 
WATER SANITATION PLAN MIROLINDO PICALEÑA OF THE MUNICIPALITY OF IBAGUÉ ". 
 

2.1.1. PHASE 1.  PROJECT AUDIT OF FEASIBILITY STUDIES 

It consists of carrying out the technical, administrative, financial, accounting, environmental, social, gender equality and legal 
audit to PHASE 1 of the contracts that have as their purpose  "THE STUDIES OF ALTERNATIVES, FEASIBILITY AND 
DETAILED ENGINEERING DESIGNS OF THE SEWAGE MASTER PLAN OF THE RURAL AND URBAN POPULATION 
CENTERS FOR THE MUNICIPALITY OF VALLEDUPAR, INCLUDING THE TECHNICAL, LEGAL AND FINANCIAL 
COMPONENTS AND THE ENDER EQUALITY AND SOCIAL INCLUSION PROGRAM" and "STUDIES OF THE 
ALTERNATIVES, FEASIBILITY AND DETAILED ENGINEERING DESIGNS OF THE IMMERSE COLLECTORS IN THE 
WATER SANITATION PLAN MIROLINDO PICALEÑA OF THE MUNICIPALITY OF IBAGUÉ ", INCLUDING THE 
TECHNICAL, LEGAL AND FINANCIAL COMPONENTS AND THE GENDER EQUALITY AND SOCIAL INCLUSION 
PROGRAM" 
 
In order to guarantee the proper execution of this Phase, the project auditor must be fully knowledgeable of the study and 
design contracts, as well as all the documents comprising them, so that he/she has full capacity to identify the activities, 
requirements and products purpose of the study and design contracts on which he/she must exercise control and 
monitoring.  
 

2.1.2. Plan of Social Management and Gender Equality  

The PROJECT AUDITOR must take into account the GUIDELINES FOR SOCIAL MANAGEMENT AND GENDER-
EQUALITY AUDIT, defined in the annex for each of the projects, for the follow-up of the Social Management Plan and 
Gender Equality to be implemented by the contractor, during this phase. 
 

2.1.3. Concept of the Project Auditor  

The concept of the Project Auditor described below must be carried out for each of the consultancies subject to audit: 

THE PROJECT AUDITOR will issue initial concept on the verification of compliance with the requirements and content of 
the reports within the THREE (3) DAYS following the receipt thereof.  
 
In the event of the PROJECT AUDITOR finding any adjustments or tuning to be made on the report, in order to obtain 
compliance with the requirements and contents thereof, it must request them in writing from the CONTRACTOR within the 
same term.  
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It is understood, in any case, that the process of preparing and revision of the reports product of Phase 1 for each project 
will be subject to verification, monitoring and constant accompaniment, both in the field and in the office, by the PROJECT 
AUDITOR, throughout the development of this Phase. 
 
The adjustments or precisions required by the reports must be done by THE CONTRACTOR of each project, within THREE 
(3) BUSINESS DAYS following the communication from the Project Auditor as each situation requires.  
 
Once the adjustments have been received, the Project Audit will have TWO (2) BUSINESS DAYS for its review. In the event 
t the observations made by the Project Audit persisting in its initial review report, the CONTRACTOR may be subject to 
charges for alleged noncompliance. 
 
Once the report product of Phase 1 is adjusted to the specified requirements and contents, the PROJECT AUDITOR will 
submit to the CONTRACTOR within TWO (2) BUSINESS DAYS following the receipt of the product, the respective report for 
each of the projects expressing the acceptance of the latter and embodying its concept, according to the item corresponding 
to CONCEPT OF PROJECT AUDITOR. 
 
The terms established above are strictly complied with, and therefore there is no place for the recognition of additional 
values by the contract due to delays in the preparation and review of the reports. 
 
 
 
The acceptance report for Phase 1 product adjusted by the CONTRACTOR must include the concept of the PROJECT 
AUDIT, adopting one of the following alternatives: 
 

a) Favorable Concept  
 
The PROJECT AUDITOR must issue a favorable opinion if, as a result of the analysis of the Phase 1 Report structured by 
the CONTRACTOR of each project and any verifications carried out in compliance with its obligations, considers that the 
project is viable from a technical, social and gender equality, environmental, economic, legal and financial point of view.  
 
In any case, the initiation of PHASE 2 of the CONTRACT OF EACH PROJECT and PROJECT AUDIT, will only be 
formalized once the technical committee has recommended initiation for phase 2, by the PROJECT AUDIT, and the 
CONTRACTOR for each project, so that the parties understand that the favorable concept of the PROJECT AUDIT does not 
obligate the execution of the next phase of the CONTRACT for each project and of PROJECT AUDITOR, since the decision 
to continue to Phase 2 is subject to the ruling made by the TECHNICAL COMMITTEE; about the occurrence or not of one or 
more of the resolving conditions agreed in the contract. 
 

b) Diagnostic concept of impossibility of execution:  

 

The PROJECT AUDIT must conceptualize the elements established by the CONTRACTOR in its Final Report of Phase 1 
for each project, which prevent the execution of Phase 2, assessing as a minimum the occurrence of the following aspects, 
which in turn constitute resolutive conditions of the contract:  
 

a. NO viability concept: Occurs when in the final report of Phase 1. Feasibility Study, the Contractor, with the approval 
of the Financial Controller, indicates that a viable alternative was not obtained from the technical, social, 
environmental and legal point of view; that would be otherwise economically and financially favorable. 
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b. Community in opposition: Takes place when it is concluded that there is opposition from the community as to the 
execution of the project, so this circumstance has not been evidenced in the report product of Phase 1. Such 
opposition from the community should have sufficient support to make the execution of the Project impossible, in 
such a way that a viable solution can not be adopted.  

 
c. Relocation of population: It occurs when in the confrontation of the conditions of execution or modification of the 

project, it is noticed that the execution requires the population relocation.  
 
Note 1: If one or more of the previously described resolutory conditions occur, the rights and obligations of the CONTRACT 
will be extinguished in the terms of article 1536 of the Civil Code and therefore the aforementioned contract will enter the 
liquidation stage, without causing any economic acknowledgment other than value of Phase 1 of the CONTRACT in favor of 
the executing contractor.  
 
Once Phase 1 has been completed and accepted, the beginning of Phase 2 will be subject to a resolutive condition 
depending on the analysis made by the TECHNICAL COMMITTEE, as described in this chapter.  
 

2.1.4. Activities Prior to the Statement from the Technical Committee:  

Once the concept from the Project Auditor for each project is received indicated in the paragraph CONCEPT OF THE 
PROJECT AUDITOR, THE CONTRACTING PARTY, through the Supervisor, has TWO (2) DAYS to send to the Territorial 
Entity and the British Embassy the results obtained in Phase 1 for its review. The CONTRACTOR must accompany this 
communication with the following documents:  
 

a. Report and support of Phase 1 of the CONTRACT submitted by the CONTRACTOR  
b. Concept of the Project Auditor referred to in the preceding paragraph. 

 
THE BRITISH EMBASSY and the CONTRACTING PARTY, through supervision, will have TEN (10) business days, counted 
from the reception of the aforementioned documents, to review the information produced by Phase 1, and issue their 
concept. 
 
In this same term, the TERRITORIAL ENTITY must present its observations to the submitted product.  
 
In the event where, in accordance with this concept and the observations submitted by the Territorial Entity, comments arise 
or it is necessary to make adjustments to the products of Phase 1, the CONTRACTOR and the PROJECT AUDITOR will 
have a maximum term of FIVE (5) BUSINESS DAYS to adjust and review the products observed jointly, and submit to the 
CONTRACTING PARTY the final version of the document. If the previous period has been completed and the observations 
persist, the procedure for declaring a breach to the CONTRACTOR may be initiated, if needed. 
 
Within the THREE (3) business days following the reception of the adjusted products, THE CONTRACTOR and THE 
EMBASSY shall review that they have been adjusted and shall determine the appropriateness of citing the Technical 
Committee for its decision.  
 

2.1.5. Statement from the Technical Committee:  

After fulfillment of the activities foreseen in the previous paragraph, the Technical Committee will be carried out, where the 
feasibility of executing Phase 2 will be defined or, if any or several of the aforementioned resolutive conditions have 
occurred it will be defined, verifying the elements that correspond and considered necessary to recommend initiation or not 
to the execution of Phase 2. 
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Once the product of Phase 1 has been accepted by the Technical Committee, it will be proceeded to sign the Final Receipt 
thereof. 
 

a) Statement of the occurrence of one or various Resolutive Conditions  

 

If from the analysis performed by the CONTRACTOR, it is concluded that one or more of the resolving conditions has 
occurred, the CONTRACT shall be deemed resolved, and the CONTRACTOR shall send the CONTRACTING PARTY the 
corresponding Liquidation Document, in accordance with the procedure established for this purpose in the contract.  
 
Once one or more of the previously described resolutory conditions have occurred, the rights and obligations of the 
CONTRACT shall be extinguished in the terms of article 1536 of the Civil Code and therefore the aforementioned contract 
will enter the liquidation stage, without causing any economic acknowledgement other than value of Phase 1 of the 
CONTRACT. 
 

b) Statement of non-occurrence of the Resolutive Conditions  

 

If from the analyses carried out by the CONTRACTING PARTY, it is concluded that none of the resolutive conditions has 
occurred, the CONTRACTING PARTY shall inform the CONTRACTOR of such situation, proceeding to the signing of the 
Document of Initiation of the Phase 2, according to that foreseen in the contract.  
 
Once the recommendation of the technical committee has been received, the contractor will have ONE (1) BUSINESS DAY 
to begin phase 2, otherwise the CONTRACTOR may be subject to charges for alleged noncompliance. 
  
 
2.2. PHASE 2. AUDIT OF DETAILED DESIGNS. 

 
It consists of carrying out the technical, administrative, financial, accounting, social and gender equity, environmental and 
legal audit to Phase 2 of the contracts whose objects correspond to: "THE STUDIES OF ALTERNATIVES, FEASIBILITY 
AND DETAILED ENGINEERING DESIGNS OF THE SEWER MASTER PLAN OF THE RURAL AND URBAN 
POPULATION CENTERS OF THE MUNICIPALITY OF VALLEDUPAR, INCLUDING TECHNICAL, LEGAL AND 
FINANCIAL COMPONENTS AND THE PROGRAM OF GENDER EQUITY AND SOCIAL INCLUSION "and" STUDIES OF 
THE ALTERNATIVES, FEASIBILITY AND DETAILED ENGINEERING DESIGNS OF THE IMMERSE COLLECTORS IN 
THE MIROLINDO PICALEÑA WATER SANITATION PLAN OF THE MUNICIPALITY OF IBAGUÉ ", INCLUDING THE 
TECHNICAL, LEGAL AND FINANCIAL COMPONENTS AND THE EQUITY PROGRAM OF GENDER AND SOCIAL 
INCLUSION " 
 

2.2.1. Concept of the Project Auditor 
 
The concept of the Project Auditor described below must be carried out for each of the consultancies subject to audit: 

THE PROJECT AUDIT will issue initial concept about the verification of the fulfillment of the requirements and content of the 
report within THREE (3) BUSINESS DAYS following the reception thereof. 
 
In the event of the PROJECT AUDITOR finding that adjustments or tuning must be made to the report, in order to obtain 
compliance with the requirements and contents of the report, they must request them in writing from the CONTRACTOR 
within the same term. It is understood, in any case, that the process of preparing the report product of Phase 2 was subject 
to verification, monitoring and constant monitoring, both in the field and in the office, by PROJECT AUDIT, throughout the 
development of this phase. 
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The adjustments or tuning required by the report must be made by the CONTRACTOR within THREE (3) BUSINESS DAYS 
following the communication from the Financial Controller in which such situation is indicated.  
 
Once the adjustments have been received, the Project Audit will have FIVE (2) BUSINESS DAYS for its review. In the event 
t the observations made by the Project Audit persisting in its initial review report, the CONTRACTOR may be subject to 
charges for alleged noncompliance 
 
Once the report product of Phase 2 is adjusted to the specified requirements and contents, the PROJECT AUDITOR will 
submit to the CONTRACTING PARTY, within TWO (2) BUSINESS DAYS following the reception of the product, the 
respective report in which it states the acceptance of the same.  
 

2.2.2. Presentation and filing of the Studies and Designs before the MVCT. 

 
Prior to the initial concept from Project Audit on the fulfillment of the requirements and contents of the Report, the advisory  
shall compile the documentation of each project in accordance with the provisions of Resolution 1063 of 2016 or those 
replacing it; the above with the purpose that the MVCT, emit technically acceptable concept. 
 
The presentation of the project to the Ministry will be carried out including all the reports and documents produced by the 
contractor ; must be delivered in printed and digital media and in the native language to the Project Audit and/or Supervision 
of the contract (files compatible with Microsoft Office 2010 and AutoCAD). 
 

2.2.3. Activities Prior to the Statement from the Technical Committee:  
 
Once the concept of the Auditor of PHASE 2 for each project is received, the CONTRACTOR through the Supervisor, has 
TWO (2) DAYS to send to the Territorial Entity and the British Embassy, the results obtained in Phase 2 for reviewing. The 
CONTRACTOR must accompany this communication with the following documents:  
 

 Report and support of Phase 2 of the CONTRACT presented by the CONTRACTOR.  
 
THE BRITISH EMBASSY and the CONTRACTING PARTY, through supervision, will have TEN (10) business days, counted 
from the reception of the aforementioned documents, to review the information produced by Phase 2, and issue their 
concept. 
 
In this same term, the TERRITORIAL ENTITY must present its observations to the submitted product.  
 
In the event where, in accordance with this concept and the observations submitted by the Territorial Entity, comments arise 
or it is necessary to make adjustments to the products of Phase 2, the CONTRACTOR and the PROJECT AUDITOR will 
have a maximum term of FIVE (5) BUSINESS DAYS to adjust and review the products observed jointly, and submit to the 
CONTRACTING PARTY the final version of the document. If the previous period has been completed and the observations 
persist, the procedure for declaring a breach to the CONTRACTOR may be initiated. 
 
Within the THREE (3) business days following the reception of the adjusted products, THE CONTRACTOR and THE 
EMBASSY shall review that they have been adjusted and shall determine the appropriateness of citing the Technical 
Committee for its decision.  
 

2.2.4. Statement from the Technical Committee: 
  

After the fulfillment of the activities foreseen in the previous numeral, the Technical Committee will be carried out, where the 
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acceptance or not of the products of Phase 2 will be defined, verifying the corresponding elements and consider necessary 
to accept the products of Phase 2 
 

2.2.5. CONTRACT CLOSING PROCESS 
 
Once the consultancies are completed and the corresponding termination document is subscribed, the Project Auditor must 
initiate the process of compiling the information necessary to carry out the contractual closure of both of the contract and the 
consultancies, for which the PROJECT AUDITOR will have a maximum term of up to TWO (2) MONTHS counted from the 
signing of the minutes of completion of the consultancies, which are contemplated within the term of the established 
contract.  
 
At the end of the aforementioned period Project Auditor must gather all those documents required by the consulting and 
supervisory contracts for their liquidation, which are contained in the forms of the Liquidation Agreement Contract and the 
Final Liquidation Doc of the Audit Contract, subscribed through Findeter. 
 
 
 
 
3. CONTRACT MINUTES  
 

3.1. INITIATION MINUTES 
 
3.1.3. Requirements for the signing of the initiation minutes  
 
Within FIVE (5) days following the signing of the Contract, prior to the signing of the Document of Initiation, it is necessary to 
meet, among others, the following requirements, as applicable: 
 
a. Approval of the methodology and programming of activities in Phase 1 and 2: The CONTRACTING PARTY, 

through the Delegated Supervisor, shall verify and approve compliance with the profiles required for the professionals 
defined in the offer for the execution of Phases 1 and 2. Likewise, it shall verify any support of affiliation and payment 
of the integral social security in force for all the proposed personnel and will verify the work contracts and/or the service 
contracts signed between the personnel and the PROJECT AUDIT contractor or one of the members of the joint 
venture bidder. The PROJECT AUDIT CONTRACTOR shall deliver to the Supervisor delegated by the 
CONTRACTING PARTY, prior to the subscription of the act of beginning of Phase I, the supporting documents that 
accredit the quality and experience of the professional personnel required for Phases 1 and 2. 
 

b. Approval of the methodology and programming of activities  
 
THE CONTRACTING PARTY, through the Delegated Supervisor, will approve the methodology and programming of 
activities, in which sequences will be established, duration (date of beginning and date of termination), responsible, 
physical resources and method of monitoring and monitoring the programming.  In no case may the proposed 
schedule exceed the stipulated period for each phase. The schedule will be monitored weekly. 

 
c. Approval of Guarantees.  

 
The CONTRACTING PARTY, through the PROJECT AUDITOR, will assure that the protections corresponding to the 
guarantees of PHASE 1, correspond with the requirements of the Contract and the Terms of Reference for its 
presentation and approval by the Contracting Party. 
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d. Verification of the Detailed Economic Proposal Estimation Form and Multiplier Factor. 
 
The Contract Supervisor delegated by the Contracting Party will review and validate the Detailed Economic Proposal 
Estimation Form and Multiplier Factor and the consistency of the economic proposal of Phase 1 and Phase 2 with the 
conditions established in the documents of the call.  
 

e. Sign the letter of commitment on the incorporation of the gender equality and social inclusion approach in the 
development of the project. This form will be presented by the Contracting Party prior to the signing of the initial 
document.  

 
The initial document must be signed by the PROJECT SUPERVISOR and the PROJECT AUDIT, which must contain, 

among other aspects, the following:  

1. Place and date of signing of the minutes.  
2. Name and complete identification of the participants.  
3. Term.  
4. Expected Completion Date 
5. Amount  
6. PROJECT AUDIT CONTRACTOR and SUPERVISOR information.  

 
Note: The PROJECT AUDIT CONTRACTOR must have all the necessary and sufficient physical and human resources to 
guarantee compliance with its obligations for the identification PHASE, without limiting itself to the Minimum Personnel 
described in the Terms of Reference, and without this generating a greater value for the CONTRACTING PARTY.  
 

3.2. CONTRACT TERMINATION AGREEMENT  
 
At the end of the last term stipulated for the execution of the contract, counted from the signing of the corresponding initial 
instrument, THE PROJECT AUDIT AND THE CONTRACTING ENTITY shall sign the Contract Termination Agreement.  
 

3.3. FINAL RECEIPT OF THE CONTRACT INSTRUMENT  
 
Once the products of Phase 2 have been approved by the Project Auditor and accepted by the Technical Committee, the 
Final Acceptance Certificate of the same shall be signed and the contract closure and settlement of the contract will begin. 

3.1.1. SPECIFIC OBLIGATIONS OF THE PROJECT AUDITOR IN PHASE I 

 
Considering the scope of activities to be performed in the project, the following are the specific obligations: 

3.1.1.1. PHASE 1. PROJECT AUDIT TO THE FEASIBILITY STUDY (Applies for each Project subject to auditing) 

1. Signing of the initial document for Phase 1 and update the guarantees as appropriate for approval of THE 
CONTRACTING PARTY. 
 

2. Verifying that the personnel proposed for this Phase by the CONTRACTOR of studies and design are linked to it by 
means of a work contract and/or services provision contract, as well as being affiliated and up to date with the 
payments to the Integral Social Security System. 

 
3. Verify and approve the personnel proposed by the CONTRACTOR of studies and design for this Phase, in accordance 

with the proposal presented and approved in the pre-contractual process and in accordance with the Terms of 
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Reference and verify that the same personnel remain until the end of the Phase and comply with the duties established. 
 

4. Verify the existence and approval of the guarantees required from the contractor of studies and design where the 
insured value and validity thereof can be verified and that they have been granted for this Phase in accordance with the 
CONTRACT of studies and design. 

 
5. Submit for CONTRACTOR approval the guarantees of the AUDIT CONTRACT for this Phase.  
 
6. Approve the methodology and programming of activities for Phase 1 of the CONTRACT of studies and design 

presented by the contractor of studies and design, requesting the pertinent adjustments, follow up in real time; require 
the CONTRACTOR to explain the deviations of the schedule that are generated; promote with the contractor of studies 
and design the reaction measures to overcome the causes of deviations from the schedule; If the causes of the 
deviations are not overcome, generate timely alerts to THE CONTRACTING PARTY and the Delegated Auditor 
reflecting all the traceability and management of the PROJECT AUDIT. 

 
7. Review all the technical, legal, environmental and economic documentation required for the execution of the project, in 

order to propose or accept the recommendations from the contractor of studies and design. 
 

8. Carry out monitoring and follow-up of the studies and designs contractor   in the verification of project execution 
conditions. 
 

9. Verify that the necessary permits, authorizations and licenses exist for performing the studies and designs contract. 
 

10. Evaluate and approve the needs of professional personnel and the dedications proposed by the contractor of studies 
and design, in the event of a modification in the scope of the contract of studies and design, in order to give continuity to 
the contract in Phase 2. 

 
11. Verify and approve the personnel proposed by the contractor of studies and design, according to the proposal 

presented and the Terms of Reference, and verify that the same personnel remain until the contract termination and 
comply with the established dedications.  

 
12. Analyze and approve any change of personnel that the contractor of studies and design proposes, verifying that the 

worker or new professional has equal or superior conditions to those offered by the contractor of studies and design. 
 

13. Maintain the personnel offered in their proposal for Phase 1, which was approved by the Contract Supervisor prior to 
signing the AUDIT CONTRACT initiation document. 

 
14. Carry out constant and permanent monitoring, as well as monitoring the schedule proposed by the contractor of studies 

and design for this Phase. 
 

15. Accompany the project communication process before the community and inform the CONTRACTING PARTY and the 
Delegate Auditor in a timely manner of the problems encountered. 

 
16. Approve the laboratories where tests will be carried out according to the needs of the project, which must be certified.  
 
17. Verify the calibration of topography equipment and any others that are used by the studies and designs contractor. 

 
18. Evaluate the results presented by the contractor of studies and design according to the needs stated in PHASE 1, 

verifying compliance with current regulations according to the type of project to be executed. 
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19. Summon the contractor of studies and designs, Territorial Entity, to the Embassy, and the Supervisor of the contractor 

of studies and designs and Project Audit, to the monitoring committees that are developed during the execution of the 
study and design contract  

 
20. Perform real-time follow-up on compliance with the duties and objectives of the contract of studies and design, in such a 

way that early alerts are generated on the aspects that may hinder, delay or affect its execution.  
 

21. The AUDIT CONTRACTOR will count on DAYS (10) business DAYS, counted from the date of delivery of the reports 
and/or products by the contractor of studies and design, to review and issue its concept and in case of finding 
observations to them, it must remit them within the same term to the contractor of studies and design, who will have 
DAYS (10) calendar DAYS to make the corresponding adjustments.  

 
22. Ensure compliance with applicable regulations in environmental matters for the project or in the acts or 

pronouncements issued by the competent environmental authority.  
 
23. Promote with the contractor of studies and design special reaction plans, with effective actions to solve and overcome 

situations that hinder the execution of this Phase or that represent management risks and make permanent follow-up on 
compliance with said plans. 

 
24. To carry out, during the entire execution of the AUDIT CONTRACT, the recommendations and observations it deems 

appropriate regarding the analyzed information and identify possible inaccuracies, gaps and in general any condition 
that according to its experience, knowledge, proposed methodologies and commonly accepted best practices, may 
affect the development of the contract of studies and design, with a view to correcting these aspects in a timely manner.  

 
25. Make the pertinent observations and recommendations and approve all documents and deliverables objects of the 

contract of studies and design 
 
26. Verify the compliance of the contractor of studies and design, against the duty of identification and management of 

permits and licenses necessary for the later execution of the projects in the stage of work, as well as the cost thereof, 
which depend on the nature thereof, this includes discharge permits, occupation of riverbeds, easements legality of lots 
and environmental permits among others.  

 
27. Submit weekly reports (the first business day of the week) and monthly reports (within the first five (5) calendar days of 

the following month) to the delegate Auditor where the most relevant aspects of the activities developed in each of the 
periods of time, according to the established format. Likewise, the reports and other information that is indicated by the 
contract supervisor must be reported in the technological platform that Findeter has for that purpose. 

 
28. Provide the personnel offered, that must be approved by the delegated supervisor as a requirement for signing the 

initiation instrument, personnel who must be affiliated with the Social Security System. 
 
29. Provide and maintain the professional, technical and administrative staff, qualified and sufficiently capable in 

accordance with the requirements of the Terms of Reference, as well as the facilities, laboratory equipment and control, 
offered in the proposal and approved by the CONTRACTING PARTY.  

 
30. Present to the CONTRACTOR the technical modifications in procedures that are convenient to solve problems that may 

affect the execution of the contract.  
 
31. Require the contractor of studies and design all laboratory tests and other tests that apply in accordance with the 
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regulations of the project and those that are requested by the PROJECT AUDIT and/or the CONTRACTING PARTY to 
verify the quality of the designs.  

 
32. Verify permanently and by means of the necessary tools the compliance by the contractor of studies and design against 

the applicable technical regulations. 
 
33. Review, study, conceptualize and approve the manuals prepared by the contractor of studies and design 
 
34. Guarantee the liquidation process of the studies and designs contractor and the PROJECT AUDIT CONTRACT.  
 
35. Prepare and sign in good time the certificate of completion for Phase 1 of the Contract. 

 
36. Sign the Delivery and Receipt Certificate satisfactorily for PHASE 1 of the contract of studies and designs. 
 
37. To demand and obtain from the contractor of studies and design the Good of Standing certificate that may take place 

according to the nature of the contract. 
 

38. Project, approve and sign as auditor all the reports generated during the execution of the contract of studies and design 
such as: suspension instrument, extension instrument to the suspensions, reinstatement instrument, and any others 
that may apply. 

 
39. Report in writing to the CONTRACTING PARTY in a timely, specific and sustained manner, the recommendations that 

AUDITOR makes regarding actions of a legal, technical and administrative nature that the CONTRACTING PARTY 
must advance with the CONTRACTOR of the contractor of studies and design. 

 
40. To prepare, submit, approve and sign as AUDITOR, the liquidation act of the contract of studies and design and of the 

AUDIT CONTRACT, attaching the required documentation, in accordance with the guidelines and terms established by 
the CONTRACTING PARTY. Heed the requirements of the Contracting Party and the delegated Auditor until the 
contract settlement act is signed by the contractor of studies and design. 

 
41. Submit the reports, files, documents and technical concepts, among others, that are requested, related to the audit 

project purpose, that ensure the fulfillment of its functions and the policy and regulations of the Drinkable Water and 
Basic Sanitation sector. 

 
42. Sign the Contract Liquidation Document in case of the termination of the Phase 1 of the CONTRACT. 

43. Report the CONTRACTING PARTY and the Delegated Auditor, in a timely manner, facts that constitute a risk to the 
project, reporting progress, financial status of the contract of studies and design, results, statistics and technical 
concepts on results that allow corrective actions and improve project conditions or specifications.  

 
44. The others that by law, the Terms of Reference and the Minute of the PROJECT AUDIT CONTRACT, correspond to it 

or are necessary for its full compliance and to guarantee a correct execution of the contract of studies and design 
subject of supervision. 

 
45. Track physical, human, financial and logistic resources, among others (personnel, equipment, implements and other 

services necessary for the normal development of the contract of studies and design). 
 
46. Certify compliance with the requirements for the payments provided in the contract of studies and design 
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47. Address claims, suggestions and other requests raised by the contractor of studies and design, resolving those that are 
within its competence and transferring to Findeter immediately those that are not, enclosing its concept in this regard. 

 
 

3.1.1.2. PHASE 2. PROJECT AUDIT TO THE DETAILED DESIGNS (Applies for each Project subject to Auditing) 

1. Sign the initial document for Phase 2 and update the guarantees as appropriate for approval from THE 
CONTRACTING PARTY. 

 
2. Verifying that the personnel proposed for this Phase by the contractor of studies and design are linked to it by means 

of a work contract and/or services provision contract, as well as being affiliated and up to date with the payments to the 
Integral Social Security System. 

 
3. Verify the existence, insured value and validity of the guarantees granted for this Phase according to the contract of 

studies and design. 
 
4. Submit for CONTRACTOR approval the guarantees of the AUDIT CONTRACT for this Phase.  

 
5. Analyze any change of personnel proposed by the study and design contractors, verifying that the worker or new 

professional has at least the conditions established in the Terms of Reference. 

6. Approve the methodology and programming of activities for Phase 2 for each of the CONTRACT of studies and design 
presented by the contractor of studies and design, requesting the pertinent adjustments, follow up in real time; require 
the CONTRACTOR to explain the deviations of the schedule that are generated; promote with the contractor of studies 
and design the reaction measures to overcome the causes of deviations from the schedule; If the causes of the 
deviations are not overcome, generate timely alerts to THE CONTRACTING PARTY and the Delegated Auditor 
reflecting all the traceability and management of the PROJECT AUDIT. 

 
7. Review all the technical, legal, environmental and economic documentation required for the execution of the projects, 

in order to propose or accept the recommendations from the study and design contractors 
 
8. Carry out accompaniment and follow-up to the contractors of studies and designs in the verification of the executability 

conditions for each project. 
 
9. Verify that the necessary permits, authorizations and licenses exist for performing the contract of studies and designs. 

 
10. Verify the topographical restatement that the contractor of studies and design makes based on the references given 

and order the correction when any differences are found. 
 
11. Verify the progress in the management and achievement of permits, licenses and procedures by the Territorial Entity 

necessary to ensure the execution of the project, if required 
 
12. Verify and approve the personnel proposed by the contractor of studies and design, according to the proposal 

presented and the Terms of Reference and verify that the same personnel remain until the contract termination and 
comply with the established dedications.  

 
13. Analyze and approve any change of personnel that the contractor of studies and design proposes, verifying that the 

worker or new professional has equal or superior conditions to those offered by the contractor of studies and design 
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14. Maintain the personnel offered in their proposal for Phase 2, which was approved by the Contract Supervisor prior to 

signing the AUDIT CONTRACT initiation act. 
 
15. Carry out constant and permanent monitoring, as well as monitoring the schedule proposed by the contractor of 

studies and design for this Phase. 
 
16. Accompany the project communication process before the community and inform the CONTRACTING PARTY and the 

Delegate Auditor in a timely manner of the problems encountered. 
 
17. Approve the laboratories where tests will be carried out according to the needs of the project, which must be certified.  

 
18. Verify calibration of surveying equipment and other equipment used in the study and design contract 

 
19. Evaluate the results presented by the contractor of studies and design according to the needs stated in PHASE 2, 

verifying compliance with current regulations according to the type of project to be executed. 
 
20. Summon the contractor of studies and designs, Territorial Entity, and the Embassy, the Supervisor of the contractor of 

studies and designs and Project Audit, to the monitoring committees that are developed during the execution of the 
study and design contract.  

 
21. Perform real-time follow-up on compliance with the duties and objectives of the contract of studies and design, in such 

a way that early alerts are generated on the aspects that may hinder, delay or affect its execution.  
 
22. The AUDIT CONTRACTOR will count on TEN (10) CALENDAR DAYS, counted from the date of delivery of the reports 

and/or products by the contractor of studies and design, to review and issue its concept and in case of finding 
observations to them, it must remit them within the same term to the contractor of studies and design, who will have 
DAYS (10) calendar DAYS to make the corresponding adjustments.  

 
23. Verify that the contractor of studies and design rectifies that the designs object of the present Phase, are elaborated 

considering the compliance with the applicable environmental regulations for the project or in the acts or 
pronouncements issued by the competent environmental authority.  

 
24. Review and approve the plans, designs and final studies product of the studies and designs contractor. 

 
25. Promote with the contractor of studies and design special reaction plans, with effective actions to solve and overcome 

situations that hinder the execution of this Phase or that represent management risks and make permanent follow-up 
on compliance with said plans. 

 
26. To carry out, during the entire execution of the AUDIT CONTRACT, the recommendations and observations it deems 

appropriate regarding the analyzed information and identify possible inaccuracies, gaps and in general any condition 
that according to its experience, knowledge, proposed methodologies and commonly accepted best practices, may 
affect the development of the contract of studies and design, with a view to correcting these aspects in a timely 
manner.  

 
27. Review, make the pertinent observations and recommendations and approve all documents and deliverables object of 

the study and design contracts 
 
28. Verify the compliance of the contractor of studies and design, against the duty of identification and management of 
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permits and licenses necessary for the execution of the project in its stage of work, as well as the cost thereof, which 
depend on the nature thereof, this includes discharge permits, occupation of riverbeds, easements and legality of lots 
and environmental permits among others.  

 
29. Submit weekly reports (the first business day of the week) and monthly reports (within the first five (5) calendar days of 

the following month) to the delegate Auditor where the most relevant aspects of the activities developed in each of the 
periods of time, according to the established format.  

 
30. Comply with the personnel offered, which must be approved by the delegated Auditor as a requirement for signing the 

initial act, which must be affiliated with the Social Security System. 
 
31. Provide and maintain the professional, technical and administrative staff, qualified and capable in accordance with the 

requirements of the Terms of Reference, as well as the facilities, laboratory equipment and control, offered in the 
proposal and approved by the CONTRACTING PARTY.  

 
32. Present to the CONTRACTOR the technical modifications in procedures that are convenient to solve problems that 

may affect the execution of the contract.  
 
33. Verify that the study and design contractor delivers all the STUDIES AND DESIGNS subject of the study and design 

contract, in accordance with current regulations. 
 
34. Require the contractor of studies and design all laboratory tests and other tests that apply in accordance with the 

regulations of the project and those that are requested by the PROJECT AUDIT and/or the CONTRACTING PARTY to 
verify the quality of the designs.  

 
35. Review, study, conceptualize and approve the manuals prepared by the contractor of studies and design 

 
36. Guarantee the liquidation process of the contractor of studies and designs and the PROJECT AUDIT CONTRACT until 

reaching the effective liquidation of the contracts.  
 
37. PROJECT AUDIT must perform, follow-up, review and receipt to the satisfaction of the Detailed Engineering Studies 

and Designs and their respective deliverables, subject of the studies and designs contractor, defined in the respective 
previous studies and terms of reference from the contractor of studies and designs. 
 

38. Prepare and subscribe in good time the certificate of completion of Phase 2 of the Contract. 
 
39. Sign the Delivery and Receipt Certificate satisfactorily for Phase 2 from the contractor of studies and designs. 

 
40. To demand and obtain from the contractor of studies and design the Good of Standing certificate that may take place 

according to the nature of the contract. 
 
41. Project, approve and sign as auditor all the reports generated during the execution of Phase 2 of the contractor of 

studies and design such as: suspension instrument, extension instrument to the suspensions, reinstatement 
instrument, and any others that may apply. 

 
42. Report in writing to the CONTRACTING PARTY in a timely, specific and sustained manner, the recommendations that 

AUDITOR makes regarding actions of a legal, technical and administrative nature that the CONTRACTING PARTY 
must advance with the CONTRACTOR of the contractor of studies and design. 
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43. To prepare, submit, approve and sign as AUDITOR, the liquidation act of the contract of studies and design and of the 
AUDIT CONTRACT, attaching the required documentation, in accordance with the guidelines and terms established by 
the CONTRACTING PARTY. Heed the requirements of the Contracting Party and the delegated Auditor until the 
contract settlement act is signed by the contractor of studies and design.  
 

44. Submit the reports, files, documents and technical concepts, among others, that are requested, related to the audit 
project purpose, that ensure the fulfillment of its functions and the policy and regulations of the Drinkable Water and 
Basic Sanitation sector. 
 

45. Guarantee the liquidation process of the studies and designs contractor and the PROJECT AUDIT CONTRACT. 
 
46. Report the CONTRACTING PARTY and the Delegated Auditor, in a timely manner, facts that constitute a risk to the 

project, reporting progress, financial status of the contract of studies and design, results, statistics and technical 
concepts on results that allow corrective actions and improve project conditions or specifications.  
 

47. The others that by law, the Terms of Reference and the Minute of the AUDIT CONTRACT, correspond to it or are 
necessary for its full compliance. 
 

48. Track physical, human, financial and logistic resources, among others (personnel, equipment, implements and other 
services necessary for the normal development of the contract of studies and design). 
 

49. Certify compliance with the requirements for the payments provided in the contract of studies and design. 
 

50. Address claims, suggestions and other requests raised by the contractor of studies and design, resolving those that 
are within its competence and transferring to Findeter immediately those that are not, enclosing its concept in this 
regard. 

 
5.2. Method of payment: 

PHASE 1. PROJECT AUDIT TO THE FEASIBILITY STUDY (Applies for each Project subject to auditing) 

For the execution of Phase 1 of the contract from the structuring and presentation of the economic proposal the following 
components are established:  
 

 Professional profile - General and specific experience.  

 Professionals required for activity development.  

 Resources and supplies required for development of the activity  

 Dedications and duration of staff activities  

 Salaries  

 Multiplying factor  

 

Therefore, the agreed amount is understood to include, among others, the expenses of administration, displacement, 
transportation, storage of materials, tools and all kinds of necessary equipment, as well as their monitoring, that is, all the 
costs in which they must be incurred by the PROJECT AUDIT CONTRACTOR for the full performance of the execution of 
Phase 1. The CONTRACTING PARTY will not acknowledge, therefore, any readjustment made by the PROJECT AUDIT 
CONTRACTOR in relation to the costs, expenses or activities that he considers necessary for the execution of the contract 
and that were foreseeable at the time of submission of the offer.  
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THE PROJECT AUDIT CONTRACTOR is obliged to execute all the activities and services that are necessary for the 
execution of Phase 1, according to the needs and deliverables established in the documents of the call. 
 
The CONTRACTING PARTY shall pay the PROJECT AUDIT CONTRACTOR that amount for Phase 1, as follows: 
 

a. A payment equivalent to thirty percent (30%) of the value contracted for Phase 1, once delivered by the PROJECT 
AUDITOR and approved by the SUPERVISOR within the established term, the report containing the information 
requested in section: 1.1. DIAGNOSIS OF THE SYSTEM (corresponds to number 1.1 of the Technical Annex)  
 

b. A payment equivalent to forty percent (40%) of the value contracted for Phase 1, once delivered by the PROJECT 
AUDITOR and approved by the SUPERVISOR within the established term, of the Report that contains the request 
in the subsection: 1.2. FEASIBILITY STUDIES (corresponds to numeral 1.2 of the Technical Annex) and the 
Financial and Legal Diagnosis report from the Legal and Financial Annex) 
 

c. A payment equivalent to twenty percent (20%) of the value contracted for Phase 1, once delivered by the 
PROJECT AUDITOR and approved by the SUPERVISOR within the established period, of the Reports that contain 
what is requested in the section: 1.3 FORMULATION, ANALYSIS, COMPARISON SELECTION OF VIABLE 
ALTERNATIVE OF PROJECTS (corresponds to number 1.3 of the Technical Annex) and the report of Evaluation 
Alternatives for implementation of the project from the Legal and Financial Annex. 
 

d. A payment equivalent to ten percent (10%) of the value contracted for Phase 1, once the delivery certificate and 
final receipt of Phase 1 have been signed. 

 
For Phase 1 payments, the PROJECT AUDITOR must verify that the PROJECT CONTRACTOR is up-to-date in the 
payment of parafiscal contributions related to the Integral Social Security System, as applicable, of all personnel directly 
linked to the execution of Phase 1, including personnel independent to render its services for the execution of Phase 1. 
Likewise, it must submit a no debt certification for concept the payment of salaries of all personnel directly linked to the 
execution of the Phase, as well as independent personnel and suppliers who provide their services and/or supplies for the 
execution of the same.  

From each of these payments, a withholding in guarantee of ten percent (10%) will be made, which will be returned to the 
PROJECT AUDIT CONTRACTOR once all the parties sign the Contract Liquidation Document. 

PHASE 2. DETAILED DESIGNS (Applies for each Project subject to Auditing) 

For the execution of Phase 2 of the contract from the structuring and presentation of the economic proposal the following 
are established:  
 

 Professional profile - General and specific experience.  

 Professionals required for activity development.  

 Resources and supplies required for development of the activity  

 Dedications and duration of staff activities  

 Salaries  

 Multiplying factor  

 

Therefore, the agreed amount is understood to include, among others, the expenses of administration, displacement, 
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transportation, storage of materials, tools and all kinds of necessary equipment, as well as their monitoring, that is, all the 
costs in which they must be incurred by the PROJECT AUDIT CONTRACTOR for the full performance of the execution of 
Phase 2. The CONTRACTING PARTY will not acknowledge, therefore, any readjustment made by the PROJECT AUDIT 
CONTRACTOR in relation to the costs, expenses or activities that he considers necessary for the execution of the contract 
and that were foreseeable at the time of submission of the offer.  
 
THE PROJECT AUDIT CONTRACTOR is obliged to execute all the activities and services that are necessary for the 
execution of Phase 2, according to the needs and deliverables established in the documents of the call. 
 
The CONTRACTING PARTY shall pay the PROJECT AUDIT CONTRACTOR that amount for Phase 2, as follows: 
 

a. A payment equivalent to forty percent (40%) of the value contracted for Phase 2, once delivered by the PROJECT 
AUDIT and approved by the SUPERVISOR within the established term, of the Reports that contain what is 
requested in the sections: 2. DETAIL DESIGN (corresponds to numeral 2 of the Technical Annex) with the by-
products 2.1 DESIGN CRITERIA (corresponds to paragraph 2.1 of the Technical Annex), 2.2. DEFINITION AND 
LOCATION OF EACH OF THE COMPONENTS OF THE PROJECT TO BE DESIGNED (corresponds to paragraph 
2.2 of the Technical Annex) TOPOGRAPHY (corresponding to numeral 2.4 of the Technical Annex), 2.6. 
HYDRAULIC DESIGN (corresponds to number 2.6 of the Technical Annex) and 2.7 GEOLOGY (corresponding to 
number 2.7 of the Technical Annex), Development of the Transaction Scheme according to the chosen alternative 
from the Legal and Financial Annex and the financial model from the Legal and Financial Annex. 
 

b. A payment equivalent to forty percent (30%) of the amount contracted for Phase 2, once delivered by the 
PROJECT AUDIT and approved by the SUPERVISOR within the established term, of the Reports that contain what 
is requested in the sections: 2. DETAILED DESIGN (corresponds to numeral 2 of the Technical Annex) with the 
byproducts 2.3. Selection of Alternatives (corresponds to number 2.3 of the Technical Annex) Geometric Design 
and Interference Analysis (corresponds to number 2.5 of the Technical Annex),2.8. STRUCTURAL DESIGN 
(corresponds to number 2.8 of the Technical Annex) DESIGN OF COMPLEMENTARY WORKS (corresponds to 
paragraph 2.9 of the Technical Annex), 2.10. PROPERTY MANAGEMENT (corresponds to number 2.10 of the 
Technical Annex), 2.11. DEFINITION OF CONSTRUCTION TECHNICAL SPECIFICATIONS (corresponds to 
number 2.11 of the Technical Annex), 2.12. DETERMINATION OF THE BUDGET AND WORK SCHEDULES 
(corresponds to the number 2.12 of the Technical Annex), 2.13. OTHER STUDIES AND DESIGNS (corresponds to 
paragraph 2.13 of the Technical Annex) and 2.14 RESULTS (corresponds to number 2.14 of the Technical Annex), 
risk analysis of the Legal and Financial Annex, a document for legal viability of the project from the Legal and 
Financial Annex and the complementary report from the Legal and Financial Annex, in case they apply. 
 

c. A payment equivalent to Ten percent (10%) of the value contracted for Phase 2, once the Contractor with the final 
Studies and Designs, duly approved by the Supervisor and with the Contracting Agency's Vo Bo, file them with the 
Ministry of Housing, City and Territory for its technical concept. 

 
d. A payment equivalent to Ten percent (10%) of the amount contracted for Phase 2, once the advisory and support is 

done in the selection and contracting processes of the processes that are defined in the Legal and Financial Annex 
and the contract termination agreement is signed. 

 
e. A payment equivalent to Ten percent (10%) of the value contracted for Phase 2, once the collection and delivery of 

the necessary documentation for the contractual closure of the consulting and supervisory contracts is given to the 
supervisor of the contract 
 

For Phase 2 payments, the PROJECT AUDIT CONTRACTOR must prove that it is up-to-date in the payment of parafiscal 
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contributions related to the Integral Social Security System and CREE, as applicable, of all personnel directly linked to the 
execution of the Phase, including personnel independent to render its services for the execution of the Phase. Likewise, it 
must submit a no debt certification for concept the payment of salaries of all personnel directly linked to the execution of the 
Phase, as well as independent personnel and suppliers who provide their services and/or supplies for the execution of the 
same.  
 
For each of these payments, a ten percent (10%) guarantee retention will be made, which will be returned to the PROJECT 
AUDIT CONTRACTOR once the following requirements have been met:  
 

a. Satisfactory receipt of the products by SUPERVISION.  
b. Approval of the corresponding guarantees, indicated in the section of GUARANTEES of this document.  
c. Signing of the contract settlement report.  

 
5.3. Payment System (Applies for each Project subject to auditing)  
 
5.3.1. METHOD FOR DETERMINING THE AMOUNT OF THE CONTRACT. 

 
5.4.1.1. PHASE 1 OF THE CONTRACT (Applies for each Project subject to auditing) 
 
The method for determining the amount of PHASE 1 is by FIXED GLOBAL PRICE WITHOUT AN ADJUSTMENT 
FORMULA. Consequently, the prices foreseen in numeral 5.3, include all expenses, direct and indirect, arising from the 
performance, execution and liquidation of the contract. Therefore, the agreed amount is understood to include, among 
others, administrative expenses, salaries, social benefits and compensation of personnel, salary and benefit increases; 
travel, transportation, accommodations and food of the PROJECT AUDIT CONTRACTOR minimum work team; 
displacement, transportation and all kinds of necessary equipment; fees and assessment on activities related to the 
execution of PHASE 1; software use licenses; the totality of taxes originated by the holding, execution and liquidation of the 
contract; any deductions that may apply; the remuneration for the PROJECT AUDIT CONTRACTOR, contingencies and, in 
general, all the costs in which the PROJECT AUDIT CONTRACTOR must incur for the full execution of the contract and the 
delivery of the required products. THE CONTRACTING PARTY will not acknowledge, therefore, any readjustment made by 
the PROJECT AUDIT CONTRACTOR in relation to the costs, expenses or additional activities that it required for the 
execution of these phases and that were foreseeable at the time of the presentation of the offer. 
 
5.4.1.2. PHASE 2 OF THE CONTRACT (Applies for each Project subject to auditing) 
 
The method for determining the value of Phase 2 is by FIXED GLOBAL PRICE WITHOUT ADJUSTMENT FORMULA and 
correspond to an effective value of PHASE 2, resulting from the multiplication and summation of the dedications, durations 
and salaries established by the PROJECT AUDITOR CONTRACTOR at the time of the presentation of the economic 
proposal and considered necessary to carry out the activities determined in Phase 1 and that must be executed in Phase 2; 
affected by the multiplying factor established since the presentation of the economic proposal, plus the necessary direct and 
indirect costs.  
 
Therefore, the agreed amount for Phase 2 is understood to include, among others, administrative expenses, salaries, social 
benefits and compensation of personnel, salary and benefit increases; travel, transportation, accommodations and food of 
the PROJECT AUDITOR's minimum work team; displacement, transportation and all kinds of necessary equipment; fees 
and assessment on activities related to the execution of PHASE 2; software use licenses; the totality of taxes originated by 
the holding, execution and liquidation of the contract; any deductions that may apply; the remuneration for the PROJECT 
AUDIT, contingencies and, in general, all the costs in which the PROJECT AUDITOR CONTRACTOR must incur for the full 
execution of the contract. THE CONTRACTING PARTY will not acknowledge, therefore, any readjustment made by the 
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PROJECT AUDIT CONTRACTOR in relation to the costs, expenses or additional activities required for the execution of this 
stage and that were foreseeable at the moment of the presentation of the offer. 
 
 
In any case, for Phase 2, the amount corresponds to an estimated value for such, that in accordance with the development 
of the project in its Phase 1 and in accordance with the needs established by the PROJECT AUDITOR and endorsed by the 
Supervision in said Phase, determine the need for personnel, dedications and activities for the execution of Phase 2 of the 
PROJECT AUDIT CONTRACT, which ensures the execution of all products of this Phase, previously approved by the 
PROJECT AUDIT CONTRACTOR's Supervision. 
 
 

6. MINIMUM PERSONNEL AND MINIMUM DEDICATION  
 

 
THE PROJECT AUDIT CONTRACTOR shall provide and maintain for the execution of the contractual object the minimum 
personnel requested in the call documents for each of the phases or the personnel that is pertinent with the necessary 
dedications, until the delivery of the project, which must comply with the technical and professional qualities and the general 
and specific experience required. The foregoing must be approved by the supervisor of the CONTRACTING entity. 

 
 

The PROJECT AUDIT CONTRACTOR must present to the supervisor prior to the signing of the act of beginning of the 
phase and in any case in the opportunity demanded thereof, the minimum personnel required for the execution of the entire 
contract, which must have minimum dedication for the execution of Phases 1 and 2, together with the corresponding 
supports that accredit the qualifications of training and general and specific experience required in the documents of the call 
for this personnel. The foregoing must be approved by the supervisor and informed to the CONTRACTING entity.  
 
 
Phase 1 of the Contract.  
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For the execution of this phase, the AUDIT CONTRACTOR must guarantee the minimum personnel required for the 
development of the same as described below: Valledupar  

Amount 
Position to 

hold 
Training  

Academic 
General 

Experience 

Specific Experience Minimum 
dedication in 

the total 
duration of 

Contract 
Such as / In: 

Maximum 
Number of 
Contracts 
required 

Particular requirement 

MINIMUM STAFF FOR THE EXECUTION OF PHASE 1 OF THE CONTRACT:  
PROJECT AUDIT TO THE TECHNICAL COMPONENT  

1 

 
Project Audit 

Director 
 

Civil Engineer or 
Sanitary Engineer or 
Sanitary and 
Environmental 
Engineer 

10 years 

Project Audit Director in 
Projects of: studies or designs 
of sewerage systems of or in 
the Audit to the Studies or 
Designs of sewerage systems 

3 

The specific experience 
must be demonstrated with 
the compliance of the 
following conditions:  
 
i. In the contracts 
submitted must 
demonstrate experience as 
Project Audit Director in 
Projects of: Studies or 
Designs of systems of 
sewers or in the Audit to 
the Studies or Designs of 
sewerage systems of, in 
which it has included the 
design of networks in a 
length equal to or greater 
than 15000 meters 
 
ii. One of the contracts 
provided must have an 
executed amount equal to 
or greater than 0.5 times 
the Estimated Budget for 
the call (Phase 1 + Phase 
2) in current minimum legal 
monthly wages (MW).  

20% 

1 
Hydraulic 
specialist 

Civil Engineer or 
Sanitary Engineer or 
Sanitary and 
Environmental 
Engineer with 
postgraduate studies in 
hydraulics 

6 years 

Hydraulic Specialist in 
Projects of: Studies or 
Designs of sewage systems 
or in the Audit to the Studies 
or Designs of sewage 
systems 

3 

The specific experience 
must be demonstrated with 
the compliance of the 
following conditions:  
 
i. In the contracts 
submitted the candidate 
must demonstrate 
experience as a Hydraulic 
Specialist in Projects of: 
Studies or Designs of 
sewerage systems or in 
the Project Audit to the 
Studies or Designs of 
sewerage systems, in 
which the design of 
networks in a length equal 
to or greater than 10000 
meters 
 
ii. One of the contracts 
provided must have an 
executed amount equal to 
or greater than 0.5 times 
the Estimated Budget for 
the call (Phase 1 + Phase 
2) in current minimum legal 
monthly wages (MW) 

30% 
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For the execution of this phase, the AUDIT CONTRACTOR must guarantee the minimum personnel required for the 
development of the same as described below: Valledupar  

Amount 
Position to 

hold 
Training  

Academic 
General 

Experience 

Specific Experience Minimum 
dedication in 

the total 
duration of 

Contract 
Such as / In: 

Maximum 
Number of 
Contracts 
required 

Particular requirement 

MINIMUM STAFF FOR THE EXECUTION OF PHASE 1 OF THE CONTRACT:  
PROJECT AUDIT TO THE TECHNICAL COMPONENT  

1 
Specialist in 
Hydrology, and 
Water demands 

Civil Engineer or 
Sanitary Engineer or 
Sanitary and 
Environmental 
Engineer with 
postgraduate studies in 
the area of Hydraulics  

6 years 

Hydrology Specialist in 
projects of: Studies or 
Designs of sewage systems 
or in the Audit to the Studies 
or Designs of sewage 
systems 

3 

In the contracts submitted 
he/she must demonstrate 
experience as a 
hydrologist in projects of: 
Studies or Designs of 
sewerage systems or in 
the Project Audit to the 
Studies or Designs of 
sewerage systems 

20% 

1 
Specialist in 
Structures 

Civil Engineer with 
postgraduate studies in 
structures 

6 years 

Structural Designer in 
Projects of: Studies or 
Designs or in audit to the 
Studies or Designs of Civil 
Infrastructure Works  

2 N.A 20% 

1 
Geotechnics 

specialist 

Civil engineer or 
geological engineer or 
geologist, with 
postgraduate studies in 
geotechnics 

6 years 

Specialist in Geotechnics in 
Projects of: Studies or 
Designs or in the Audit to the 
Studies or Designs of Civil 
Infrastructure Works 

2 N.A 20% 

1 
Environmental 

specialist 

Civil or Forestry 
Engineer, 
Environmental 
Engineer, Ecologist or 
Biologist, with 
postgraduate 
environmental studies. 

6 years 

Environmental Specialist in 
Projects of: Studies or 
Designs of sewage systems 
or in the Audit to the studies 
or designs of sewage systems 

2 N.A 10% 

1 Legal Specialist 

Lawyer with 
postgraduate studies in 
administrative law, 
public law, commercial 
law or home public 
services 

6 Years 

Analyst of land titles or in 
studies of land titles or, 
feasibility and acquisition of 
rights of way or, processing of 
permits or, manager for 
acquisition of title deeds or 
and permits for execution of 
projects of infrastructure. 

2 N.A 10% 

1 

Cadastral 
Specialist 

 

Cadastral Engineer 
and Geodesist or Civil 
Engineer with 
postgraduate studies in 
GIS or Software 
Engineering or 
Geomatics 

4 Years 

Certified experience in GIS or 
geo-scientific databases and 
in Arc-GIS and Excel 
management in associated 
developments. 
 

2 N.A 10% 

1 
Electromechanical 

Specialist 
Electrical or 
mechanical engineer  

6 years 

Electromechanical Specialist 
in Projects of: Studies or 
Designs of sewage systems 
or in the Audit to the studies 
or designs of sewage 
systems. 

2 N. A. 10% 
 

1 

Specialist in 
Wastewater 
Treatment 
Systems 

Civil Engineer, or 
Sanitary and 
Environmental, or 
Sanitary Engineer with 
postgraduate studies in 
the hydraulics or 
management of water 
resources. 

4 years 

Hydraulic Designer or 
Hydraulic Specialist 
responsible for studies and 
designs of Drinking Water 
Treatment Plants or Residual 
Water 

2 N. A. 10% 
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For the execution of this phase, the AUDIT CONTRACTOR must guarantee the minimum personnel required for the 
development of the same as described below: Valledupar  

Amount 
Position to 

hold 
Training  

Academic 
General 

Experience 

Specific Experience Minimum 
dedication in 

the total 
duration of 

Contract 
Such as / In: 

Maximum 
Number of 
Contracts 
required 

Particular requirement 

MINIMUM STAFF FOR THE EXECUTION OF PHASE 1 OF THE CONTRACT:  
PROJECT AUDIT TO THE TECHNICAL COMPONENT  

1 
Specialist in 

Network Cadastre 

Civil, or Sanitary and 
Environmental, or 
Sanitary Engineer 

4 years 
Responsible for the Cadastre 
of networks in aqueduct and 
sewerage projects 

2 N. A. 10% 

1 

 
Professional in 

Costs and 
Budgets and 

Technical 
Specifications 

 

Civil Engineer or 
Sanitary Engineer or 
Sanitary and 
Environmental 
Engineer or Architect 

3 Years 
 

Responsible for the review or 
preparation of budgets in 
contracts or projects of Civil 
Works. 

2 N.A 10% 

1 
 

Surveyor 
 

Surveyor 3 Years 
Surveyor in contracts of study 
or designs of sewage systems  

2 N.A. 40% 

2 
 

Chainman 
N.A. 1 Year N.A. N.A. N.A. 40% 

1 

Support 
technician 

 

Technician or 
technologist in civil 
works  

3 Years N/A 1 N/A 50% 
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Valledupar 

Amount 
Position to 

hold 
Training  

Academic 
General 

Experience 

Specific Experience 
Minimum 

dedication in 
the total 

duration of 
Contract 

Such as / In: 
Number of 
Contracts 
required 

Particular requirement 

MINIMUM STAFF FOR THE EXECUTION OF PHASE 1 OF THE CONTRACT:  
COMPONENT OF LEGAL, FINANCIAL STRUCTURING AND SOCIAL MANAGEMENT PLAN AND GENDER EQUALITY 

1 Specialist Lawyer  

Law Professional; 
with a postgraduate 
degree in 
administrative or 
public law or public 
contracting or 
government 
contracting 

8 years 

Experience in state 
contracting or legal 
structuring of infrastructure 
projects. 

3 N. A. 20% 

1 
Specialist in 

models 

Professional title in 
administrative 
sciences, economics 
or finance, or 
engineering.   
  
Postgraduate degree 
in finance 

6 Years 

Experience in developing 
the financial model of 
infrastructure projects for an 
investment value of 24,151 
MW  in the last fifteen (15) 
years.. 
 
 

3 N. A. 20% 

1 Risk specialist 

Professional degree 
in: Economics or 
business 
administration or 
financial 
administration or 
finance and 
international relations 
or industrial 
engineering or 
Financial Engineering 
or Civil Engineering. 
 
Postgraduate degree 
in business 
administration, MBA, 
Finance, Project 
evaluation or Risks 

6 Years 

Experience in management 
positions in financial 
structuring of infrastructure 
projects or in economic 
structuring of infrastructure 
projects or in the 
preparation or structuring of 
risk matrices of 
infrastructure projects 

3 N. A. 20% 

1 Social Professional 
Professional in: 

Social, human or 
political sciences 

3 years 

Professional in social, 
human or political sciences 
with knowledge or 
experience in differential 
approach or gender; as well 
as in infrastructure projects 

2 N. A. 50% 
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Ibagué 

Amount 
Position to 

hold 
Training  

Academic 
General 

Experience 

Specific Experience Minimum 
dedication 
in the total 
duration of 

Contract 
Such as / In: 

Maximum 
Number of 
Contracts 
required 

Particular requirement 

MINIMUM STAFF FOR THE EXECUTION OF PHASE 1 OF THE CONTRACT:  
PROJECT AUDIT TO THE TECHNICAL COMPONENT 

1 

 
Project Audit 

Director 
 

Civil Engineer or 
Sanitary Engineer or 
Sanitary and 
Environmental 
Engineer 

10 years 

Project Audit Director in 
Projects of: studies or designs 
of sewerage systems of or in 
the Audit to the Studies or 
Designs of sewerage systems 

3 

The specific experience 
must be demonstrated 
with the compliance of 
the following conditions:  
 
i. In the contracts 
submitted must 
demonstrate experience 
as Project Audit Director 
in Projects of: Studies or 
Designs of systems of 
sewers or in the Audit to 
the Studies or Designs of 
sewerage systems of, in 
which it has included the 
design of networks in a 
length equal to or greater 
than 15000 meters 
 
ii. One of the contracts 
provided must have an 
executed amount equal 
to or greater than 0.5 
times the Estimated 
Budget for the call 
(Phase 1 + Phase 2) in 
current minimum legal 
monthly wages (MW).  

20% 
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1 
Hydraulic 
specialist 

Civil Engineer or 
Sanitary Engineer or 
Sanitary and 
Environmental Engineer 
with postgraduate 
studies in hydraulics 

6 years 

Hydraulic Specialist in Projects 
of: Studies or Designs of 
sewage systems or in the Audit 
to the Studies or Designs of 
sewage systems 

3 

The specific experience 
must be demonstrated 
with the compliance of 
the following conditions:  
 
i. In the contracts 
submitted the candidate 
must demonstrate 
experience as a Hydraulic 
Specialist in Projects of: 
Studies or Designs of 
sewerage systems or in 
the Project Audit to the 
Studies or Designs of 
sewerage systems, in 
which the design of 
networks in a length 
equal to or greater than 
10000 meters 
 
ii. One of the contracts 
provided must have an 
executed amount equal to 
or greater than 0.5 times 
the Estimated Budget for 
the call (Phase 1 + Phase 
2) in current minimum 
legal monthly wages 
(MW) 

30% 

1 
Specialist in 
Hydrology, and 
Water demands 

Civil Engineer or 
Sanitary Engineer or 
Sanitary and 
Environmental Engineer 
with postgraduate 
studies in the area of 
Hydraulics  

6 years 

Hydrology Specialist in 
projects of: Studies or Designs 
of sewage systems or in the 
Audit to the Studies or Designs 
of sewage systems 

3 

In the contracts submitted 
he/she must demonstrate 
experience as a 
hydrologist in projects of: 
Studies or Designs of 
sewerage systems or in 
the Project Audit to the 
Studies or Designs of 
sewerage systems 

15% 

1 
Specialist in 
Structures 

Civil Engineer with 
postgraduate studies in 
structures 

6 years 

Structural Designer in Projects 
of: Studies or Designs or in 
audit to the Studies or Designs 
of Civil Infrastructure Works  

2 N.A 10% 

1 
Geotechnics 

specialist 

Civil engineer or 
geological engineer or 
geologist, with 
postgraduate studies in 
geotechnics 

6 years 

Specialist in Geotechnics in 
Projects of: Studies or Designs 
or in the Audit to the Studies or 
Designs of Civil Infrastructure 
Works 

2 N.A 15% 

1 
Environmental 

specialist 

Civil or Forestry 
Engineer, 
Environmental 
Engineer, Ecologist or 
Biologist, with 
postgraduate 
environmental studies 

4 Years 

Environmental Specialist in 
Projects of: Studies or Designs 
of sewage systems or in the 
Audit to the studies or designs 
of sewage systems 

2 N.A 15% 

1 Legal Specialist 

Lawyer with 
postgraduate studies in 
administrative law, 
public law, commercial 
law and home public 
services 

4 years 

Analyst of land titles or in 
studies of land titles or, 
feasibility and acquisition of 
rights of way or, processing of 
permits or, manager for 
acquisition of title deeds or 
permits for execution of 
projects of infrastructure.  
 

2 N.A 15% 

1 

Cadastral 
Specialist 

 

Cadastral Engineer and 
Geodesist or Civil 
Engineer with 
postgraduate studies in 

4 Years 

Certified experience in GIS or 
geo-scientific databases and in 
Arc-GIS and Excel 
management in associated 

2 N.A 15% 
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GIS or Software 
Engineering or 
Geomatics 

developments. 
 

1 
GIS Professional 

 

Cadastral Engineer and 
Geodesist or Civil 
Engineer with 
postgraduate studies in 
GIS or Software 
Engineering or 
Geomatics 

4 Years 

Certified experience in GIS or 
geo-scientific databases and in 
Arc-GIS and Excel 
management in associated 
developments. 
 

2 N.A 10% 

1 

 
Professional in 

Costs and 
Budgets and 

Technical 
Specifications 

 

Civil Engineer or 
Sanitary Engineer or 
Sanitary and 
Environmental Engineer 
or Architect 

4 Years 
 

Responsible for the review or 
preparation of budgets in 
contracts or projects of Civil 
Works. 

2 N.A 10% 

1 
Electromechanical 

Specialist 
Electrical or mechanical 
engineer  

6 years 

Hydrology Specialist in 
projects of: Studies or Designs 
of sewage systems or in the 
Audit to the Studies or Designs 
of sewage systems 

2 N.A 10% 

1 

Support 
technician 

 

Technician or 
technologist in civil 
works  

3 Years N/A 1 N/A 50% 

1 
 

Surveyor 
 

Surveyor 3 Years 
Surveyor in contracts of study 
or designs of sewage systems  

2 N.A. 10% 

2 
 

Chainman 
N.A. 1 Year N.A. N.A. N.A. 10% 
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Ibagué 

Amount 
Position to 

hold 
Training  

Academic 
General 

Experience 

Specific Experience Minimum 
dedication 
in the total 
duration of 

Contract 
Such as / In: 

Maximum 
Number of 
Contracts 
required 

Particular requirement 

MINIMUM STAFF FOR THE EXECUTION OF PHASE 1 OF THE CONTRACT: LEGAL, FINANCIAL AND LEGAL STRUCTURING COMPONENT AND SOCIAL 
MANAGEMENT AND GENDER EQUALITY PLAN 

1 
Specialist 
Lawyer  

Law Professional; with 
a postgraduate degree 
in administrative or 
public law or public 
contracting or 
government contracting  

8 years 
Experience in state 
contracting or legal structuring 
of infrastructure projects.  

3 N.A 20% 

1 
Specialist in 

models 

Professional title in 
administrative 
sciences, economics or 
finance, or engineering.   
  
Postgraduate degree in 
finance or related 

6 Years 

Financial advisor responsible 
for developing the financial 
model in an infrastructure 
financial structuring. for an 
investment value of 24,151 
MW in the last fifteen (15) 
years. 

3 N.A 20% 

1 Risk specialist 

Professional degree in: 
Economics or business 
administration or 
financial administration 
or finance and 
international relations 
or industrial 
engineering or 
Financial Engineering 
or Civil Engineering. 
 
Postgraduate degree in 
business 
administration, MBA, 
Finance, Project 
evaluation, Risks, 
statistics. 

6 Years 

Director, assistant director, 
manager, assistant manager 
or financial or risk coordinator, 
project evaluation or project 
evaluation specialist, financial 
structuring of projects or 
project economics or review 
or preparation of risk matrices. 

3 N.A 20% 

1 
Social 

Professional 

Professional in: Social, 
human or political 

sciences 
3 years 

Professional in social, human 
or political sciences with 
knowledge or experience in 
differential approach or 
gender; as well as in 
infrastructure projects 

2 N. A. 50% 

 
6.1. Phase 2 of the Contract  
 
For the execution of this phase, the AUDIT CONTRACTOR must guarantee the minimum personnel required for the 
development of the same as described below: 
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Valledupar 

Amount 
Position to 

hold 
Training  

Academic 
General 

Experience 

Specific Experience 
Minimum 

dedication 
in the total 
duration of 

Contract 
Such as / In: 

Number of 
Contracts 
required 

Particular requirement 

MINIMUM STAFF FOR THE EXECUTION OF PHASE 2 OF THE CONTRACT:  
PROJECT AUDIT TO THE TECHNICAL COMPONENT 

1 

 
Project Audit 

Director 
 

Civil Engineer or 
Sanitary Engineer 
or Sanitary and 
Environmental 
Engineer 

10 years 

Project Audit Director 
in Projects of: studies 
or designs of sewerage 
systems of or in the 
Audit to the Studies or 
Designs of sewerage 
systems 

3 

The specific experience must be 
demonstrated with the compliance of 
the following conditions:  
 
i. In the contracts submitted must 
demonstrate experience as Project 
Audit Director in Projects of: Studies 
or Designs of systems of sewers or in 
the Audit to the Studies or Designs of 
sewerage systems of, in which it has 
included the design of networks in a 
length equal to or greater than 15000 
meters 
 
ii. One of the contracts provided must 
have an executed amount equal to or 
greater than 0.5 times the Estimated 
Budget for the call (Phase 1 + Phase 
2) in current minimum legal monthly 
wages (MW).  

20% 

1 
Hydraulic 
specialist 

Civil Engineer or 
Sanitary Engineer 
or Sanitary and 
Environmental 
Engineer with 
postgraduate 
studies in 
hydraulics 

6 years 

Hydraulic Specialist in 
Projects of: Studies or 
Designs of sewage 
systems or in the Audit 
to the Studies or 
Designs of sewage 
systems 

3 

The specific experience must be 
demonstrated with the compliance of 
the following conditions:  
 
i. In the contracts submitted the 
candidate must demonstrate 
experience as a Hydraulic Specialist 
in Projects of: Studies or Designs of 
sewerage systems or in the Project 
Audit to the Studies or Designs of 
sewerage systems, in which the 
design of networks in a length equal 
to or greater than 10000 meters 
 
ii. One of the contracts provided must 
have an executed amount equal to or 
greater than 0.5 times the Estimated 
Budget for the call (Phase 1 + Phase 
2) in current minimum legal monthly 
wages (MW) 

15% 
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1 
Specialist in 
Hydrology, and 
Water demands 

Civil Engineer or 
Sanitary Engineer 
or Sanitary and 
Environmental 
Engineer with 
postgraduate 
studies in the area 
of Hydraulics  

6 years 

Hydrology Specialist in 
projects of: Studies or 
Designs of sewage 
systems or in the Audit 
to the Studies or 
Designs of sewage 
systems 

3 

In the contracts submitted he/she 
must demonstrate experience as a 
hydrologist in projects of: Studies or 
Designs of sewerage systems or in 
the Project Audit to the Studies or 
Designs of sewerage systems 

15% 

1 
Specialist in 
Structures 

Civil Engineer with 
postgraduate 
studies in 
structures 

6 years 

Structural Designer in 
Projects of: Studies or 
Designs or in audit to 
the Studies or Designs 
of Civil Infrastructure 
Works  

2 N.A 15% 

1 
Geotechnics 

specialist 

Civil engineer or 
geological 
engineer or 
geologist, with 
postgraduate 
studies in 
geotechnics 

6 years 

Specialist in 
Geotechnics in Projects 
of: Studies or Designs 
or in the Audit to the 
Studies or Designs of 
Civil Infrastructure 
Works 

2 N.A 15% 

1 
Environmental 

specialist 

Civil or Forestry 
Engineer, 
Environmental 
Engineer, 
Ecologist or 
Biologist, with 
postgraduate 
environmental 
studies. 

6 years 

Environmental 
Specialist in Projects of: 
Studies or Designs of 
sewage systems or in 
the Audit to the studies 
or designs of sewage 
systems 

2 N.A 10% 

1 Legal Specialist 

Lawyer with 
postgraduate 
studies in 
administrative law, 
public law, 
commercial law or 
home public 
services 

6 Years 

Analyst of land titles or 
in studies of land titles 
or, feasibility and 
acquisition of rights of 
way or, processing of 
permits or, manager for 
acquisition of title deeds 
or permits for execution 
of projects of 
infrastructure.  

2 N.A 10% 

1 

Cadastral 
Specialist 

 

Cadastral 
Engineer and 
Geodesist or Civil 
Engineer with 
postgraduate 
studies in GIS or 
Software 
Engineering or 
Geomatics 

6 years 

Certified experience in 
GIS or geo-scientific 
databases and in Arc-
GIS and Excel 
management in 
associated 
developments. 
 

2 N.A 10% 

1 
Electromechanical 

Specialist 

Electrical or 
mechanical 
engineer  

6 years 

Hydrology Specialist in 
projects of: Studies or 
Designs of sewage 
systems or in the Audit 
to the Studies or 
Designs of sewage 
systems 

2 N/A 
10% 

 

1 

Specialist in 
Wastewater 
Treatment 
Systems 

Civil Engineer, or 
Sanitary and 
Environmental, or 
Sanitary Engineer 
with postgraduate 
studies in the 
hydraulics or 
management of 
water resources. 

4 years 

Hydraulic Designer or 
Hydraulic Specialist 
responsible for studies 
and designs of Drinking 
Water Treatment Plants 
or Residual Water 

2 N. A. 10% 
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1 
Specialist in 

Network Cadastre 

Civil, or Sanitary 
and 

Environmental, or 
Sanitary Engineer 

4 years 

Responsible for the 
Cadastre of networks in 
aqueduct and sewerage 
projects 

2 N. A. 10% 

1 

 
Professional in 

Costs and 
Budgets and 

Technical 
Specifications 

 

Civil Engineer or 
Sanitary Engineer 
or Sanitary and 
Environmental 
Engineer or 
Architect 

3 Years 
 

Responsible for the 
review or preparation of 
budgets in contracts or 
projects of Civil Works. 

2 N.A 10% 

1 

Civil Engineer or 
Sanitary Engineer 

or Sanitary and 
Environmental 

Engineer  

Support 
Professional  

3 Years N/A 1 N.A 40% 

1 
 

Surveyor 
 

Surveyor 3 Years 
Experience in contracts 
of study or designs of 

sewage systems  
2 N.A. 25% 

2 
 

Chainman 
N.A. 1 Year N.A. N.A. N.A. 25% 

 

Valledupar 

Amount 
Position to 

hold 
Training  

Academic 
General 

Experience 

Specific Experience 
Minimum 

dedication 
in the total 
duration of 

Contract 
Such as / In: 

Number of 
Contracts 
required 

Particular requirement 

MINIMUM STAFF FOR THE EXECUTION OF PHASE 2 OF THE CONTRACT: PROJECT AUDIT TO LEGAL, FINANCIAL AND LEGAL STRUCTURING 

COMPONENT AND SOCIAL MANAGEMENT AND GENDER EQUALITY PLAN 

1 

 
Project Audit 

Director 
 

Civil Engineer or 
Sanitary Engineer or 
Sanitary and 
Environmental 
Engineer 

10 years 

Project Audit Director in 
Projects of: studies or designs 
of sewerage systems of or in 
the Audit to the Studies or 
Designs of sewerage systems 

3 

The specific experience 
must be demonstrated 
with the compliance of 
the following conditions:  
 
i. In the contracts 
submitted must 
demonstrate experience 
as Project Audit Director 
in Projects of: Studies or 
Designs of systems of 
sewers or in the Audit to 
the Studies or Designs of 
sewerage systems of, in 
which it has included the 
design of networks in a 
length equal to or greater 
than 15000 meters 
 
ii. One of the contracts 
provided must have an 
executed amount equal 
to or greater than 0.5 
times the Estimated 
Budget for the call 
(Phase 1 + Phase 2) in 
current minimum legal 
monthly wages (MW).  

5% 
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1 
Specialist 
Lawyer  

Attorney at Law; with a 
degree in postgraduate 
studies in administrative 
law, public trade, public 
contracting or 
government contracting 

8 years 
Experience in state contracting 
or legal structuring of 
infrastructure projects.  

3 N.A 15% 

1 
Specialist in 

models 

Professional title in 
administrative sciences, 
economics or finance, 
or engineering.   
  
Postgraduate degree in 
finance or related 

6 Years 

Financial advisor responsible 
for developing the financial 
model in an infrastructure 
financial structuring. for an 
investment value of 24,151 MW  
in the last fifteen (15) years. 

3 N.A 15% 

1 Risk specialist 

Professional degree in: 
Economics or business 
administration or 
financial administration 
or finance and 
international relations or 
industrial engineering or 
Financial Engineering 
or Civil Engineering. 
 
Postgraduate degree in 
business administration, 
MBA, Finance, Project 
evaluation, Risks, 
statistics. 

6 Years 

Director, assistant director, 
manager, assistant manager or 
financial or risk coordinator, 
project evaluation or project 
evaluation specialist, financial 
structuring of projects or project 
economics or review or 
preparation of risk matrices. 

3 N.A 15% 

1 
Social 

Professional 

Professional in: Social, 
human or political 

sciences. 
3 years 

Professional in social, human 
or political sciences with 
knowledge or experience in 
differential approach or gender; 
as well as in infrastructure 
projects 

2 N. A. 100% 
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Ibagué 

Amount 
Position to 

hold 
Training  

Academic 
General 

Experience 

Specific Experience 
Minimum 

dedication 
in the total 
duration of 

Contract 
Such as / In: 

Number of 
Contracts 
required 

Particular requirement 

MINIMUM STAFF FOR THE EXECUTION OF PHASE 2 OF THE CONTRACT:  
PROJECT AUDIT TO THE TECHNICAL COMPONENT  

1 

 
Project Audit 

Director 
 

Civil Engineer or 
Sanitary Engineer or 
Sanitary and 
Environmental 
Engineer 

10 years 

Project Audit Director in 
Projects of: studies or 
designs of sewerage systems 
of or in the Audit to the 
Studies or Designs of 
sewerage systems 

3 

The specific experience 
must be demonstrated 
with the compliance of 
the following conditions:  
 
i. In the contracts 
submitted must 
demonstrate experience 
as Project Audit Director 
in Projects of: Studies or 
Designs of systems of 
sewers or in the Audit to 
the Studies or Designs 
of sewerage systems of, 
in which it has included 
the design of networks in 
a length equal to or 
greater than 15000 
meters 
 
ii. One of the contracts 
provided must have an 
executed amount equal 
to or greater than 0.5 
times the Estimated 
Budget for the call 
(Phase 1 + Phase 2) in 
current minimum legal 
monthly wages (MW).  

20% 

1 
Hydraulic 
specialist 

Civil Engineer or 
Sanitary Engineer or 
Sanitary and 
Environmental 
Engineer with 
postgraduate studies 
in hydraulics 

6 years 

Hydraulic Specialist in 
Projects of: Studies or 
Designs of sewage systems 
or in the Audit to the Studies 
or Designs of sewage 
systems 

3 

The specific experience 
must be demonstrated 
with the compliance of 
the following conditions:  
 
i. In the contracts 
submitted the candidate 
must demonstrate 
experience as a 
Hydraulic Specialist in 
Projects of: Studies or 
Designs of sewerage 
systems or in the Project 
Audit to the Studies or 
Designs of sewerage 
systems, in which the 
design of networks in a 
length equal to or 
greater than 10000 
meters 
 
ii. One of the contracts 
provided must have an 
executed amount equal 
to or greater than 0.5 
times the Estimated 
Budget for the call 
(Phase 1 + Phase 2) in 

25% 
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Ibagué 

Amount 
Position to 

hold 
Training  

Academic 
General 

Experience 

Specific Experience 
Minimum 

dedication 
in the total 
duration of 

Contract 
Such as / In: 

Number of 
Contracts 
required 

Particular requirement 

MINIMUM STAFF FOR THE EXECUTION OF PHASE 2 OF THE CONTRACT:  
PROJECT AUDIT TO THE TECHNICAL COMPONENT  

current minimum legal 
monthly wages (MW) 

1 
Specialist in 
Hydrology, and 
Water demands 

Civil Engineer or 
Sanitary Engineer or 
Sanitary and 
Environmental 
Engineer with 
postgraduate studies 
in the area of 
Hydraulics  

6 years 

Hydrology Specialist in 
projects of: Studies or 
Designs of sewage systems 
or in the Audit to the Studies 
or Designs of sewage 
systems 

3 

In the contracts 
submitted he/she must 
demonstrate experience 
as a hydrologist in 
projects of: Studies or 
Designs of sewerage 
systems or in the Project 
Audit to the Studies or 
Designs of sewerage 
systems 

15% 

1 
Specialist in 
Structures 

Civil Engineer with 
postgraduate studies 
in structures 

6 years 

Structural Designer in 
Projects of: Studies or 
Designs or in audit to the 
Studies or Designs of Civil 
Infrastructure Works  

2 N.A 10% 

1 
Geotechnics 

specialist 

Civil engineer or 
geological engineer or 
geologist, with 
postgraduate studies 
in geotechnics 

6 years 

Specialist in Geotechnics in 
Projects of: Studies or 
Designs or in the Audit to the 
Studies or Designs of Civil 
Infrastructure Works 

2 N.A 15% 

1 
Environmental 

specialist 

Civil or Forestry 
Engineer, 
Environmental 
Engineer, Ecologist or 
Biologist, with 
postgraduate 
environmental studies 

4 Years 

Environmental Specialist in 
Projects of: Studies or 
Designs of sewage systems 
or in the Audit to the studies 
or designs of sewage 
systems 

2 N.A 15% 

1 Legal Specialist 

Lawyer with 
postgraduate studies 
in administrative law, 
public law, commercial 
law or home public 
services 

4 years 

Analyst of land titles or in 
studies of land titles or, 
feasibility and acquisition of 
rights of way or, processing 
of permits or, manager for 
acquisition of title deeds or 
permits for execution of 
projects of infrastructure.  

2 N.A 15% 

1 

Cadastral 
Specialist 

 

Cadastral Engineer 
and Geodesist or Civil 
Engineer with 
postgraduate studies 
in GIS or Software 
Engineering or 
Geomatics 

4 Years 

Certified experience in GIS or 
geo-scientific databases and 
in Arc-GIS and Excel 
management in associated 
developments. 
 

2 N.A 10% 

1 
GIS Professional 

 

Cadastral Engineer 
and Geodesist or Civil 
Engineer with 
postgraduate studies 
in GIS or Software 
Engineering or 
Geomatics 

4 Years 

Certified experience in GIS or 
geo-scientific databases and 
in Arc-GIS and Excel 
management in associated 
developments. 
 

2 N.A 15% 

1 

 
Professional in 

Costs and 
Budgets and 

Technical 
Specifications 

Civil Engineer or 
Sanitary Engineer or 
Sanitary and 
Environmental 
Engineer or Architect 

4 Years 
 

Responsible for the review or 
preparation of budgets in 
contracts or projects of Civil 
Works. 

2 N.A 10% 
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Ibagué 

Amount 
Position to 

hold 
Training  

Academic 
General 

Experience 

Specific Experience 
Minimum 

dedication 
in the total 
duration of 

Contract 
Such as / In: 

Number of 
Contracts 
required 

Particular requirement 

MINIMUM STAFF FOR THE EXECUTION OF PHASE 2 OF THE CONTRACT:  
PROJECT AUDIT TO THE TECHNICAL COMPONENT  

 

1 
Electromechanical 

Specialist 
Electrical or 
mechanical engineer  

6 years 

Hydrology Specialist in 
projects of: Studies or 
Designs of sewage systems 
or in the Audit to the Studies 
or Designs of sewage 
systems 

2 N.A 15% 

1 

Support 
technician 

 

Technician or 
technologist in civil 
works  

3 Years N/A 1 N/A 50% 

1 
 

Surveyor 
 

Surveyor 3 Years 
Surveyor in contracts of study 

or designs of sewage 
systems  

2 N.A. 15% 

2 
 

Chainman 
N.A. 1 Year N.A. N.A. N.A. 15% 
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Ibagué 

Amount 
Position to 

hold 
Training  

Academic 
General 

Experience 

Specific Experience 
Minimum 

dedication 
in the total 
duration of 

Contract 
Such as / In: 

Number of 
Contracts 
required 

Particular requirement 

MINIMUM STAFF FOR THE EXECUTION OF PHASE 2 OF THE CONTRACT: LEGAL, FINANCIAL AND LEGAL STRUCTURING COMPONENT AND 

SOCIAL MANAGEMENT AND GENDER EQUALITY PLAN  

1 

 
Project Audit 

Director 
 

Civil Engineer or 
Sanitary Engineer or 
Sanitary and 
Environmental 
Engineer 

10 years 

Project Audit Director in 
Projects of: studies or designs 
of sewerage systems of or in 
the Audit to the Studies or 
Designs of sewerage systems 

3 

The specific experience 
must be demonstrated 
with the compliance of 
the following conditions:  
 
i. In the contracts 
submitted must 
demonstrate experience 
as Project Audit Director 
in Projects of: Studies or 
Designs of systems of 
sewers or in the Audit to 
the Studies or Designs of 
sewerage systems of, in 
which it has included the 
design of networks in a 
length equal to or greater 
than 15000 meters 
 
ii. One of the contracts 
provided must have an 
executed amount equal 
to or greater than 0.5 
times the Estimated 
Budget for the call 
(Phase 1 + Phase 2) in 
current minimum legal 
monthly wages (MW).  

5% 

1 
Specialist 
Lawyer  

Attorney at Law; with a 
degree in postgraduate 
studies in 
administrative law, 
public trade, public 
contracting or 
government contracting 

8 years 

Specialist in studies or 
consultancies in projects 
related to the legal structuring 
of Public Infrastructure 
Projects involving private or 
public capital.  

3 N.A 15% 

1 
Specialist in 

models 

Professional title in 
administrative 
sciences, economics or 
finance, or engineering.   
  
Postgraduate degree in 
finance or related 

6 Years 

Financial advisor responsible 
for developing the financial 
model in an infrastructure 
financial structuring. for an 
investment value of 24,151 
MW  in the last fifteen (15) 
years. 

3 N.A 15% 

1 Risk specialist 

Professional degree in: 
Economics or business 
administration or 
financial administration 
or finance and 
international relations 
or industrial 
engineering or 
Financial Engineering 
or Civil Engineering. 
 
Postgraduate degree in 
business 
administration, MBA, 
Finance, Project 

6 Years 

Director, assistant director, 
manager, assistant manager 
or financial or risk coordinator, 
project evaluation or project 
evaluation specialist, financial 
structuring of projects or 
project economics or review 
or preparation of risk matrices. 

3 N.A 15% 
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Ibagué 

Amount 
Position to 

hold 
Training  

Academic 
General 

Experience 

Specific Experience 
Minimum 

dedication 
in the total 
duration of 

Contract 
Such as / In: 

Number of 
Contracts 
required 

Particular requirement 

MINIMUM STAFF FOR THE EXECUTION OF PHASE 2 OF THE CONTRACT: LEGAL, FINANCIAL AND LEGAL STRUCTURING COMPONENT AND 

SOCIAL MANAGEMENT AND GENDER EQUALITY PLAN  
evaluation, Risks, 
statistics. 

1 
Social 

Professional 

Professional in: Social, 
human or political 

sciences. 
3 years 

Professional in social, human 
or political sciences with 
knowledge or experience in 
differential approach or 
gender; as well as in 
infrastructure projects 

2 N. A. 50% 

 
The minimum staff previously described for the contract will be mandatory in the project, therefore the bidders 
must consider it in its entirety, as well as discriminating for each of the phases at the time of preparing their 
economic offer. 
 
6.2. During the contractual closing process (2 months following the signing of the termination certificate) 
 

Ibagué and Valledupar 

Amount 
Position to  

hold 
Training  

Academic 
General 

Experience 

Specific Experience 

Minimum 
dedication in 

the total 
duration of the 

work 

Such as / In: 
Number of 
Contracts 
required 

Particular requirement  

MINIMUM STAFF FOR THE CLOSING PHASE OF THE CONTRACT 
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Ibagué and Valledupar 

Amount 
Position to  

hold 
Training  

Academic 
General 

Experience 

Specific Experience 

Minimum 
dedication in 

the total 
duration of the 

work 

Such as / In: 
Number of 
Contracts 
required 

Particular requirement  

1 

 
Project Audit 

Director 
 

Civil Engineer or 
Sanitary Engineer or 
Sanitary and 
Environmental 
Engineer 

10 years 

Project Audit Director 
in Projects of: studies 
or designs of 
sewerage systems of 
or in the Audit to the 
Studies or Designs of 
sewerage systems 

3 

The specific experience must be 
demonstrated with the compliance 
of the following conditions:  
 
i. In the contracts submitted must 
demonstrate experience as 
Project Audit Director in Projects 
of: Studies or Designs of systems 
of sewers or in the Audit to the 
Studies or Designs of sewerage 
systems of, in which it has 
included the design of networks in 
a length equal to or greater than 
15000 meters 
 
ii. One of the contracts provided 
must have an executed amount 
equal to or greater than 0.5 times 
the Estimated Budget for the call 
(Phase 1 + Phase 2) in current 
minimum legal monthly wages 
(MW).  

20% 

1 Support engineer  
Civil, or Sanitary and 
Environmental, or 
Sanitary Engineer 

3 Years N/A 1 N/A 25% 

 
The minimum staff previously described for the contract will be mandatory for the entire term of the project, for which the 
bidders must take into account and consider in full when preparing their financial offer. Notwithstanding the item described in 
this section, the contractor must guarantee that, if necessary, it will be able to count on the participation of specialist 
personnel that participated during the execution of the project, without additional cost for THE CONTRACTING PARTY. 

 
Note: All personnel previously described for the project will be mandatory during the execution of each of the phases of the 
contract; however, in case of needing any additional staff to the minimum required for the delivery of products to be 
developed during the execution of the contract, the contractor must guarantee their presence, without generating 
any additional costs for the contracting party.  

 

2.3.1. RULES FOR THE ACCREDITATION OF SPECIFIC EXPERIENCE OF THE PROPOSED STAFF   
 
Notwithstanding the fact that the verification of the personnel is done only to the selected bidder by the supervisor, the 
academic training and experience of the minimum personnel proposed until the closing date will be taken into account, so 
that the personnel that will be proposed, for the closing date must have accredited the academic training and experience 
required. For verification purposes, the selected bidder must provide the contract auditor with the certificates of experience 



Page 58 of 124 

 

 

and/or other support that allows the execution of the contract or project to be evidenced, according to the following 
alternatives: 
 
ALTERNATIVE A: Certificate issued by the contracting entity (understood as that public or private law entity that contracted 
the project or work) where the position and/or functions and/or products delivered or developed are evidenced, as well as 
the date of execution of the activities and/or products.   
 
ALTERNATIVE B: Certificate of experience issued by the contracting party (be it a natural or legal person who acquired the 
services of the professional) where the position and/or functions and/or products delivered and/or developed are shown, as 
well as the date of execution of the activities and/or products.   
 
ALTERNATIVE C: In the event of the certification referred to in the preceding paragraphs not being available, a copy of the 
contract and minute of liquidation and/or record of termination of the employment contract, provision of services or the 
corresponding document must be attached, stating the execution of the same and evidences the charge and/or functions 
and/or activities and/or products delivered or developed, which must be subscribed as appropriate, by the Supervisor and/or 
auditor and/or representative of the contracting entity and the Contractor.  
 
If the documentation described in any of the aforementioned alternatives was granted abroad, it must be provided with an 
apostille or legalized as appropriate by the selected bidder, in accordance with the requirements of these terms of 
reference. Notwithstanding the foregoing, and in view of the impossibility of filing said procedures, a simple copy of such 
documents may be provided, accompanied by an affidavit issued before a Notary; in case of surrendering said affidavit in a 
foreign country, the apostille or legalization process, as appropriate, must be advanced with the full requirements of the 
present terms of reference. 
 
Certifications of experience are considered issued under the severity of the oath. However, the Entity reserves the right to 
verify the information required by the proposal and to go to the sources, persons, companies, entities or those means it 
deems necessary and to request in case of estimating it, the clarifications or documentation that considers convenient.  
 
The certifications signed by the proposed personnel itself, that is, self certification, will not be taken into account to verify or 
evaluate the professional experience. 
 
When the documents of the accreditation alternatives do not contain the information that allows their verification, the bidder 
may attach a copy of the supporting documents that are of the case (provided they are issued by the contracting entity or 
public entity), which allow evidence of the execution of the contract or project or take the missing information. 
 
The professional experience of the minimum personnel will be computed from the termination and approval of the academic 
curriculum of higher education in accordance with the provisions of article 229 of Decree Law 019 of 2012, and to prove it, 
the bidder must present certification of completion and approval of the academic curriculum of higher education duly signed 
by the Educational Institution. Notwithstanding the foregoing, if the bidder does not have the aforementioned certification, 
they may provide the degree and/or diploma certificates, of which the entity will take the information to account for the 
professional experience.  
 
As a good practice of hiring in the present process, the requirements and equivalence provisions of general professional 
experience will be taken into account for academic training, which will be accepted only for those profiles of the Terms of 
Reference of this call, in which it was established expressly that it came and according to the parameters indicated therein. 
 
2.4. PERSONNEL ASSIGNMENT  
 
When the selected bidder has one or more contracts with the Territorial Development Finance S.A. FINDETER, it will be 
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verified, prior to the signing of the contract initiation document of this call, that the proposed staff does not exceed 100% of 
the accumulated dedication, in which case the contracting entity may request the change of personnel that exceeds this 
dedication. 
 
2.5. ANALYSIS DOF THE FORESEEN RISK OF THE FUTURE CONTRACT – RISK MATRIX 
 
The contract risks matrix is an integral part of these terms of reference (Annex 2) and therefore of the contract that is signed. 
This is the result of an exercise in identifying, assessing and distributing such risks.  
 
If the interested parties consider that there are contractual risks not foreseen in the matrix of contractual risks proposed by 
the CONTRACTING PARTY, it must announce it at the stage of submitting observations, so that they may be evaluated 
and, if pertinent, incorporated in the referred matrix. It will not be possible then to claim economic imbalance of the contract 
due to factors that could have been foreseen in the pre-contractual stage based on knowledge of the call, the documents 
and studies of the project, as well as its context, and those that have not been announced by the CONTRACTOR OF 
PROJECT AUDIT at such stage. The contractor reserves the right to accept or not the comments made about the 
distribution of foreseeable risks borne by the contractor. The level of probability of occurrence of the risks and the effect of 
the contract depends on the effectiveness or not of the actions carried out by the contractor to eliminate or mitigate, as the 
case may be, the risks that arise during the execution of the contract. 
 
It is the responsibility of the bidders, for the preparation and presentation of their offer to know, assess, accept and include 
the contractual risks contained in the definitive matrix, which is understood to be declared with the submission of the offer. 
 
Consistent with the above, based on due diligence and based on the principle of pre-contractual good faith that is dealt with 
in article 863 of the Commercial Code, which the bidder must have when making his offer, it is understood that all the 
foreseeable risks of the contract, were taken into account when preparing their proposal.  
 
The classification, estimation and distribution of the foreseeable risks of the contract object of the present selection process 
will be subject to the criteria defined in this subsection, without prejudice to the scope of the obligations in charge of each of 
the parties, in accordance with the relevant legal provisions, the nature of the contract and the content of the rules of 
participation, considering, predominantly, that in general, the contractor is responsible for the execution of the contract in 
accordance with the technical documentation provided by FINDETER, and under this entity the payment of the agreed 
value. The entity and the bidder -with the presentation of their proposal-, understand as a foreseeable contractual risk that 
which has the following characteristics:  
 
Its forecast is subject to rationality terms, considering the experience of the contractor in projects similar to those that 
constitute the object of the contract.  
 
Its concretion involves a property damage for one or both parties to the contractual relationship.  
 
It is a previous event, concomitant or subsequent to the conclusion of the contract. In case of being prior or concomitant, 
neither party should know about it and the obligation of knowledge can not be preached to any of them for reasons such as 
their technical or professional expertise, their corporate or personal experience or their particular prior inquiries.  
Its specification or knowledge must be presented during the execution of the contractual relationship or after its termination, 
provided that, for this last case, some of the obligations that emanated from it are pending compliance.  
 
The damage resulting from the specification of the risk must be assumed by the party to which it was assigned, so that, if it 
directly affects its assets, it must be borne entirely, and if, on the contrary, it affects the other's equality, it shall restore the 
lost property condition up to the proven amount of the emerging damage. 
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1. Typification  
The CONTRACTING PARTY has grouped the foreseeable contractual risks into various general categories that could affect 
the achievement, in the agreed terms, of the contractual purposes, as follows:  
 
2. Estimate  
The foreseeable risks will be estimated as unlikely, probable or very probable, according to the greater or lesser probability 
of their occurrence.  
 
3. Assignment  
It is the result of the classification and estimation of the foreseeable risks in order to be efficiently managed and to establish 
which of the parties will bear the negative consequences of its concretion. 

 
2.6. AUDIT CONTRACT SUPERVISION 
The supervision of the contract will be executed by the person appointed for it by FINDETER, who will permanently perform 
the technical, administrative, financial, accounting and legal monitoring of the audit contract, verifying in addition the correct 
execution of the contracted purpose, who shall perform the functions foreseen in the Findeter Supervision and Audit Manual 
that is in force, the Participation Rules and the Contract.   
 
The contract supervisor is entitled to request reports, clarifications and explanations on the development of the contract 
execution and will be responsible for keeping the CONTRACTING PARTY informed of the facts or circumstances that may 
constitute acts of corruption classified as punishable behavior or that may put or put At risk the fulfillment of the contract, or 
when a presumed breach occurs.  
 
In no case does the Auditor have the right to modify the content and scope of the contract signed between THE PROJECT 
AUDITOR and THE CONTRACTING PARTY, nor to exempt any of them from their duties and responsibilities. 
 
2.7. GUARANTEES 
In order to support compliance with each and every one of the obligations arising from the PROJECT AUDIT vis-à-vis the 
entity, due to the conclusion and execution of the contract, the previous study carried out and the forecast of possible risks 
in the execution of the same, the contractor must constitute a guarantee through an insurance policy or bank guarantee on 
first demand, issued by an insurance company or a bank entity or establishment; legally constituted in Colombia, as 
appropriate. 
 
This insurance policy or bank guarantee that is constituted, will be distributed in the coverage of the following risks that 
affect the execution of the contract, with the following protections, coverage and validity as follows: 
 

PROTECTION 
AMOUNT OF 

PROTECTION 
VALIDITY 

Fulfillment  
30% of the total amount of 

the contract 

Valid for the term of execution of the contract and 

six (6) more months. 

Wages, social benefits and workers' 

compensation  

10% of the total amount of 

the contract 

Valid for the term of execution of the contract and 

three (3) years more. 

Quality of Service  
30% of the total amount of 

the contract 

Valid for the term of execution of the contract and 

three (3) years more. 

 

The approval of the guarantees by FINDETER is a prerequisite for the start of the execution of the phase or contract, 
reason why no contract where there is existence of foreseen guarantees may begin its execution or the phase without 
their respective approval. 
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6.3. GUARANTEE OF NON-CONTRACTUAL CIVIL LIABILITY 
 

PROTECTION 
AMOUNT OF 

PROTECTION 
VALIDITY 

Non-contractual Civil Liability  
5% of the total amount of 

the contract 

Valid for the term of execution of the contract and 

four (4) more months. 

 

The approval of the guarantees by FINDETER is a prerequisite for the start of the execution of the phase or contract, 
reason why no contract where there is existence of foreseen guarantees may begin its execution or the phase without 
their respective approval. 
 
The policy issued by the insurance company must contain, for a specific condition, that for the purposes of this contract, no 
clause or provision of proportional compensation tied to the fulfillment of the insured obligation will be applied.  Thus, the 
insurer will indemnify at all times according to the insured value in the policy, without taking into account proportions fulfilled 
of the contract. 
 
The guarantees must be submitted for approval accompanied by the respective annexes and supports of the same and the 
corresponding payment support of the corresponding premium. Non-expiry certification shall not be received as non-
payment. 
  
A.  TO CONSTITUTE THE INSURANCE POLICIES, THE CONTRACTOR MUST:  

 
In the case of insurance policies, THE CONTRACTOR shall constitute the guarantees in a format in favor of PUBLIC 
ENTITIES WITH PRIVATE CONTRACTING REGIME. This policy must be issued by an insurance company legally 
incorporated in Colombia, of which matrix policy is approved by the Financial Superintendency. 
 
THE PROJECT AUDIT must pay the total amount of the bonuses that are incurred on the occasion of the issuance of the 
policies, as well as those that are subsequently caused by modifications, renewals, extensions or any other annex that is 
issued based on the policies. Therefore, THE PROJECT AUDIT undertakes to deliver the policies with their respective proof 
of payment within 2 days after the issuance of the policies.  
 
THE PROJECT AUDIT  accepts that the CONTRACTING PARTY has insurable interest in the guarantees that refer to this 
contract and based on this, in the event of THE CONTRACTOR not delivering the documents within the stipulated period, 
with the signing of this contract, authorizes that in their name and representation, THE CONTRACTING PARTY requests, 
updates, modifies and makes the payment of the guarantees in the contractually established terms, being able to discount 
the costs and expenses derived from said management of the balances in favor of THE PROJECT AUDIT, which are 
caused by virtue of the progress or liquidation of the contract in question. The foregoing, does not exonerate THE PROJECT 
AUDIT from the fulfillment of the obligations under its charge on the occasion of the execution of this contract, and the 
contractual and legal processes to obtain said compliance or indemnification on its part will be advanced.  
 
FIRST PARAGRAPH: The approval of the guarantees by the CONTRACTING PARTY is a prerequisite for the initiation of 
the execution of each of the phases or stages foreseen for the execution of the contract, being the reason why no contract 
in which the existence of guarantees has been foreseen may begin t its execution without its respective approval.  
 
In case of any observation made by the CONTRACTING PARTY to these requirements, the PROJECT AUDIT must 
respond within a period not exceeding two (2) business days.  
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SECOND PARAGRAPH: The validity of the policy begins with the signing of the contract. THE PROJECT AUDIT must 
maintain, during the term of the contract, the sufficiency of the guarantees granted. Consequently, in the event that the term 
of execution of the contract is extended or its value is added, THE PROJECT AUDIT must prove the corresponding 
adjustment of the guarantees, once the modification of the contract is subscribed. Likewise, THE PROJECT AUDIT must 
replace the guarantees when their value is affected by the occurrence of the claims covered.  
 
In the case of protections, of which validity must extend after the expiration of the term of execution of the contract or of 
receipt to satisfaction of the obligations of the same, the value covered must also be replaced when the occurrence of the 
insured risks is verified. The payment of all bonuses and other expenses generated by the constitution, maintenance and 
immediate restoration of the amount of the guarantees will be the exclusive responsibility of THE PROJECT AUDIT. The 
approved guarantees will be a previous and necessary condition for the cancellation of the invoices pending payment and 
the last payment of the contract. 
 
THIRD PARAGRAPH: If the object of the contract is divided into stages or phases, it will be understood as starting and end 
dates of each of them, which are incorporated in the minutes of initiation and in the minutes of delivery and receipt to 
satisfaction of each stage or phase.  
 
TO CONSTITUTE THE BANK GUARANTEE AT FIRST REQUEST, THE PROJECT AUDITOR SHALL: 
 
In the case of bank guarantees on first demand, these must be recorded in a private document in which the bank entity or 
institution expressly, independently and irrevocably assumes, in favor of THE CONTRACTING PARTY, the commitment to 
honor the obligations borne by the PROJECT AUDIT, in case of non-compliance by the latter.   
 
And therefore, to pay directly to the CONTRACTING PARTY, on first demand, up to the guaranteed amount, a sum of 
money equivalent to the value of the damage suffered as a consequence of the breach of the obligations assumed by the 
PROJECT AUDIT and the same will be made effective by means of a document of incorporation of non-compliance and will 
be reported to the bank entity or establishment.  
 
The PROJECT AUDIT    must prove the constitution of the guarantee, by means of the delivery of the document containing 
it, signed by the legal representative of the bank entity or by its agent, and it must include: i) the name of the 
CONTRACTING PARTY beneficiary of the warranty; ii) the guaranteed risks; iii) the way to make the guarantee required; iv) 
the value of the guarantee; and v) the validity of the guarantee in accordance with the coverages, amounts and 
requirements made in this section.  
 
2.8. LICENCES, PERMITS AND APPLICABLE AUTHORIZATIONS  
 
It will be the responsibility of the Project Auditor of the contractor of studies and design to guarantee that the contractor will 
carry out the management of the licenses and/or permits necessary for the performance of the project in either of the two 
phases. The costs corresponding to licensing procedures, and/or permits, necessary for the execution of the project will be 
assumed by the contractor of studies and design. 
 
However, in the event that during the execution of the contract requires the processing of licenses, and/or permits, it will be 
the responsibility of the contractor to advance the management of the same necessary for the development of the execution 
of the activities. 
 
 
That is, those inherent and necessary procedures for the correct execution of the activities will be the responsibility of the 
contractor their identification, costing (to assume the cost of the same ones) and management. The foregoing, without 
prejudice to the contractual duties of the Territorial Entity in the matter of permits, licenses and authorizations acquired 
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under the Inter-Administrative Agreement subscribed, therefore, the costs caused by the issuance of licenses and/or permits 
that depend directly of the Municipality will be assumed by it.  In relation to the costs caused by the obtaining of the 
properties and the imposition of easements will be assumed by the Municipality. 
 
2.9. SPECIAL CLAUSES TO TAKE INTO ACCOUNT 

 
Bearing in mind that the resource assigned to be executed in the contract corresponds to the resources required in 
accordance with the project presented by the Municipalities of Valledupar and Ibagué; in the event of a change in the scope 
of the project during the execution of the contract or a variation in the activities to be executed that require additional 
resources, that is, to lead to exceeding the value of the contract, this situation must be submitted to the Supervisor of the 
contract on the part of Findeter to proceed in accordance with the procedures established for these cases in the Agreements 
signed between the Territorial Entity, FINDETER and The Government of the United Kingdom of Great Britain and Northern 
Ireland represented by the Foreign and Commonwealth Office (FCO). In case of approval, it must proceed in accordance 
with what is established for these events and its consequent modification.  
 
The PROJECT AUDIT CONTRACTOR will not be able to approve items or activities not foreseen in the study and design 
contract, without previously having been approved by the CONTRACTING entity, and the corresponding additional contract 
has been subscribed as appropriate. Any activity that is approved or endorsed without the previous celebration of the 
contractual document, will be assumed at the risk and expense of the studies and designs contractor and PROJECT AUDIT, 
so that THE CONTRACTING PARTY will not recognize values for such concept. It is the responsibility of the PROJECT 
AUDIT CONTRACTOR to inquire about the procedures established for this purpose. 
 
If the scope is adjusted and new activities are generated that were not included in the initial budget, the new amounts will be 
agreed between the parties. To this end, the audit will perform an analysis of the budget submitted by design and study 
contractor in order to verify its correspondence with the market conditions and prices, and once verified by the auditing, its 
approval will be processed by the CONTRACTING PARTY. 
 
2.10. RISK MANAGEMENT CLAUSE 
 
RISK MANAGEMENT. 
 
The AUDIT CONTRACTOR, prior to the conclusion of the contract, has made its own calculations and estimates, based on 
which it has dimensioned its offer. Such estimates and calculations must have considered the context in which the contract 
will be executed, as well as all the phenomena that may affect the execution of the contract.  
 
In the execution of the contract, the PROJECT AUDIT undertakes to carry out all the activities and good practices dictated 
by the state of the art in the field of the contractual object, in order to perform the management of risks that may affect the 
execution of the contract. This management must contemplate at least the following activities:  
 

a. Risk identification 
b. Quantitative and qualitative analysis by which estimate the probability and consequence of the occurrence of 

identified risks, as well as the prioritization of each of them.  
c. Preparation of the respective response plan to the identified risks, in which the actions that will be executed are 

determined in order to improve the opportunities and reduce the threats that originate in the identified risks.  
d. Implementation of monitoring and control activities applicable based on the prioritization of risks, which will 

determine if there are changes in the prioritization of risks, if new risks have arisen compared to those initially 
identified, as well as if the actions defined in the risk response plan show the expected effectiveness.  
 

To carry out the described risk management, the PROJECT AUDIT must submit to the SUPERVISOR of the contract, for its 
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approval and prior signing of the Initial Document of each of the Phases, a document that contains the following information 
at least: 
 

a. A Risk Management plan that must include the methodology that will be used, the roles and responsibilities of the 
work team in relation to risk management, the categorization that will be used to prioritize the risks, the periodicity 
with which the management activities will be carried out. the risks during the execution of the contract, the 
probability and consequence scales and the risk matrix with which it will carry out the qualitative and quantitative 
analyzes of the risks, as well as the risk management policy from which the Contractor determines the tolerance 
the risk that leads to the activation of risk management actions.  

b. A Risk Log that must include the risks identified, the possible responses, the causes of the risks, as well as the risk 
rating according to the categorization defined in the Risk Management Plan.  

c. A response Plan that must include the actions planned to mitigate the risks included in the Risk Register 
 
2.11. CLAUSE – INDEMNITY 
 
The contractor is obliged to: a. Keep CONTRACTING PARTY, FINDETER and its directors, partners, members of the Board 
of Directors, workers, collaborators, clients, representatives or attorneys-in-fact free from any claim, suit, complaint, claim, 
sanction, conviction or prejudice based on acts or omissions of THE CONTRACTOR, in execution of the contract. b. Deploy 
all necessary actions to prevent your employees, family members, creditors, contractors, suppliers, subcontractors or third 
parties from submitting judicial or extrajudicial claims against CONTRACTING PARTY or FINDETER, due to actions or 
omissions arising from the execution of the contract. 
 
PARAGRAPH: If, during the term of the contract or subsequently, judicial or extrajudicial claims against THE 
CONTRACTING PARTY or FINDETER, these may require the contractor or link it under any procedural concept that is 
applicable to its defense or agree with THE CONTRACTOR the defense strategy that is most favorable to the interests THE 
CONTRACTOR and FINDETER.     
 
2.12. CONTRACT SETTLEMENT 
 
The contract that is signed as a result of the present contracting process will be settled within six (06) months following its 
termination or according to what was agreed in the contract (as the case may be). 
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SUB-CHAPTER III 

SCHEDULE 

Activity Date, time and place as appropriate 

Opening and referral of invitations to participate, of the 
terms of reference, prior study, annexes, technical 
documents and other documents associated with the 
process. 

 
 
Six (6th) of June  2019. 

Hearing to clarify the terms of reference 

Twelve (12th) of June 2019. 
Time: 11:00 a.m. 
Place: Head Office Findeter – Auditorium Colombia.  
Calle 103 No. 19 - 20, Bogotá 

Reception of observations to the terms of reference 
and annexes 

 
Seventeenth (17th) of June 2019. 
 

Publication of the Report on the response to 
observations on the terms of reference, addend when 
necessary and annexes or proof of non-submission of 
observations. 

 
Twenty (20th) of June 2019. 

Closing- deadline for submission of offers Envelopes 
No. 1 and 2 and Opening of Envelope No. 1 

Twenty-eight (28th) of June 2019. 
Time: 05:00 p.m. 
Place: Correspondence Findeter.  
Calle 103 No. 19 - 20, Bogotá D.C. 

Publication of verification report of enabling 
requirements and request of adjustments 

 
 Five (05th) of July 2019. 

Opportunity to correct and submit observations to the 
enabling requirements report 

Until Ten (10th) of July 2019. 
Time: 05:00 p.m. 
Place: Findeter Correspondence.  
Calle 103 No. 19 - 20, Bogotá D.C. 

Publication of the final verification report of enabling 
requirements 

Sixteenth (16th) of July 2019. 
 

Opening of Envelope No. 2-Economic proposal of the 
enabled proposals. 

seventeenth (17) of July 2019. 
Time: 10:00 a.m. 
Lugar: Findeter Contracting Management, Calle 103 No.19 – 
20 Bogotá 

Publication of the economic evaluation report and score 
assignment (order of eligibility). 
 

 
Twenty-two  (22th) of July 2019. 
 

Deadline for submitting observations to the Economic 
Evaluation Report and score assignment (eligibility 
order) 

 
Twenty three (23th) of July 2019. 
 

Publication of the final assessment report and score 
assignment (order of eligibility), of the Contractor or 
declaration of void process as appropriate 

Twenty sixth (26th) of July 2019. 
 

 
 

 
For all purposes of this selection process, the official time will be the Colombian legal time, which will be consulted via the Internet at the 
web page http://www.sic.gov.co/hora_legal .  

http://www.sic.gov.co/hora_legal
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CHAPTER II 
GENERAL PROVISIONS 

 
SUB-CHAPTER I 

GENERAL OVERVIEW 
1.1. DEFINITIONS 
 
Terms of Reference: Document that contains the general and specific provisions of the present hiring process. 
 
Project execution contractor: It will be the natural or juridical person that is selected in the Call process whose object is to 
contract the conditional execution by phases of the project to which the selected project auditor will perform the auditing. 
 
PROJECT AUDIT: It will be the natural or legal person that is selected in the present selection process to perform the work 
of auditing. 
 
Multiple Bidder - Consortium: When two or more people jointly submit the same proposal for the award, conclusion and 
execution of a contract, responding jointly and severally of each and every one of the obligations arising from the proposal 
and the contract. Consequently, actions, acts and omissions that occur in execution of the proposal and the contract will 
affect all members that comprise it.  
  
Multiple Bidder - Joint Venture: When two or more persons jointly submit a proposal for award, execution and 
performance of a contract, jointly accounting for the full implementation of the proposal and the contracted subject, but 
sanctions for breach of the obligations arising from the proposal and the contract will be imposed according to participation 
in the implementation from each of the members of the joint venture.  
 
Offer or proposal: It is the legal business project that a person formulates to another, which must contain the essential 
elements of the business and be communicated to the recipient. It is understood to be communicated when using any 
suitable means to make it known of the recipient. The proposal shall be irrevocable. Consequently, once communicated, the 
bidder can not retract, under penalty of indemnifying the damages caused by the revocation to the addressee, the foregoing, 
in accordance with the provisions of articles 845 and 846 of the Commercial Code. 
 
The Contracting Party: For all purposes, the Contracting Party is FINANCIERA DEL DESARROLLO TERRITORIAL – 
FINDETER S.A. 
 
Annexes: These are the provisions that complement the relevant parts of the respective chapters.  
 
Contract settlement document: Document  that will constitute the contractual closing and balance of the contract, which 
will record the physical and budgetary execution of the CONTRACT, the functionality of the project and the other relevant 
aspects of the CONTRACT, as well as adjustments, revisions and recognitions that may take place and the agreements, 
transactions and conciliations reached by the parties in order to put an end to the possible differences presented, as well as 
the manifestations of disagreement from the Contractor and be able to declare themselves to be free from any debt. It may 
be signed by the parties or by the CONTRACTING PARTY. 
 
Forms: Suggested tools allowing bidders to facilitate the preparation of their proposals and present the information required 
in the Terms of Reference in a uniform manner. The information required in the forms is mandatory, it must correspond to 
that requested. 
 
Form 1 - Letter of submission of the proposal: It contains the presentation of the general conditions of the proposal and 
must be submitted with the offer duly signed.  
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Form 2 - Certificate of Payment of Parafiscal Contributions and General System of Integral Social Security: It is 
intended to certify that the bidder has made the corresponding payments of the parafiscal contributions and the general 
comprehensive social security system and must submit duly signed with the offer.  
 
Forms 3 and 3A - Specific experience and additional specific experience of the bidder: It relates the necessary 
information that allows verifying the specific (enabling) and additional experience of the bidder that is directly related to the 
contractual object of the selection process. They must be submitted with the proposal. 
 
Form 4 - Financial Proposal: Relates the total monetary value of the offer, for each of the phases and all necessary 
information on the economic proposal and must be submitted in Envelope No. 2 of the proposal for purposes of evaluation 
and qualification. It must be submitted with the proposal. 
 
Form 5 - Estimate of detailed financial proposal and multiplying factor: Contains detailed analysis of the different 
components that make up the factor affecting direct costs necessary for PROJECT AUDIT execution. The bidder must 
submit to physical and Excel, duly completed format for each of Phases I, II and III, for verifying compliance by the 
supervisor, who will validate that they meet the minimum requirements set out in the terms of reference, as a prerequisite for 
signing the minute of commencement of the contract. These forms are considered only as a tool for monitoring the contract. 
  
Form 6 – Actual Beneficiary: Refers to the affidavit of identification and information of the real beneficiary of the contract, 
namely of the natural person (s) or legal entity (ies) who are direct recipient (s) of the contract. This being understood, as the 
person or group of persons with legal capacity, who can be bound and make decisions about the submission of the 
proposal, underwriting, execution, and settlement of the contract, as wells as on the management of economic resources 
related with the contract and especially on the distribution of the economic benefits derived therefrom. Similarly, parent 
companies and its subsidiaries constitute the same actual beneficiary or either if they are a business group or not and 
should be duly signed. It must be submitted with the proposal. 
 
Form 7 Sworn Statement Non-Conflict of Interest Form. Refers to the affidavit from the bidder, where the natural person 
or the legal representative of a legal entity must submit individually and each of the members of the consortium or joint 
venture, if not in progress in the grounds for conflict of interest in submitting proposals or entering into contract set out in the 
terms of reference.  They Must be submitted with the offer. 
 
Form 8: Form for affidavit on penalty clauses, late payment clauses, fines, sanctions or declarations of default 
and/or settlement or early termination imposed by breach of the contractor: It is the bidder's affidavit which must be 
submitted by the natural person or legal representative of a legal entity showing up individually and each of the members of 
the consortium or joint venture, on the penalty clauses, clauses for late payment, fines, sanctions or declarations of default 
and/or settlement or early termination imposed by breach of the contractor, which have been imposed or declared in 
contracts in which it has held the contractor status. In the event of not being subject to any of the above, form 9 must be 
provided duly signed.  

 
Form 9: Form of affidavit of non-imposition of penalty clauses, late payment clauses, fines, sanctions or 
declarations of default and/or settlement or early termination imposed by breach of the contract: In the event that the 
natural person or legal representative of a legal entity showing up individually or any member of the consortium or joint 
venture has not been subject as contractor to penalty clauses, late payment clauses, fines, sanctions or declarations of 
default and/or settlement or early termination by breach of the contractor, imposed or declared in contracts which has held 
contractor status shall submit the relevant affidavit.  
 
Form 10: Form for Statement of Registration in the Single Register of Bidders of the Unique Business Registry at 
the Chamber of Commerce- It is the bidder's affidavit to be submitted by the natural person or legal representative of a 
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legal entity filed individually and each of the members of the consortium or joint venture, on registration or not in the registry.  
 
Form 11: Letter of commitment on inclusion of gender equality and social inclusion in the project development – it 
is a format provided by FINDETER, in which the company that will perform the contract is committed to promoting gender 
equality in the execution of the contract. 
 
Form 12: Promise of Technical Assistance Agreement - When the specific experience of the bidder Is certified through 
an international network of firms, this format must be provided, through which is guaranteed by the firm as appropriate, the 
provision of technical advice required by the contractor to ensure it has technical support in the relevant subject and ensure 
the successful implementation of activities by the contractor, depending on the specific task that the technical assistant 
undertakes to perform.  
 
Form 13: Financial Verification. - by means of which the indicators to be evaluated are verified and calculated based on 
the financial statements of the year 2018 of the legal entity.  
 
1.2. LEGAL STATUS OF FINDETER 
 
La Financiera de Desarrollo Territorial S.A. - FINDETER, whose creation was authorized by Law 57 of 1989 and its legal 
nature was modified by Decree 4167 of 2011, is a national company of mixed economy unassimilated at Industrial and 
Commercial State, regardless of public capital participation on its assets; the type of corporation, organized as a credit 
institution linked to the Ministry of Finance and Public Credit and under surveillance by the Superintendence of Finance of 
Colombia. 
 
1.3. APPLICABLE LEGAL PROVISIONS 
 
The contracting process for this call is subject to Colombian law and jurisdiction and is governed by the regime of private 
contracts contained in the Civil Code, the Commercial Code and other rules applicable to the matter. Therefore, the terms of 
reference and in general the documents that are imparted in the process, are subject to the aforementioned rules.   
 
Under the agreement of The Government of the United Kingdom of Great Britain and Northern Ireland represented by the 
Foreign and Commonwealth Office (FCO) and FINDETER in the MoU for the execution of the Prosperity Fund, especially in 
Addendum No. 1 of November 23, 2017, the selection process will move forward in accordance with the FINDETER policies 
of contracting services from third parties. - (CON-ST-DA-001 V.4). For the case being the modality of private call enunciated 
in literal a) of numeral 13.2. Private Call of the Findeter Services for Third Party Contracting Policy, namely: 
 

“13.2. PRIVATE CALL 
Consists of requesting a certain number of potential bidders of not less than three (3), previously identified in the 
Previous Study of the Interested Unit, so that, under equal conditions, they submit an offer in accordance with the 
Terms of Reference prepared by FINDETER. This modality will proceed in the following cases: 

a. When it comes to the conclusion of contracts with multilateral banking resources or international 
cooperation resources, against which it will be necessary that this is expressly indicated by the 
body that will provide the resources for its execution."  
Bold addition to original text. 

 
In compliance with the above, the contributing entity of the resources, The Government of the United Kingdom of Great 
Britain and Northern Ireland, represented by the Foreign and Commonwealth Office (FCO), formally indicated through the 
communication dated September 19, 2018, the list of the bidders to participate in this private call.  
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1.4.  WHO MAY PARTICIPATE IN THIS CALL 
 
Within this call, those British companies that are in the Commercial Framework developed by Prosperity Fund of the 
Government of the United Kingdom of Great Britain and Northern Ireland Represented by the Foreign and Commonwealth 
Office (FCO) will be able to bid and as applied by the British Embassy in Colombia for the implementation of the Bilateral 
Prosperity Fund in Colombia.   
 
Exceptionally, the participation of Colombian trade names belonging to an international network of firms, or the branch of the 
British company as appropriate will be allowed, provided that the proposal is submitted with an express authorization of the 
British company in this regard.  
 
When group bidders are constituted with  companies or individuals, that do not comply with the 
stablished on this section, the leader of the associative figure should belong to the Commercial 
Framework, and its percentage share will be no less than 30%. 
 
 
1.5. GUIDING PRINCIPLES 
 
This contracting shall be governed by and subject to the principles of the administrative function and Fiscal Management, 
enshrined in Articles 209 and 267 of the Constitution, the system of disqualifications and incompatibilities provided for in 
Article 8 of Law 80 of 1993, articles 13; 15 and 18 of Law 1150 of 2007, Articles 1 and 4 of Law 1474 of 2011 and other 
related standards. 
 
The above principles will be understood and applied in the sense that the law has established, Colombian jurisprudence and 
doctrine.   
 
1.6. CALL FOR CITIZEN REVIEW 
 
Citizen oversight committees established by law, may carry out social control to this selection process and resulting 
contract, for this purpose all information and documentation required will be provided. 
 
1.7. WAR ON CORRUPTION  
 
The BIDDER with the submission of the proposal expresses its intention to support the action of the Colombian State and 
the Entity to strengthen transparency in procurement processes and formally agree not to make or facilitate acts, 
agreements or corrupt behaviors. 
 
In the event of known cases of corruption in state bodies, it must be reported to the Secretary of Transparency of the 
Presidency of the Republic or whoever replaces it. Reports can also be made at www.findeter.gov.co or 
programantifraude@findeter.gov.co. 
 
 
 
1.8. CORRESPONDENCE  
 
Except for the proposal, which must be filed at the place indicated in each and every one of the documents that the 
applicant and/or bidder may generate and that are related to this call, can be referred to the email  
tercerosfindeter@findeter.gov.co,  which may not exceed 10 MB including the body of the email in a single email, or file it at 
Calle 103 # 19 - 20 Bogota, likewise those documents requiring original presentation, will not be admitted by email, so they 

http://www.findeter.gov.co/
file:///C:/Users/cromero/AppData/Local/Microsoft/Windows/INetCache/Content.Outlook/79NY1W59/programantifraude@findeter.gov.co
file:///C:/Users/cromero/AppData/Local/Microsoft/Windows/INetCache/Content.Outlook/79NY1W59/tercerosfindeter@findeter.gov.co
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must be filed on physical and original form. If it is necessary to submit documents larger than 10MB, they can be sent in 
several emails, but all of them have to be submitted before the date and time established, so that they can be taken into 
account by the entity.  
 
It is meant for all purposes of this call, that the only official correspondence of the process and therefore susceptible of 
controversy, will be one filed and/or sent as appropriate, to any of the established means.  
 
Any correspondence submitted or filed on a different entity, address, dependence, location and/or email, will be understood 
as an unofficial and is not binding, therefore it will not be addressed. 
 
Communications should be directed to:  
 

Dear Sirs  
FINDETER 
PROCUREMENT OFFICE 
Subject: Number and subject of the call  
Phone: 6230311 
Calle 103 No. 19-20. 
Bogota - Colombia 
 
And they must contain at least the following information:  
 
a. Bidder's full name. 
b. Bidder's data including at least: full name, physical address, email address and landline and/or cellphone 

numbers.  
c. Identification of exhibits filed with the communication, if any. 
d. Total number of folios. 

 
 
1.9. PROCESS ADVERTISING 
 
All documents will be available for consultation by all those invited to participate, in the facilities of FINDETER located in the 
city of Bogota on Calle 104 No. 18A-52 Water and Sanitation Management Office, to which any official of the Procurement 
Office may attend, and which will leave a written record. 
 
1.10. REMISSION OF THE TERMS OF REFERENCE AND DOCUMENTS OF THE PROCESS 
 
The opening of the selection process will take place upon sending the Terms of Reference and process documents to those 
invited to participate.  
 
1.11. AUDIENCE OF CLARIFICATION OF TERMS OF REFERENCE. 

 

Within three (3) working days following the opening of this call, on the date and place indicated in the timeline of the 
process, the Audience of Clarification of Terms of Reference will be held, in order to specify the content and scope of 
the Terms of Reference, of which a record will be drawn up, in which the observations submitted by the interested 
parties will be recorded. 

 

As a result of what was discussed at the hearing and when it is convenient, the head or representative of the entity will 
issue the pertinent modifications to said documents through the issuance of the corresponding addenda. 
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Attendance at this hearing will not be mandatory, however, what is consulted, analyzed or specified there will be 
considered known and accepted by all persons interested in the Process. 

 

With the aim of facilitating the development of the audience and facing the difficulty of the questions asked and the 
complexity of the analyzes that must be carried out to respond to them, the Entity expressly reserves the right to issue 
the answer in the same hearing. orally or later to do so in writing, in this last event the answers will be published 
according to the foreseen in the call schedule. 
 

 
 
1.12. OBSERVATIONS TO THE TERMS OF REFERENCE AND DOCUMENTS AND PROJECT STUDIES 
 
Interested parties may submit comments on the content of the Terms of Reference, studies of the project, risk matrix, 
technical attachments and any other document relating to this selection process, in writing, within the terms and dates set 
out in the process schedule, through email   at tercerosfindeter@findeter.gov.co  or physical at Calle 103 # 19-20 Bogota, 
Findeter. No consultations by phone or in person will be answered.  
 
The contracting entity shall send via email, responses to the comments submitted, on the date set in the process timetable. 
The CONTRACTING entity, for purposes of reply may group those observations of common nature.  
 
The report of response to the comments submitted are explanatory or of clarification, therefore, only the terms of reference 
shall be amended by addenda.  
 
1.13. ADDENDA 
 
Within the period of opening of this call, the CONTRACTING entity may modify the terms of reference through addenda 
which shall be sent via email, and which must be issued no later than one business day prior to the date set in the schedule 
for the closure of the call.  
 
Likewise, it may issue addenda to modify the schedule before the selection process of the contractor chosen in the call. 
  
It is the sole responsibility of the bidder to care for and take into account all addenda issued in this selection process for the 
preparation of their proposal. 
 
1.14. SUBMISSION OF PROPOSALS  
 
In the current process natural persons or legal entities, national or foreign, group bidders in consortium or joint venture may 
participate. 
 
Each bidder, natural person or legal entity, whether they participate individually, as a partner or constituted as a consortium 
or joint venture, must submit only one tender. 
 
The bidder may submit proposals directly or by proxy, in which case they must attach the power of attorney granted legal 
and due form, in which the proxy clearly and expressly granted with strong and enough power to act, compelling and holding 
the bidder accountable paperwork of this process and in the signing of the contract, likewise, it must provide a copy of the 
identity card or equivalent thereof. 
 
The proxy may be a natural person or legal entity, but in any case must have a permanent address, for purposes of this 
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process in the Republic of Colombia, and shall be entitled to represent the bidder for the purpose of advancing on their 
behalf specifically the following activities: (i) Formulating the proposal for the selection process dealing with these Terms of 
Reference; (Ii) Responding to the requirements and clarifications requested by the CONTRACTING PARTY in the course of 
this process; (iii) Receiving notifications that may take place; (iv) sign the contract on behalf of the bidder.  
 
The power of attorney granted must comply with the requirements of the General Code of Procedure for the establishment 
of agents (Article 74), as well as matters relating to authentication. The power of attorney granted by foreign natural persons 
or legal entities applying shall also comply with the requirements of the General Code of Procedure for the establishment of 
proxies (Article 74) and if granted in the country of domicile of the foreign person, they must meet authentication 
requirements and legalization of documents issued by the competent authority abroad or apostille, as appropriate.  
 
1.15. PROPOSAL SUBMISSION STANDARDS 
 
Bidders must present on site to date and time specified in the schedule their proposal in written medium (hard copy) in two 
(2) sealed envelopes, separated, identified with the project of the call, containing the documents that are part of the 
proposal, as follows:  
 
1.15.1 Envelope No. 1: Technical Proposal: 
 
It must contain the supporting documents in the written medium (hard copy) and information set forth in these terms of 
reference (including among others, the documents to prove the qualifying legal requirements for bidders, financial and 
technical stated in these terms of reference) and it must be marked as Technical Proposal Envelope. 
 
It must be submitted in written form (hard copy) original and three (3) copies, duly paged consecutively upward. 
 
 
1.15.2 Envelope No. 2: Financial Proposal and Additional Specific Experience of the Bidder: 
 
It shall contain: 1) the financial proposal and 2) the contract information that the bidder intends to submit for rating in 
physical and digital form. 
 
A written form (hard copy) should be submitted in original and two (2) copies duly paged consecutively upward. 
 
Note: Each of the contracts that the bidder is to invoke in the qualification stage, will be accredited in the same way as those 
that were used in the enabling phase were accredited. 
 
All documents of the Proposal: Technical (Envelope 1) and Financial (Envelope 2) shall be paginated (numbered) 
consecutively upward, i.e. without omitting or repeating numbers, from the first to the last page (sheet). It shall not be 
numbered with number supplement A, B, C, or bis, the numbering shall be done in the upper right hand corner along the 
reading direction, legibly without erasures, using pencil with black and soft lead, HB or B type, or ballpoint pen with black 
insoluble ink.  
 

All documentation should be packed in cardboard file binder, legal-sized 300 grams or more and attached with 
notebook binder made from acid-free plastic materials. In order to comply with the General Law on Archives No 
documentation must be submitted in AZ, folder or plasticized binder, ringed or cloth binder folders.  
 
The maximum number of pages per folder should not exceed two hundred (200) folios, should it be greater the 
documentation should be included in another folder over the running of foliation.  
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1.16. RULES FOR SUBMISSION OF PROPOSALS 
 

i. Each bidder, natural person or legal entity, whether they participate individually, as a partner or constituted as a 
consortium or joint venture, must submit only one tender. 
 

ii. In the current process, natural persons, legal entities, or foreign persons and/or plural bidders through associative 
figures consortium or joint venture may submit proposals directly or through proxies, which on the date of submission 
of the proposal meet the enabling requirements requested for participation in this call process. 
 

iii. Consistent with the provisions of Law 842 of 2003 and other related regulations, and in order not to allow the illegal 
practice of engineering, the natural person who intends to participate in this call, either individually or as part of a 
group bidder (consortium or temporary union), must prove that possesses title of Civil Engineer or Sanitary Engineer.  
 

iv. The proposal must be submitted without smudges, erasures or amendments that may affect its characteristics, 
quantities, unit values or total values.  
 

v. In the event of any clarification, an explanatory note of the latter should be done.  
 

vi. The proposal, documents and communications delivered, sent or issued by bidders within the respective call, should 
be submitted in the Spanish language.  
 

vii. Proposals sent to other offices, by email, fax or any digital means will not be accepted. 
 

viii. Las proposals submitted after the date and time or at a different location from the one established for the reception 
shall be considered as extemporaneous, therefore, they will not be accepted. Nonetheless, they will not be subject to 
verification or evaluation. 
 

ix. In case of discrepancies between the original and the copy, the content of the original proposal will prevail.  
 

x. In case of discrepancies between the original financial proposal in hard copy and the one submitted in digital format, 
the original hard copy will prevail, and in case of discrepancies between the economic proposal and/or budget in 
Excel and PDF format, the file contents in PDF will prevail.  Excel format is considered only as a working tool for 
evaluators. 
 

xi. The information required in the formats of this call must be filled out completely. 
 

 
1.17. DOCUMENTS STORED AT THE ENTITY 

 
When the bidder intends to prove any requirements under these terms of reference with documentation that meets them and 
it is currently working in the organization, as they have been submitted in a different action within two (2) years prior to the 
filing date of the proposal should specifically request in the proposal that it (they) are taken into account for this call and for 
this purpose, they must fully identify the document (s) and point the performance in which they work for the entity to check 
directly, without prejudice to the bidder to provide them. 

 
1.18. PROHIBITION OF ALTERNATIVES OR PARTIAL OR CONDITIONED PROPOSALS 
 
Alternate, partial or conditioned proposals will not be accepted. 
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1.19. TERM FOR RETURN OF PROPOSALS 
 
Bidders may request in writing the withdrawal of their proposals before the date and time foreseen for the closing of the call; 
upon request of the Legal Representative. In this case, they will be returned unopened and written record of the return will 
be left.  
 
Similarly, once the call ends, bidders, except those awarded the call may file a request for return of copies of their proposal 
within a maximum period of fifteen (15) calendar days following the referral date of the minute for contractor selection, 
expired which by not receiving the request for return will be sent to general file for destruction. 
 
1.20. DEADLINE FOR SUBMISSION OF PROPOSALS 
 
The deadline for submitting proposals is from the moment these terms of reference are published and until the date and time 
established in the schedule or addenda they issued for that purpose. 
 
For no reason proposals submitted after the date and time indicated for closure or at a different place from the one 
established in the schedule will be accepted.  
 
1.21. DOCUMENTS FILED FROM ABROAD 
 
Without exception, all the constituent documents of the selected proposal, issued abroad must be submitted by the 
selected bidder, duly authenticated or certified in accordance with national validation requirements for documents issued 
abroad. If the document is issued in a language other than the official of Colombia, it should be attached along with their 
official translation into Spanish language, by an official translator accredited by the Ministry of Foreign Affairs of Colombia, 
also said translation must be duly legalized or apostilled accordingly.  
 
The requirement of official translation of documents shall be demanded only to the selected bidder, however, all 
documents submitted with the proposal, given in a language other than Spanish, must be accompanied by the 
respective simple translation. When documents through which experience is proven, are in a language other than 
English, the simple translation into English and Spanish must be submitted. 
 
Apostilled or legalized documents must be submitted by the selected bidder, within ten (10) business days following the 
referral Selection Record. If clarification is required by the CONTRACTING PARTY, it will be asked by email, against 
which the selected bidder will have three (3) business days to rule, sending the documentation with requested amendments. 
  
1.21.1. LEGALIZATION 
 
Public documents issued abroad by an official of a State that’s not part of the Convention on Abolishing the Requirement of 
Legalization for Foreign Public Documents or private documents from such States must be duly legalized, for which there 
will be verification that there exists the following chain of legalization: (i) Making recognition of the document before a notary 
or person acting, if applicable; (ii) Conduct Legalization of documents to the competent authority in the country of origin 
(where the documents were issued); (iii) submit documents previously legalized at the Consulate of Colombia located in the 
country where the document was issued, so that the Colombian Consul recognizes the signature of the legalizing authority, 
or lack thereof, by a friendly nation; (iv) Legalizing the signing of Colombian Consul at the Ministry of Foreign Affairs of 
Colombia. 
 
In the case of companies, when authenticating documents, consuls shall state that such society exists and exerts its object 
under the laws of the respective country.  
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1.21.2. APOSTILLE. 
 
In the case of documents of public nature granted abroad by the official from a State member of the Convention which has 
signed the Convention on the Abolition of the Requirement of Legalization for Foreign Public Documents signed at The 
Hague on October 5, 1961, will only require apostille. Apostille is the process by which the authenticity of the signature 
and title to which serves the public official signing the document and is supplied to the competent authority in the 
country of origin. If the Apostille is given in a language other than Spanish, it must be accompanied by an official translation 
into English by an official translator duly accredited with the Colombian Ministry of Foreign Affairs, which shall be duly 
apostilled or legalized. 
 

WARNING: The entity takes the opportunity to advise that it will strictly apply the provisions contained in The Hague 
Convention, which was approved by Law 455 of 1998, in the sense of verifying that the selection process before the 
competent authority endorse the authenticity of the signature and indicate which title the person signing the public 
document has acted upon.   

  
1.22. PROCEDURE FOR VERIFICATION OF CONTRACTS AND/OR PROJECTS GRANTED IN FOREIGN 
CURRENCY 
 

1. Verification of the date of termination or subscription of the certificates of delivery and final receipt of the contract.   
2. Verification and identification of foreign currency in which the contract or project was signed. 
3. Conversion of the contract value to US dollars, when dealing with a different currency and then converting it into 

Colombian pesos. When the contract is signed in foreign currency, the value of the US dollar will be in effect as of 
the date of termination or subscription of the certificates of delivery and final receipt of the contract.   

4. The amount of the contract or project presented in foreign currency will be set directly when there is official 
information that allows conversion to currency comparison criteria. 

5. Conversion to monthly legal minimum wages (MMW) shall be made according to the total value of the contract on 
the completion date or the date of subscription of the minute of delivery and final receipt.  

 
For the purposes of conversion to minimum wages, if the bidder submits supports of the termination date and the date of 
signing the certificate of delivery and/or final receipt, the date to be taken for the conversion will be the termination of the 
contract. 

 
In the event that the bidder within the corresponding stage, does not submit any documents that meet the established 
conditions in the accreditation alternatives of experience where the total executed contract value can be checked, in order to 
perform the calculation of MMWs, said contract or project will not be taken into account to prove this criterion of experience.  

 
 

The rates at Colombia's Central Bank will be taken as a reference for the establishment of the exchange rate: 
http://www.banrep.gov.co/es/tasas-cambio-mundo  
 
1.23. DISQUALIFICATIONS AND INCOMPATIBILITIES  
 
Those who are disqualified on the grounds of disqualification or incompatibility stated in the Constitution and by law may not 
participate in this procurement process or contract, either directly or through an intermediary, in compliance with the 
provisions of Articles 13 and 15 of Law 1150 of 2007.  
 
NOTE: If disqualification or incompatibility should occur to the CONTRACTOR, the latter shall assign the contract prior 

http://www.banrep.gov.co/es/tasas-cambio-mundo
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written authorization of the CONTRACTING PARTY or if that was not possible it will relinquish its execution. 
 
When the disqualification or incompatibility befalls one of the members of a consortium or joint venture, it will transfer its 
stake to a third party prior written authorization of the CONTRACTING PARTY.  
 
1.24. CONFLICTS OF INTEREST 
 
For the precise effects of these Terms of Reference, it shall be deemed to either individually or as part of a consortium or 
joint venture, a bidder may not submit proposals or subscribe contract, finding themselves in conflict of interest, when:  
  
1.24.1. It incurred in the grounds provided for in Law 734 of 2002, Article 11 of Law 1437 of 2011 and other related 
standards. 
 
1.24.2. It has participated in the structuring, evaluation, approval, viability, financing of the project under this call, as well as 
in structuring the Terms of Reference and the evaluation and selection of the recruitment process. The conflict of interest is 
also preached, regarding the actual beneficiaries of the same people.     
 
1.24.3. Have participated as auditors or contractors in the development of the designs of the project object of this call. This 
prohibition also applies to the actual beneficiaries of the same parties.  

 
1.24.4. They will not be able to present a proposal simultaneously in this call and in the call for proposals to hire the studio 
to which the auditing will be carried out, which is intended to be contracted with this call. 

 
1.24.5. Having participated or being linked as a service operator in the municipality where the work of contract which the 
current call is about. This prohibition also applies to the actual beneficiaries of the same people.  
 
1.24.6. No proposal may be submitted simultaneously in this call and the call coming forward to hire the auditing consulting 
for this project. 
 
 
1.25. DUE DILIGENCE AND INFORMATION ABOUT THE CONTRACT 
 
1. The bidder will be responsible for knowing each and every one of the implications of the offer to perform in this process, 

and do all assessments and estimates necessary to submit its proposal on the basis of technical conditions and general 
and specific characteristics of the activity and/or work to hire.  

 
2. KNOWLEDGE ON THE PROJECT LOCATION: It is the responsibility of the bidder to be aware of the conditions of the 

site of project implementation and activities to be implemented. Consequently, it will be at the risk and expense of the 
bidders, to inspect and examine the places where the works, activities, tasks, neighboring sites and their surroundings 
are projected, and to learn about the nature of the land, the form, characteristics and accessibility of the site. 

 
2. With the submission of the proposal, the bidder states that it knows comprehensively all site conditions of the project, 

the activities to be implemented and legal, technical, environmental, economic and social circumstances for the 
development of the project, especially those that may affect the performance of activities and/or of the project and 
influence the calculation of the value of the proposal. Therefore, ignorance of these matters will not help valid excuse 
for further claims. 

 
3. With the single presentation of the proposal it is considered that the bidder has conducted a full examination of all 

aspects that may affect, it accepts the conditions and determines the presentation of it.  
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4. The accuracy and reliability of information different from the one submitted by the CONTRACTING PARTY, the bidder 

sees, is at its own risk, as well as the interpretation made of it.   
 
5. It is the responsibility of the bidder to fully understand the technical, social, physical, economic, geographical and 

environmental conditions of the place where the contract is executed. Consequently, not having obtained any 
information that might influence the determination of its bid, will not make it exempt from the obligation of assuming the 
responsibilities that correspond to it, nor will entitle it to claims, refunds, adjustments of any kind or additional awards by 
the CONTRACTING ENTITY, in the event that any such omissions arising in subsequent overruns for the 
CONTRACTOR.  
 

6. Thus, the development of the actual bid is at the risk and expense of the bidder, who must take into account that the 
calculation of costs and expenses, should be strictly based on their own technical studies and their own estimates.   

 
1.26. VERIFYING AUTHORITY  
 
The CONTRACTING Entity reserves the right to fully verify all information or documentation provided by the bidder, being 
able to appeal for that, to sources, individuals, companies, organizations or those means it deems necessary to achieve the 
verification of those aspects deemed necessary. 
 
1.27. SUSPENSION AND/OR CANCELLATION OF THE CALL 
 
The CONTRACTING Entity reserves the right to suspend or cancel at any time or stage of the call process in progress, even 
before signing the contract, when occurring circumstances that prevent its normal course.  
 
Likewise, when for reasons of convenience for the organization, it is not appropriate to continue the contracting process, this 
may be suspended or terminated at any stage, whenever technical, operational, economic, market or force majeure 
circumstances appear, of authority, irrevocable third-party or utility or convenience reasonable actions that may justify this 
decision. 
 
For which the contracting will issue a certificate of suspension and/or cancellation as appropriate, which will be forwarded to 
those invited to participate and/or bidders as appropriate. 
 
1.28. CLOSURE OF THE STAGE FOR RECEIPT OF PROPOSALS 
 
The closure of the selection process will be in the place, date and time limit established in the schedule of the Terms of 
Reference of which shall be recorded by Minute of Closure signed by those who are present, and then it will be forwarded to 
the bidders. 
 
1.29. VERIFICATION OF LEGAL, TECHNICAL AND FINANCIAL ENABLING REQUIREMENTS 
 
Verification of the minimum enabling requirements of legal, technical and financial nature established in these terms of 
reference will not lead to score, but will enable or disable the proposal. 
 
1.29.1 REMEDIATION RULES 
 
All those requirements of the proposal that do not affect the assignment of points and that are presented by the interested 
party, may be subject to correction, for which THE CONTRACTING PARTY may request in writing the clarifications and 
explanations that it deems pertinent and whose request must be addressed by the bidders within the preclusive and 
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exclusionary term granted by the Entity to correct, which is defined in this call.  
 
Thus, the nature of the remedy is due to the possibility that a bidder has to repair errors or clarify the documents provided in 
its proposal, which can not be understood as a possibility to make improvements on it.   
 
However, taking into account that the bidder must structure its proposal in accordance with what is stated in the terms of 
reference, it will not be possible to correct the documents related to the qualifying requirements, which accredit 
circumstances that occurred after the closing of the process. 
 
The documents evidencing circumstances that occurred after the closure of the process are due to all those who intend to 
demonstrate circumstances and qualities with which the bidder did not count at the time of presentation in the call, that is the 
closing date of the submission of bids. 
 
Requests for correction will be made in the "Document of Correction Request " which the company shall publish on the date 
stated in the schedule, so that bidders can clarify, provide information or documents designed to correct the proposal as 
long as the same may be subject to correction. 
 
Bidders must send within the preclusive and peremptory term for this effect set in the schedule, the required corrections, in 
written form, in PDF at email tercerosfindeter@findeter.gov.co, or file them in original and two (2) copies duly paged in 
FINDETER facilities, located at Calle 103 No. 19-20 Bogota whose public opening hours is continuous Monday through 
Thursday from 8:00 to 17 : 00 and Friday from 7:00 to 17:00, addressed to the Contracting Office, also those documents 
requiring presentation in original copy, are not allowed in email, so they must be filed in  hard and original copy in the 
service hours aforementioned. Those extemporaneously received or filed at the Fiduciary will not be taken into account. 
 
In the event that the entity has not noticed the absence of an enabling requirement and therefore it did not require the 
"Document Correction Request" or advice about the need for clarification or explanation at any time of the call, it may ask 
the bidders to lay up documents, clarifications or explanations on the term for the effect set out in the request. 
 
 
1.1.1.1. PARTICULAR RULES. 

 
In addition to the criterion to be taken into account in the matter of repayment, and as a complement to the previous 
numeral, below and in detail, the special rules that will be taken into account when verifying the proposals presented are 
detailed. 
 

a) Not providing the performance bid bond for the offer, at the time of closing together with the proposal, can not be 
corrected. Additionally, the guarantee presented must count at the time of the closing of the call, with the receipt of 
payment of the corresponding premium, if this condition is not presented, the BIDDER can not correct it. The 
guarantees presented with information that has nothing to do with the process to which it is attached, but with other 
processes, in any of the items, will be considered as not presented and therefore will be rejected. 

b) The bidder may correct documents provided in the proposal with the date of issue after the closing of the call, 
provided that in its content no circumstances subsequent to the closing that improve the offer are proved.   

c)  The non-presentation of the letter of credit, or the validity of the quota, or the value stated in said document will not 
be subject to correction. However, it will be possible to correct any other data or information different from the value 
of the credit cuota, so the document that is still available after the closing date will be valid.  

d) Those documents that are not related to the call to which the offer was submitted will not be subject to correction. 
 
1.28.2 REPORT ON VERIFICATION OF ENABLING REQUIREMENTS. 
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From the verification of enabling requirements based on the initial proposal and the documents provided at the stage of 
correction, a report will be drafted to be signed by the evaluators, stating compliance or not of the legal, technical and 
financial enabling requisites demanded in these terms of reference, and the express indication of requests for correction and 
rectifications, and record of those bidders who have not corrected the enabling requirements in the term granted by the 
entity will be generated.  
 
The Entity will publish the Verification of Qualifying Requisites Report on the date established in the timeline of this selection 
process, on the Findeter website, www.findeter.gov.co and on the CONTRACTING PARTY's website and will remain 
available to the participants on the days indicated in the schedule, so that within that term the bidders submit the 
observations they deem pertinent. 
 
1.30. OBSERVATIONS TO THE REPORT ON VERIFICATION OF ENABLING REQUIREMENTS. 

 
Bidders may within the prescribed schedule in this selection process, make comments to the Verification of Enabling 
Requirements Report, via email tercerosfindeter@findeter.gov.co  or Calle 103 # 19-20 Bogota, D.C. 
 
Bidders as a result of this power, cannot add, correct, modify or improve their proposals or send documents that are being 
graded. 
 
1.31. RESPONSE TO THE COMMENTS SUBMITTED TO THE VERIFICATION OF ENABLING REQUIREMENTS 

REPORT AND SUBMISSION OF THE FINAL VERIFICATION OF ENABLING REQUIREMENTS REPORT. 
 

The entity shall respond to comments received, expressly indicating whether they are accepted or rejected, within the time 
specified in the schedule shall send via email, the Final Enabling Requirements Report, which shall contain the results of the 
bidders whose proposals are enabled or not.  
 
1.32. OPENING OF ENVELOPE No. 2: Financial Proposal and Additional Specific Experience of the Bidder: 
 
The CONTRACTING PARTY at the date and time foreseen in the schedule of the process, in a public act, will open the 
Envelope No. 2 - Financial proposal and additional experience of the qualified proposals. A certificate will be left of that 
event, accompanied by the attendance list which will be signed by those who are present. 
 
In this hearing the total amount of each of the proposals will be revealed. Financial proposals will be emailed with the 
certificate in question. 
 
1.33. METHODOLOGY AND EVALUATION OF ENABLED PROPOSALS 
 
Evaluators within the term established in the schedule of the selection process will conduct assessment of the economic 
proposal from those enabled proposals. 
 
The report on economic verification including the results of the financial offers of all enabled proposals will be drafted and 
sent and to which bidders may make comments.  
 
Upon expiration of the term above, on the dates specified in the schedule, evaluators will conduct the analysis of the 
observations submitted in the Financial Verification Report, determine the method and economic weighting of the proposals 
enabled and will prepare and forward the Final Rating Report with the respective Eligibility order. 
 
The Entity, by addenda, may extend the evaluation period for the time it considers appropriate. 
 

http://www.findeter.gov.co/
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The result of the evaluation will be submitted to the Legal Representative of Findeter, indicating the order of eligibility and 
the respective recommendation in accordance with the result of the evaluation. Findeter's Legal Representative may make 
the appropriate selection and sign the certificate of selection or impossibility of selection, this certificate will be sent on the 
date stated in the schedule. 
 
If for the reasons set out in these terms of reference, the selection of the bidder located in the first place in the order of 
eligibility is not applicable, the bidder located in second place of eligibility shall be selected and so on; if there is no second 
place set in order of eligibility, the process will be declared void. 
 
1.34. OFFICIAL REPORT ADJUSTMENT 
 
In the event that the entity notices the need to adjust the verification, evaluation and/or qualification reports that are 
generated in the different stages of the process, it may do so at any time during the call, until before the award. For the 
foregoing, the respective scope of the report will be made as appropriate, in which the reasons that motivated the 
adjustment will be presented, which will be published on Findeter's website, www.findeter.gov.co and on the website of THE 
CONTRACTING PARTY 
 
1.35. RESERVE DURING THE EVALUATION PROCESS 
 
Information concerning the analysis, clarification, evaluation and comparison of proposals and the recommendation for the 
selection that best suits the interests of the CONTRACTING Entity, may not be disclosed to bidders or third parties until the 
entity publicizes the evaluation reports to bidders by the publishing mechanisms established in the Terms of Reference 
within the period specified in the schedule, so that the corresponding observations can be submitted.  
 
1.36. INDICATION OF LEGAL CONFIDENTIALITY THAT THE DOCUMENTS SUBMITTED HAVE 
 
Bidders should indicate in their proposal which provided documents are confidential by constitutional or legal provisions, in 
accordance with the Constitution or the law that enshrines the rule that protects such confidentiality. If the bidder does not 
express pronouncement protected by the law, it is understood that the whole proposal is public. 
 
1.37. TIEBREAKING CRITERIA 
 
When two or more proposals have the same total score in this call, and being this the highest rating of the proposals 
evaluation, it is considered a tie. In this case the following tie-breakers will apply: 
 
A draw will be conducted by ballots in hearing to be held the next business day after the referral of the Final Evaluation and 
Qualification Report, on the date, time and place established by notice. For these purposes, tied legal (or delegated) 
representatives interested will choose the ballots and will be awarded to the one who choose the greatest number. 
 
If a bidder does not attend the hearing draw, any participant of the hearing will be asked to take the ballot on their behalf. 
 
1.38. MODIFICATION OR REVOCATION OF THE SELECTION DOCUMENT  
 
The CONTRACTING Entity may modify or revoke the certificate of selection, if within the period between the contract award 
and signing the same period, there is a disqualification or incompatibility of the selected bidder, or if it is proved that the 
certificate was obtained by illegal means.  

 
1.39.  GROUNDS FOR REJECTION 
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The CONTRACTING Entity, shall reject the proposal if one of the following events occur: 
 

1.39.1. When the proposal is not adjusted or does not cover all the requirements or technical conditions required. 
1.39.2. When the bidder, whether is a natural person or legal entity, either individually, as a partner or constituted as a 

member of a consortium or joint venture, submits more than one offer, the proposals will be rejected.  
1.39.3. When the economic proposal presented for the project or the unit prices or item, after the arithmetic corrections, is 

lower than the minimum values or higher than the maximum values established in the present terms of reference 
for the respective economic proposal or the respective unit price or item. 

1.39.4. When the total amount of the proposal does not include VAT. 
1.39.5. When the percentage of administration, unforeseen, utility of the AIU is not discriminated or when the percentage 

of administration on the supplies is not discriminated, if applicable. 
1.39.6. When the proposal is submitted extemporaneously or in a place other than that specified in the Terms of 

Reference. 
1.39.7. When the proposal exceeds the execution time stipulated in the Terms of Reference.  
1.39.8. When the bidder does not submit along with the technical proposal the financial offer or vice versa. 
1.39.9. When the bidder, whether natural person or legal entity or any member of the consortium or joint venture, is found 

liable for the causes of disqualifications, incompatibility or conflict of interest, established by the Constitution, the 
law and the terms of reference. 

1.39.10. The bidder, whether natural person or legal entity or any member of the consortium or joint venture, is found liable 
for any prohibition, to tender in what is established in the current terms of reference. 

1.39.11. When the bidder is a natural person, legal entity, any of the members of the consortium or temporary union present 
proposal in this call and in the call that is advanced to contract the supervision of this project 

1.39.12. When the proposal has amendments, erasures or scratches that prevent objective selection. 
1.39.13. When the technical and financial proposal is either partially or completely illegible. 
1.39.14. When the bidder, whether natural person or legal entity or any member of the consortium or joint venture or its 

(their) representatives is (are) reported in the Bulletin of Fiscal Responsible Entities, issued by the Comptroller 
General of the Republic.  

1.39.15. When the bidder, whether natural person or legal entity or any member of the consortium or joint venture or its 
representatives is (are) reported as ineligible to contract in the Information System for Registration of Sanctions 
and Causes of Disqualification "SIRI” (for its Spanish acronym) of the Attorney General's Office.  

1.39.16. When the bidder, whether natural person or legal entity or any member of the consortium or joint venture or 
representatives is(are) reported or included in a national or international list that refers to Money Laundering and 
Terrorist Financing. If within the period granted to correct the enabling requirements, the bidder fails to do so and 
with the existing supports does not meet the enabling requirements. 

1.39.17. When the bidder does not meet the enabling requirements set out in the terms of reference.  
1.39.18. When a partial, alternative or conditioned proposal is presented. 
1.39.19. When in the rectification stage, the percentages of participation of the members of the plural bidders are modified. 
1.39.20. When the incorporation of the bidder occurs after the close of the process or the required powers are granted to the 

legal representative after the close. 
1.39.21. When the bidder in the proposal makes any offerings that infringe legal provisions.  
1.39.22. In the other cases set forth in the Terms of Reference and the Law. 
1.39.23. When the bond guarantee of the offer is not submitted together with the proposal or if it does not correspond or 

does not refer to the current selection process, the offer will be rejected; likewise, having presented the guarantee 
in a timely manner and that it corresponds or refers to the present selection process, but does not contain the 
requirements of the terms of reference, the bidder must clarify or correct them in the required form and send the 
modifications within the peremptory term for the effect set by the CONTRACTING entity, under penalty of rejection 
of the proposal. 

1.39.24. When the bidder does NOT provide receipt of payment of the premium corresponding to the Bond Guarantee of the 
Offer. 
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1.39.25. When the bidder, natural or juridical person or any of the members of the consortium or joint venture do not inform 
in the format of the sworn statement, having had within three (3) years prior to the closing of this contracting 
process impositions of penal clauses, penal clauses of constraint, fines, or sanctions; or within five (5) years prior 
to the close of the present hiring process, declaratory of non-compliance, or unilateral termination, or expiration in 
the contracts entered into as contractor.  

1.39.26. When the bidder submits documents containing information or data that lack of veracity, inconsistent, distorted, 
altered, inaccurate or designed to mislead the Entity that affect the rating or classification of the proposal.  

1.39.27. When the offer by the bidder is not signed, in the case of natural persons, and in case of legal entities, consortium 
or joint ventures by the duly authorized legal representative of the bidder or by the proxy constituted for the 
purpose. 

1.39.28. Non-compliance with the requisites established in these terms of reference for Non-Concentration of Contracts.   
 

1.40. GROUNDS TO DECLARE THE BID DESERTED 
 

1. When no proposal is submitted. 
2. When none of the proposals become admissible in legal, technical, financial and experience factors under these 

terms of reference. 
3. When causes or reasons that prevent objective selection of the bidder. 
4. When the Legal Representative of Findeter does not agree with the recommendation of the order of eligibility or 

selection of contractor used by evaluators and opt to declare the process void, in which the decision has to be 
justified. 

 
In any of the above events, the company will announce the decision by the announcement mechanisms established in the 
Terms of Reference. 
 
1.41. CONTRACT SIGNING 

 
The selected bidder must sign the contract within five (5) business days following the date on which the CONTRACTING 
Entity summon it by email, at the premises of the CONTRACTING Entity, located in the city of Bogotá. 
 
1.42. CONSEQUENCE OF NON-SIGNING OF THE CONTRACT AND/OR ITS COMPLIANCE OF ITS EXECUTION 

REQUISITES 
 
If the selected bidder does not sign the respective contract (s), let the term for its improvement expire, does not comply with 
the guarantees required in the contract by insurance policy or bank guarantee, FINDETER S.A. may enforce the bid bond 
issued through insurance policy or bank guarantee and will charge its amount as compensation for damages, whatever the 
cause or causes alleged by the bidder, without prejudice leading to the recognition of the damage caused and not covered 
by the amount of the collateral legal action.  
 
In this event, the CONTRACTING Entity may select the bidder located in second order of eligibility, and so on, provided that 
its proposal is also favorable for the company, in which case, it will require the referred bidder to extend the validity of the 
bid bond of the offer until the conclusion of the contract. 

 
1.43. REQUIREMENTS FOR CONTRACT EXECUTION 
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The contractor will submit the guarantees by insurance policy or bank guarantee required for the implementation of the 
contract within three (3) business days after signing the contract. 
 
In case of any observations by the CONTRACTING Entity to these requirements, the awarded party shall respond within a 
period not exceeding two (2) business days. 

 
1.44. APPROVAL OF THE GUARANTEE 
 
The Contracting Entity will approve the guarantees provided by the CONTRACTOR by insurance policy or bank guarantee if 
they meet the requirements, within two (2) business days of the date of filing thereof. 
 
In case of any observations by the CONTRACTING Entity to these requirements, the awarded party shall respond within a 
period not exceeding two (2) business days. 
 
1.45. OFFICE IN COLOMBIA OF THE CONTRACTOR SELECTED 
 
Within fifteen (15) business days after signing the contract, and if the contractor does not have an office in the Colombian 
territory, it shall constitute an office in Bogota, and inform the Contracting Entity in writing the address where it is located. 
 

SUB-CHAPTER II 
VERIFICATION OF LEGAL, TECHNICAL AND FINANCIAL ENABLING REQUIREMENTS 

 
 
2.1. ENABLING REQUIREMENTS  
 
FINDETER will conduct the verification of the enabling requirements of a legal, financial and technical nature, as follows: 
 
a. It consists of verification of compliance with all legal requirements and those required in the terms of reference. 
 
b. Technical check: It consists of verifying compliance with the specifications established in the terms of reference and 

compliance with the minimum criteria required in terms of experience and conflict of interest. 
 
c. Financial verification: It consists in the verification of the factors of financial order established in the present terms of 

reference. 
 
2.1.1. ENABLING REQUIREMENTS OF LEGAL ORDER 
 
In order for the bidder enable its proposal it must comply with the requisites of legal order and provide the proposal with all 
the documents indicated below: 

 
 

2.1.1.1 INCORPORATION AND LEGAL REPRESENTATION 
 
The bidder, national or foreign legal entity with a branch and/or office in Colombia, must prove its incorporation and legal 
representation, providing the certificate issued by the corresponding Chamber of Commerce, in which the following will be 
verified:  
 
1. Date of issue of the certificate of incorporation and legal representation: It cannot be more than thirty (30) calendar 

days prior to the date scheduled for the closing date of this process. 
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2. Corporate Purpose: It must be related to the object to contract or the activities therein.  
3. Powers of the legal representative: The powers of the person exercising the legal representation should enable them 

to submit the offer, the signing of the contract resulting from this selection process in case of being selected and to 
commit the entity.  

4. Limitations of the legal representative: In the event that the contents of the certificate issued by the Chamber of 
Commerce, prove that the legal representative is restricted to submit the proposal and/or to contract and be bound on 
behalf of it, they must prove the authorization by which the competent body authorizes them to submit the proposal 
and conclude the contract in the event of being selected and if it requires to establish the powers of the Legal 
Representative in the statutes, they must attach a copy of the relevant portion thereof. Such authorization must have 
been previously granted at the end of this selection process. The final absence of sufficient authorization or no 
submission of that document within the time required by the entity, or accreditation thereof after the closing, will 
determine the lack of legal capacity to submit the proposal, and therefore proceed to rejection. 

5. Domicile: That the legal entity has domicile or branch offices and duly registered in Colombia.  
6. Term of Incorporation: That the legal entity be constituted one (1) year prior to the end of this call.  
7. Branches must certify that they are registered in Colombia one (1) year prior to the end of this call. 
8. Term of Duration: That the term of duration is equal to the period of completion of the contract and five (5) more years. 
9. Appointment of the auditor, if appropriate.  
 
The foreign entity without a branch and/or domicile in Colombia, must accredit this requirement with an equivalent document 
in its country of origin. The equivalent document provided will be understood as rendered under severity of oath, a situation 
that will be understood as rendered with the submission of the offer. 
 
In the case of consortium or joint venture, each of its members must meet these requirements individually.  
 
Failure to comply with the requirements herein will result in the proposal being not legally authorized; in the case of 
clarification or enabling documents, they must be provided by the bidder in the terms and time limits specified by the entity. 
 
2.1.2 CONSTITUTION DOCUMENT FOR GROUP BIDDERS (IF APPLICABLE): 
 
The bidder must submit the constitution document of the group bidder, which shall include at least the following:  
 
1. The constitution document of group bidder must be accompanied, by each of the members of the plural structure and its 

legal representative, the following: 
 

a) If Natural persons, they must provide a legible copy of the citizenship card on both sides.  
b) If Legal entities, they must provide a legible copy on both sides of the citizenship card of the legal representative. 
c) In the case of a foreign natural person domiciled in Colombia and a foreign legal person with a business 

establishment or branch in Colombia, a copy of the foreigner's identity card or residence permit of the bidder 
must be attached, either a natural person or the legal representative of the legal entity or administrator of the 
branch.  

d) In the case of a foreign natural person without registered office in Colombia and a foreign legal entity without a 
business establishment or branch in Colombia, a legible copy of the passport of the bidder must be provided, 
either a natural person or the legal representative of the legal entity.  

e) When the citizenship card or foreign card is in process, the password issued by the Colombian Civil Service 
National Registry will be considered as a valid document. 

 
2. The purpose of the consortium or joint venture, which must be the same as the purpose to be contracted. 
 
3. The bidder may assign a name to the consortium or joint venture; however, it must refrain from referring to or including 
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in said nomination the name of the Territorial Development Finance Entity (Financiera de Desarrollo Territorial) or 
Findeter.  

 
4. The appointment of a representative who must be authorized to act on behalf of the consortium or joint venture; 

likewise, an alternate representative may be appointed to replace him in cases of temporary or permanent absence. 
 
5. The indication of the registered office of the associative figure 

 
6. Indicate whether the participation is by way of consortium or joint venture, and in the latter case, expressly indicate the 

activities, terms and extent of the participation of each of its members in the offer and in the execution of the contract. 
 

7. The clear and express statement that the members of the consortium or joint venture will respond for the fulfillment of 
each and every one of the obligations derived from the offer and the contract, for the members of the joint and unlimited 
consortium regarding the penalties for the breach of the obligations derived from the offer and the contract, and limited 
according to the participation of the members in the case of the joint venture.  
 

8. For this call, at least one (1) of the members that certify the specific experience indicated in these Terms of Reference 
must have a participation equal to or greater than thirty percent (30%). If only one (1) of the members of the bidder 
group is the one who accredits the specific experience, their participation in the same may not be less than fifty percent 
(50%). 

 
9. When group bidders are incorporated with Colombian companies or natural persons, the leader of the associative figure 

must belong to the Commercial Framework prepared by the British Embassy, and its percentage of participation cannot 
be less than THIRTY PERCENT (30%). 
 

10. In no case may the percentage distribution shall exceed 100%. 
 
Failure to comply with the above percentages of participation will be grounds for REJECTION of the offer, likewise, the 
rejection will proceed, when in the rectification stage, the participation percentages of the members of the group bidder will 
be modified or that their constitution will occur subsequently, at the end of the process. 
 
2.1.2.1. GENERAL PROVISIONS FOR MULTIPLE BIDDERS 
 
Each of the members of the bidder group, whether natural or legal person, national or foreign, must strictly comply with each 
of the following requirements: 
 

1. The documentation that proves the incorporation and legal representation of each one of its members and the 
necessary capacity, such as certificates of incorporation and legal representation issued by the Chamber of 
Commerce, must be attached to the incorporation document of the consortium or joint venture, minutes of the 
Board of Directors and powers of attorney and in the case of legal persons under public law, the corresponding act 
of creation (if applicable), appointment resolution, assumption certificate and photocopy of the citizenship card of 
the legal representative, together with the Chief of Personnel certification, or whoever acts on the validity of the 
legal representative appointment. 

 
2. In case that the content of the Certificate issued by the Chamber of Commerce, it appears that the legal 

representative has restrictions to submit the offer and/or sign up the contract and be bound on behalf of the same, 
must accredit the authorization by which the competent body authorizes to submit the offer and sign up the contract 
in the event of being awarded and if it is required to establish the powers of the Legal Representative in the 
statutes, must attach a copy of the relevant part thereof. 
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3. The bidder group members shall be responsible for the fulfillment of each and every one of the obligations derived 

from the offer and the contract, from the pre-contractual, contractual and post-contractual stages. 
 

4. Its members, attorneys-in-fact and legal representatives cannot be reported or included in the restrictive lists 
domestic or international that refer to the Laundering of Assets and Financing of Terrorism. 
 

5. Foreign legal entities that participate in a consortium or joint venture may constitute a single joint proxy, and in such 
case, the presentation of the common power granted by all the members, with the requirements of authentication, 
validation, legalization, shall be sufficient for all purposes and/or an apostille and translation required by Colombian 
Trade Code, in addition to those indicated in these Terms of Reference. The power referred to in this paragraph 
may be granted in the same constitution act of the Consortium or Joint venture.  

 
6. The performance bid bond constituted by insurance policy or bank guarantee, in the case of group bidder, in 

addition to the requirements indicated in these terms of reference, must indicate the members of the plural bidder 
and their percentage of participation.  

 
7. Each bidder, whether participating individually or as a consortium or joint venture, must submit only one offer. 

 
8. Once the consortium or joint venture is constituted, its members cannot assign or transfer their participation in it, 

nor modify its members or their participation in it. In case it is necessary to carry out some type of modification, 
once the contract has been signed, it will require written authorization from the CONTRACTING PARTY.  

 
9. For tax purposes, consortiums and joint ventures will be subject to the regime established in the Tax Statute. 

 
2.1.3. CITIZENSHIP ID OR ITS EQUIVALENT 
 
In the case of a natural person, the bidder must provide a legible copy of the citizenship ID card on both sides.  
 
In the case of a legal entity, the bidder must provide a legible copy on both sides of the citizenship ID card for the legal 
representative. 
 
In the case of a foreign natural person domiciled in Colombia and a foreign legal person with a business establishment or 
branch in Colombia, a copy of the foreigner's identity card or residence permit of the bidder must be attached, either a 
natural person or the legal representative of the legal entity or administrator of the branch.  
 
In the case of a foreign natural person without registered office in Colombia and a foreign legal entity without a business 
establishment or branch in Colombia, a legible copy of the passport of the bidder must be provided, either a natural person 
or the legal representative of the legal entity.  
 
2.1.4. CERTIFICATE OF FISCAL RESPONSIBILITY FROM COMPTROLLER GENERAL OF THE REPUBLIC  
 
The bidder may present the Fiscal Responsibility Certificate issued by the General Comptroller of the Republic; of the 
natural person, or of the company and the legal representative in case of legal persons, in which it is indicated that they are 
not reported. Said certificate must have been issued within thirty (30) calendar days prior to the closing date of this selection 
process. If the certificate is not provided, the CONTRACTING PARTY at the time of verification will check the corresponding 
information on the General Comptroller of the Republic website.   
 
The foreign natural or legal person without registered office or branch in Colombia must also present the certification 
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referred to in the previous paragraph, which states that it is not reported; in case of not being registered, must prove this 
requirement with the equivalent document in its country of origin, unless this requirement or the authority is not established, 
for which the bidder must declare it under oath.  
 
2.1.5. CERTIFICATE OF BACKGROUND FROM COLOMBIA'S ATTORNEY GENERAL  
 
The bidder may present the Disciplinary Background Certificate issued by the Attorney General's Office; of the natural 
person, or of the company and the legal representative in case of legal persons, in which it is certified that it does not 
register penalties or valid inabilities to contract in the Registration of Penalties and Inability Causes Information System 
"SIRI" of the Attorney General of the Nation Office. Certificate that must have an issuing date no greater than thirty (30) 
calendar days, prior to the closing date of this selection process. In case of not providing the certificate, the CONTRACTOR 
at the time of verification, will check the corresponding background.  
 
The foreign natural or legal person without registered office or branch in Colombia, must also present the certification 
referred to in the previous paragraph, which states that it is not reported; in case of not being registered, must prove this 
requirement with the equivalent document in its country of origin, unless this requirement or the authority is not established, 
for which the bidder must declare it under oath. The foregoing, without prejudice to the contractor, at the time of verification, 
see the relevant background on the Attorney General of the Nation Office website.   
 

2.1.6. LEGAL BACKGROUND CERTIFICATE 
 
The bidder may submit the judicial records consultation certificate provided by the National Police to natural or legal 
persons, members of the consortium or joint venture, or their representatives. 
 
The certificate must have an issuing date no greater than thirty (30) calendar days, prior to the closing date of this selection 
process. In case of not providing the certificate, the CONTRACTOR at the time of verification, will check the corresponding 
background.  
 

2.1.7. AUTHORIZATION FOR TEMPORARY EXERCISE OF PROFESSION IN COLOMBIA  
 
In the event that the selected bidder offers a professional engineer or an auxiliary profession or similar,   graduated and 
domiciled abroad, the temporary permit issued by the National Professional Council of Engineering and its Auxiliaries 
Professions -COPNIA must be submitted to the auditor for the sign up of the initial document, for the temporary exercise of 
the profession in Colombia without professional registration, professional registration certificate or registration certificate, as 
the case may be. 
 

2.1.8. PERFORMANCE BID BOND 
 
The bidder must set up at its own expense, and present with its offer, an insurance policy or bank guarantee on first 
demand, issued by an insurance company or a bank entity or establishment; legally constituted in Colombia, as appropriate; 
that protects the severity of the offer with the following characteristics: 
 

 CONTRACTING PARTY: FINANCIERA DEL DESARROLLO TERRITORIAL SA - FINDETER NIT: 800,096,329-1 
 

With the timely presentation of the offer, it is understood that it is irrevocable and that the bidder maintains all the conditions 
in force throughout the term of the insurance policy, including terms extensions that shall come in accordance with the terms 
of reference and their respective addenda. 
 
When the bid bond guarantee is not submitted together with the proposal or if it does not correspond or does not 
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refer to the current selection process, the offer will be rejected; likewise, having presented the guarantee in a timely 
manner and that it corresponds or refers to the present selection process, but does not contain the requirements of 
the terms of reference, the bidder must clarify or correct them in the required form and send the modifications 
within the peremptory term for the effect set by the CONTRACTING entity, under penalty of rejection of the 
proposal. 
 
The bidder must provide the payment support of the corresponding policy premium. Non-expiration certification 
due to non-payment, or electronic transaction support will not be accepted. Failure to submit certificate at the time 
of the closing of the call will be cause for rejection. 
 
Bidders not appointed with the award of the contract, once the selection process is completed, may submit a request signed 
by the legal representative to return the original of the bid bond guarantee. 
 

1. TO CONSTITUTE THE BID BOND THROUGH AN INSURANCE POLICY, THE BIDDER SHALL:  
 
THE BIDDER shall constitute the bid bond in a format in favor of PUBLIC ENTITIES WITH PRIVATE CONTRACTING 
REGIME. This policy must be issued by an insurance company legally incorporated in Colombia, whose parent policy is 
approved by the Financial Superintendence, with the following protections, coverage and validity: 

 
1.  Coverages: The Performance Bid Bond must cover the damages derived from the breach of the offer, and will have 

a sanctioning character.  
2.  Insured value: The Bid Bond must be equivalent to 10% of the total value of the project's budget. 
3.  Validity: It must be valid for four (4) months counted from the closing of the process scheduled date, and in case of 

the extension of the closing, it must be constituted from the new date set for the closing.  
4.  Insured entity: FINANCIERA DE DESARROLLO TERRITORIAL S. A. FINDETER. NIT: 800,096,329-1 
5.  Beneficiary: FINANCIERA DE DESARROLLO TERRITORIAL S. A. FINDETER. NIT: 800,096,329-1 
6.  Policy Holder: The Bid Bond must be taken with the name of the bidder as it appears on the identity document and 

in the case of a consortium or joint venture in the name of the latter and not of its legal representative and must 
indicate the members thereof and their percentage of participation according to the constitution document. 

 
2. TO CONSTITUTE THE FIRST REQUEST BANK GUARANTEE, THE BIDDER SHALL: 

 
In the case of bank guarantees on first request, these must be recorded in a private document in which the bank entity or 
establishment assumes expressly, autonomously, and irrevocably, in favor of THE CONTRACTING PARTY the commitment 
to honor the obligations under the BIDDER, in case of non-compliance by the latter, for an amount equivalent to 10% of the 
total value of the project budget and must be valid for four (4) months as of the date scheduled for the closing of the 
process, and in case of the extension of the closing, it should be constituted from the new date set for the closing 
 
And therefore, to pay directly to the CONTRACTING PARTY, on first demand, up to the guaranteed amount, a sum of 
money equivalent to the value of the damage suffered as a consequence of the breach of the obligations assumed by the 
BIDDER and the same will be made effective by means of a non-compliance constituent document and will be reported to 
the bank entity or establishment. 
 
The BIDDER must prove the constitution of the guarantee, by means of the delivery of the document containing it, signed by 
the legal representative of the bank entity or by its agent, and it must include: i) the name of the CONTRACTING PARTY 
beneficiary of the warranty; ii) the guaranteed risks; iii) the way to make the guarantee required; iv) the value of the 
guarantee; and v) the validity of the guarantee in accordance with the coverages, amounts and demands made in this item. 
 
2.1.9. UNIQUE TAX RECORD (RUT) OR ITS EQUIVALENT 



Page 89 of 124 

 

 

 
The bidder, either a natural or legal person, national or foreign, domiciled and/or with a branch in Colombia, must submit the 
Unique Tax Registration certificate - RUT.  
 
If the bidder is a natural or legal foreign person without registered office and/or branch in Colombia, this requirement does 
not apply for the submit of the offer, but if its awarded, it must be registered in the Unique Tax Registration (RUT from its 
acronym in Spanish) before the Tax Office and National Customs of Colombia.   
 
2.1.10. CERTIFICATION OF COMPLIANCE OF OBLIGATIONS WITH THE GENERAL SYSTEMS OF COMPREHENSIVE 
SOCIAL SECURITY AND PARTICIPATORY CONTRIBUTIONS 
 
The bidder must prove that it is up to date on the closing date of the selection process, with the payment of the contributions 
generated from the payroll of its employees for the last six (6) months for health systems, professional risks, pensions and 
contributions to the Family Compensation Funds, the Colombian Family Welfare Institute and the National Apprenticeship 
Service.  
 
In the event that you are NOT required to pay parafiscal contributions and social security, because you do not have staff in 
charge, you must declare this circumstance under oath.   
 
In the event that you are NOT required to pay contributions to SENA, ICBF and Health, you must declare this circumstance 
under the severity of the oath and, likewise, certify compliance with the payment of contributions to pensions, professional 
risks and Compensation Funds generated from the payroll of employees for the six (6) months prior to the closing date.   
 
The above circumstances will be accredited as follows: 
 

a. Legal persons will do so by means of a certificate issued and signed by the fiscal auditor (when in accordance with 
the Law it is required to have it or when such bylaws were provided), or by the legal representative when it is not 
required to have a fiscal auditor.   

b. Natural persons will do so by means of an affidavit. 
 
Additionally, in the case of a national natural person must prove compliance with this requirement, with a form or record of 
membership in the General Social Security System, which accredits that is linked as a contributor, beneficiary or affiliate 
mode to the subsidized scheme, at least of the month immediately prior to the scheduled date for the closing of this call. 
 
 
 
 
2.1.11. CERTIFICATION AS A CIVIL ENGINEER OR SANITARY ENGINEER - NATURAL PERSON REQUIREMENT  
 
Under the provisions of Law 842 of 2003 and in order not to allow the illegal exercise of Engineering, the natural person who 
intends to participate in this call, either individually or as a member of a plural bidder (consortium or joint venture), must 
prove that has a degree as a Civil Engineer or Health Engineer, for which must attach a copy of its professional registration 
and copy of the certificate of validity of professional registration issued by the COPNIA which must be current  
 
2.1.13. CERTIFICATION OF THE AUDITOR 
 
The national or foreign legal entity with registered office and/or branch in Colombia, must obtain a certification issued by the 
Fiscal Auditor stating whether it is an open or closed corporation. This requirement will only be required for joint-stock 
companies. 
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The foreign legal entity without registered office and/or branch in Colombia, must accredit this requirement with the 
equivalent document in their country of origin. The equivalent document provided will be understood as rendered under 
severity of oath, a situation that will be understood as rendered with the submission of the offer.  
 
2.1.14. SOLE REGISTRY OF BIDDERS CERTIFICATE OF THE CHAMBER OF COMMERCE SOLE BUSINESS 

REGISTRY (IF REGISTERED) 
 

Only for the purposes of verification and evaluation of the fulfillment factor previous contracts, the natural or legal persons 
that are registered in the Unique Bidder Registry from the Single Business Registry of the Chamber of Commerce, they 
must provide the registration certificate of the singular bidder and the each of the members of the consortium or joint venture 
in the case of bidder groups, updated and issued (s) within thirty (30) calendar days, prior to the closing date of this call. 
 
2.1.15. PREVENTION OF MONEY LAUNDERING AND TERRORISM FINANCING 
 
The bidder, their legal representatives or their attorneys-in-fact may not be reported or included in the national or 
international restrictive lists that refer to the Money Laundering and Terrorism Financing.  
 
Consequently, with the submission of the offer, they grant express authorization for the entity to consult restrictive lists, 
information systems and databases at any time, which refer to the Money Laundering and Terrorism Financing.  
 
Likewise, with the submission of the offer it states that the resources that make up its assets do not come from money 
laundering, terrorism financing, drug trafficking, illegal collection of money and in general from any illicit activity and that in 
case of being granted with the award, the resources received in the development of the contract of the call, will not be 
destined to any of the activities described above. 
 
The bidder states with the presentation of the offer that: (i) neither as legal representative, nor the company it represents, 
are included in the restrictive lists that refer to the Money Laundering and Terrorism Financing, (ii) the resources that make 
up its assets do not come from assets laundering, terrorism financing, drug trafficking, illegal collection of money and in 
general from any illicit activity, and (iii) that the resources received in the development of this contract will not be destined to 
any of the activities described above. 
 
The bidder with the submission of the offer, is subject to the current and applicable rules on prevention and control of Money 
Laundering and Terrorism Financing, and therefore commits to comply with them and to implement, if necessary, the 
mechanisms of prevention and control with In order to detect and report unusual and suspicious operations on time. In the 
event that the bidder is, in other words, related to unusual and suspicious transactions in the area of  Money Laundering and 
Terrorism Financing, he must immediately inform the CONTRACTING PARTY in writing so that it can proceed with the 
contractual and/or legal actions corresponding in order to establish the impact of the risk and carry out the necessary 
controls for its mitigation, through the application of an extended due diligence. 
 
In accordance with the foregoing, the bidder expressly authorizes the CONTRACTING PARTY with the submission of the 
offer, so that at any time it may consult restrictive lists, information systems and databases that may be referred to, which 
refer to the Money Laundering and Terrorism Financing. 
 

2.2. ENABLING REQUIREMENTS OF A FINANCIAL ORDER 
 
For the proposal to be considered financially feasible, the national bidder, foreigners with a branch in Colombia and foreign 
bidders without a branch in Colombia, must submit with the proposal  
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2.2.1. NATIONAL BIDDERS 
 
The financial verification will be carried out taking into account the financial information as of December 31, 2018 contained 
in the bidder's Financial Statements. For the purpose of carrying out such verification, the bidder must complete and submit 
the following documents with the proposal: 
 

 The Balance Sheets and Income Statements for the year ended December 31, 2018 and notes to the Financial 
Statements as of December 31, 2018, in the terms established by current law.  

 The certificate of the Financial Statements with a cut off date of December 31, 2018 signed by the legal 
representative and accountant. 

 The Statutory Auditor's opinion on the financial statements with a cut off date of December 31, 2018, when 
required by law. 

 Legible photocopy of the professional cards for the Public Accountant and the Statutory Auditor (if applicable). 

 Legible photocopy of the certificate of the public accountant who prepared the financial statements and the fiscal 
auditor (if applicable).  

 Photocopy of the disciplinary record certificate, issued by the Central Board of Accountants, the fiscal auditor (if 
applicable) and the public accountant, in force on the date of receipt of the proposal.  

 
In the balance sheet, the concepts of CURRENT ASSETS, TOTAL ASSETS, CURRENT LIABILITIES, TOTAL LIABILITIES 
AND EQUALITY must be properly classified in order to calculate the established financial indicators.  
 
All financial information must be presented in pesos (Colombian legal currency) and must be signed by the Legal 
Representative and the Accountant and/or the Statutory Auditor. 
 
The Financial Statements submitted must comply with the accounting technique, especially with the guidelines given in the 
accounting and financial information standards accepted in Colombia (NCIF), established in Law 1314 of 2009, regulated by 
the Sole Regulatory Decree 2420 of 2015 modified by Decrees 2496 of 2015, 2131 of 2016 and 2170 of 2017 and other 
regulations that add, modify or replace it.  
 
In accordance with articles 37 and 38 of law 222 of 1995 and circular 037 of December 20, 2001 issued by the Central 
Board of Accountants, the financial statements are duly certified when they are signed by the Legal Representative and the 
Public Accountant who prepared the financial information and accompanied by the respective certificate; and when they are 
signed by the Statutory Auditor, adding the expression "See attached opinion or similar", which is mandatory, and are 
accompanied by the professional opinion of the Statutory Auditor or the independent public accountant in the absence of 
this, of compliance with auditing standards, generally accepted. 
 

2.2.2. FOREIGN BIDDERS 
 

2.2.3. FOREIGN LEGAL PERSONS WITH DOMICILE OR BRANCHES IN COLOMBIA 
 
In the case of foreign legal entities that have their domicile or branch in Colombia and those nationals with a 100% foreign 
participation, the financial verification will be carried out taking into account the financial information as of December 31, 
2018 stated in the consolidated Financial Statements of the parent company. For the purpose of carrying out such 
verification, the bidder must complete and submit the following documents with the proposal: 
 
a. The Consolidated Financial Statements (Balance Sheet and Income Statement) of the parent company as of December 
31, 2018, accompanied by the Spanish translation, submitted in accordance with the accounting technique, in particular with 
the guidelines given in the accounting standards for accounting and financial information accepted in Colombia (NCIF), 
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established in Law 1314 of 2009, regulated by Sole Regulatory Decree 2420 of 2015 modified by Decrees 2496 of 2015, 
2131 of 2016 and 2170 of 2017 and other regulations that add it, modify or substitute, expressed in Colombian pesos, the 
representative market rate (TRM) of the cut-off date of the same, indicating the conversion rate, signed by the legal 
representative (Colombian or of the parent company), the Colombian public accountant and/or Colombian tax auditor who 
has converted them. The Balance Sheet must clearly break down the concepts of CURRENT ASSETS, TOTAL ASSETS, 
CURRENT LIABILITIES, TOTAL LIABILITIES, EQUALITY AND THE YEAR'S NET PROFIT. 
 
b.  Legible Disciplinary Records Certificate for the Accountant and/or the Statutory Auditor who has signed the 
Financial Statements converted to Colombian pesos, issued by the Central Board of Accountants. Date of issue no greater 
than ninety days prior to the date of submission of the duly updated proposal. 
 
c.  Photocopy of the Professional Certification of the Public Accountant and/or Statutory Auditor, as the case may be, 
who has converted the Financial Statements into Colombian pesos. 
 
The provisions of these terms of reference regarding foreign bidders will be governed without prejudice to what is agreed in 
international treaties or agreements. Foreign companies with branches in Colombia will be subject to regulations for 
Colombian Companies. 
 
If any of these requirements are not applicable in the country of domicile of the foreign bidder, the legal representative or 
attorney in Colombia shall certify it under oath. 
 
The provisions of these terms of reference related to foreign legal persons with domicile or branch in Colombia will be 
governed without prejudice to what is agreed in international treaties or agreements. 
 
Language - The documents with which the bidder accredits their enabling requirements that were originally written in a 
language other than Spanish, must be translated into Spanish and submitted in their original language together with the 
Spanish translation. The bidder can submit a simple translation into Spanish. If the bidder is awarded to sign the contract, it 
must submit an official translation into Spanish of the documents submitted in a foreign language. 
 
The official translation must be the same text submitted to accredit the enabling requirements. 
 
Currency - The bidders must provide the financial information in the legal currency of the country in which they were issued 
and additionally in Colombian pesos. In order to demonstrate and verify the enabling requirements, the bidder and the 
Contracting Entity shall consider the exchange rate applicable on the date on which the financial information was issued. For 
this purpose, the bidder and the Contracting Entity will take into account the exchange rates certified by the Financial 
Superintendence of Colombia. 
 
All the financial information must be submitted by natural persons or legal persons, as well as by each one of the members 
of the consortium or temporary joint venture, either natural or legal person. All financial information must be presented in 
pesos (Colombian legal currency) and must be signed by the Legal Representative and the Accountant and/or the Statutory 
Auditor. 
 
FOREIGN LEGAL PERSONS WITH DOMICILE OR BRANCHES IN COLOMBIA 
 
In the case of foreign legal entities, they must present the financial information listed below, in accordance with the 
legislation of each country of origin and as indicated in articles 258 of the Code of Civil Procedure, art. 480 of the 
Commercial Code and Law 455 of 1998, accompanied by translation into Spanish, with the amounts converted to the 
Colombian legal currency at the exchange rate of the cut-off date, guaranteed by the signature of the person mandated to 
do so in accordance with the current regulations of the country of origin: 
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a. The Consolidated Financial Statements (Balance Sheet and Income Statement) of the parent company as 

of December 31, 2018, accompanied by the Spanish translation, submitted in accordance with the 
accounting technique, in particular with the guidelines given in the accounting standards for accounting 
and financial information accepted in Colombia (NCIF), established in Law 1314 of 2009, regulated by 
Sole Regulatory Decree 2420 of 2015 modified by Decrees 2496 of 2015, 2131 of 2016 and 2170 of 2017 
and other regulations that add it, modify or substitute, expressed in Colombian pesos, the representative 
market rate (TRM) of the cut-off date of the same, indicating the conversion rate, signed by the legal 
representative (Colombian or of the parent company), the Colombian public accountant and/or Colombian 
tax auditor who has converted them. The Balance Sheet must clearly break down the concepts of 
CURRENT ASSETS, TOTAL ASSETS, CURRENT LIABILITIES, TOTAL LIABILITIES, EQUALITY AND 
THE YEAR'S NET PROFIT. 

b. The Financial Statements and financial documents issued abroad must be consularized or apostilled, in 
accordance with the Law and the cutoff date will be December 31, 2018, unless it is duly proven that the 
legislation of the country of origin establishes a cut-off date different from that provided in these terms. 

c. Legible Disciplinary Records Certificate for the Accountant and/or the Statutory Auditor who has signed 
the Financial Statements converted to Colombian pesos, issued by the Central Board of Accountants. 
Date of issue no greater than ninety days prior to the date of submission of the duly updated proposal. 

d. Photocopy of the Professional Certification of the Public Accountant and/or Statutory Auditor, as the case 
may be, who has converted the Financial Statements into Colombian pesos. 

 
The provisions of these terms of reference regarding foreign bidders will be governed without prejudice to what is agreed in 
international treaties or agreements. 
 
Language - The documents with which the bidder accredits their enabling requirements that were originally written in a 
language other than Spanish, must be translated into Spanish and submitted in their original language together with the 
Spanish translation. The bidder can submit a simple translation into Spanish. If the bidder is awarded to sign the contract, it 
must submit an official translation into Spanish of the documents submitted in a foreign language. The official translation 
must be the same text submitted to accredit the enabling requirements. 
 
Currency - The bidders must provide the financial information in the legal currency of the country in which they were issued 
and additionally in Colombian pesos. In order to demonstrate and verify the enabling requirements, the bidder and the 
Contracting Entity shall consider the exchange rate applicable on the date on which the financial information was issued. For 
this purpose, the bidder and the Contracting Entity will take into account the exchange rates certified by the Financial 
Superintendence of Colombia. 
 
All the financial information must be submitted by natural persons or legal persons, as well as by each one of the members 
of the consortium or temporary joint venture, either natural or legal person. All financial information must be presented in 
pesos (Colombian legal currency) and must be signed by the Legal Representative and the Accountant and/or the Statutory 
Auditor. 
 
"Financial Verification" (Domestic and foreign) 
 
The "FINANCIAL VERIFICATION" must be presented with the results of the bidder in FORM No. 13 duly signed by the 
Legal Representative and its Statutory Auditor, or the Accountant in the event that there is no Statutory Auditor.   
 
The above documents must be presented in Colombian currency. 
 
NOTE 1: Any of the requirements or conditions requested in these minimum requirements may be rectified at the request of 
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FINDETER, even before the selection, provided that at the discretion of the Financial Company it does not imply a 
modification of the conditions of the service offered.  
 
NOTE 2: The contracting entity reserves the right to consult the veracity of the financial statements with the entities to 
which, by legal provision, the oversight of the proposing firm corresponds and, failing that, it will use the appropriate means 
to carry out such consultation, without that this implies that the bidders can complete, add, modify or improve their 
proposals.  
 
The indicators to be evaluated will be calculated based on the financial statements of the year 2018 of the legal entity. 
 

INDICATOR VARIABLES CONDITION 

Level of indebtedness 
Total Liabilities / Total 
Assets 

<= 65% 

Liquidity 
Current assets / current 
liabilities 

> = 1.2 TIMES 

Return On Equality NET profit / Equality >=7% 

 
2.2.4. TECHNICAL ORDER ENABLING REQUIREMENTS 

 
To enable the proposal, it will be verified if the bidders meet the following minimum experience criteria required: 
 
 

2.2.4.1. SPECIFIC BIDDER EXPERIENCE  
 

a. TECHNICAL EXPERIENCE 
 
The technical factor of qualification in the technical component should be in: 
 

 THE ELABORATION OF THE STUDIES OR DESIGNS FOR THE SEWAGE SYSTEM COMPONENTS  
 

 THE PROJECT AUDIT TO THE ELABORATION OF THE STUDIES OR DESIGNS FOR THE SEWAGE SYSTEM 
COMPONENTS.  
 

 
For purposes of accrediting the aforementioned experience, the bidder must submit MAXIMUM THREE (3) completed 
contracts, which meet the following conditions: 
 
1. The sum of the value of the contracts contributed must be equal to or greater than one (1.00) time the value of the total 

estimated budget - EB of the process, expressed in MMW  (monthly minimum wage). 

 
2. One of the contracts provided must accredit EXPERIENCE IN THE PREPARATION OF THE STUDIES OR DESIGNS 

OF COMPONENTS OF THE SEWAGE SYSTEM or PROJECT AUDIT TO THE ELABORATION OF THE STUDIES 

OR DESIGNS OF THE SEWAGE SYSTEM COMPONENTS, whose value is equal to or greater than 0.5 times the 

value of the Estimated Budget - PE expressed in MMW, which must have included study or design of sewage networks 

or supervision of studies or design of sewage networks  
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NOTE: Only the value corresponding to the activity of ELABORATION OF THE STUDIES OR DESIGNS OF THE SEWAGE 
SYSTEM COMPONENTS or of PROJECT AUDIT TO THE PREPARATION OF THE STUDIES OR DESIGNS OF 
COMPONENTS OF THE SEWAGE SYSTEM will be taken into account to prove the particular condition previously 
indicated. The total of other projects, scopes, activities or experiences different from the ELABORATION OF STUDIES OR 
DESIGNS OF SEWAGE SYSTEM COMPONENTS or the PROJECT AUDITING TO ELABORATION OF STUDIES OR 
DESIGNS OF SEWAGE SYSTEM COMPONENTS will not be taken into account for to prove the particular condition of 
value.  
 
Sewage System Set of elements and structures whose function is the collection, conduction and evacuation to the 
treatment plants and/or receiving bodies of water, wastewater and/or rains produced in a city or municipality. The works 
required for the transport, treatment and final disposal of these waters are also included. 
 
Sewage network: Set of conduits whose function is the collection, conduction and evacuation of wastewater or rainwater.  
 
2.2.4.2 RULES FOR THE ACCREDITATION OF THE SPECIFIC BIDDER EXPERIENCE  
 
When certifications or certificates of specific experience executed in any type of incorporation figure are presented, the 
activities for each one of the members will be quantified individually as follows: 

 
i. When the participation was equal to or greater than fifty percent (50%), the activities executed in full will be 

taken into account. If the participation was less than fifty percent (50%), it will be quantified in proportion to the 
percentage of participation that the member had in the respective incorporation figure.  For the purpose of 
accounting for the proportion of the specific experience of an activity, the unit of measurement and/or capacity 
of the structure and/or component, of the specific experience that is being required to be accredited, shall be 
taken into account. 

 
In the event that a contract or project that is provided for the experience has been executed by a group bidder, and two (2) 
or more of its members form multiple bidders to participate in this process, said contract or project shall be understood to 
have contributed as one (1) only contract or project, and the sum of the percentages of the members of the Consortium or 
Temporary Joint Venture that executed the contract, and who are participating in this process.  
 
In such case, the contract will be taken into account in the totality of the participation of the members who constituted the 
plural bidder who acquired the experience and who are participating in the present selection process.  
 
And in the event that one of the members has a share of 50% or more, said contract will be understood as one (1) single 
contract or project and only the experience of this member will be quantified under this rule. The percentage of participation 
of the other members in said contract or project can not be accumulated, therefore, it can not be accredited but up to 100% 
of the experience executed in the contract or project provided.  

 
ii. The value of the contract will be quantified in proportion to the percentage of participation that the member has 

had in the respective incorporation figure.  
 

iii. Individual specific experience may be accumulated for each of the members in order to achieve one hundred 
percent (100%) of the specific experience required. 

 
iv. In no case may the specific experience accredited to that of another of its members be accumulated in order to 

achieve 50% of the specific individual experience required.  
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A. EXPERIENCE ACQUIRED THROUGH AN INTERNATIONAL COMMERCIAL FRAMEWORK:  
 
The experience acquired through an international commercial framework will be considered valid, consequently, if the bidder 
is a member of an international network of firms, they will be able to present: (i) certifications of the contracts executed by 
one of the members of the international network; (ii) must attach the certificate specifying that both the bidder and the 
company that executed the contract are members of the international network; and iii) must complete the Form 12 "Promise 
of Technical Assistance Contract", in which the company that executed the contract provides the necessary technical advice 
to the contractor to ensure that it has technical support in the corresponding matter and thus ensure the successful 
execution of the activities carried out by the contractor, depending on the specific task that the technical assistant accepts to 
provide 

 
In order to prove that the bidder and the company that executed the contract are members of the same international network 
of firms, the bidder must submit any of the following documents with its proposal:   
 
1. a certification issued by the head organization that groups the member firms indicating that the two companies belong 

to the international network of firms, and/or  
 
2.  Certifications issued by: (i) the legal representative of the bidder, and (ii) the legal representative of the company that 

executed the contract or who is duly authorized, in which, under oath, they indicate that they belong to the international 
network of firms.   

 
Findeter will apply the principle of good faith regarding the information contained in such certifications. However, it may 
require, at its discretion, the information it deems necessary to corroborate what is stated in the documents and if there are 
statements that are not true, it will initiate the corresponding legal actions. 
 
Conditions of the technical assistance contract between members of the international commercial framework: 
 
For evaluation and validity of the specific experience accredited through a technical assistant, it is considered as such, the 
company belonging to an international network of corporations that provides the documentation to demonstrate the specific 
experience required in the terms of reference, accompanied by the promise of technical assistance contract in relation to the 
bidder. 
 
In virtue of the above, the bidder shall attach with its proposal, a promise of a technical assistance contract between the 
bidder and technical assistant, whose signature will only be subject to condition of awarding of the contract. Such promise 
must specify an unconditional and irrevocable commitment for the duration of the contract of technical assistance, which can 
not be shorter than the term of the contract, expressly assuming the commitment to not reduce the participation indicated in 
the incorporation or subordination. 
 
The purpose of the technical assistance contracts will be the provision of the necessary technical assistance to the 
contractor to ensure that it has the technical support in the corresponding matter and thus ensure the successful execution 
of the activities carried out by the contractor, depending on the specific task the technical assistant is obliged to develop. 
 
The promise of the technical assistance contract must contain at least the necessary and sufficient provisions for: 
 

a) That the Technical Assistant assumes unconditionally, both with the bidder and with Findeter, the technical 
responsibility for the results of the task it is obliged to deliver. 

b) Guarantee that the completion of the technical assistance contract does not take place before the end of the total 
execution of the activities subject of the project audit contract 

c) Not include clauses that negate or reduce the technical assistant’s responsibility, which must be absolute in 
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everything related to providing the technical assistance necessary to carry out the activities included in the 
respective contract and their results. 

d) Establish that failure to comply with the obligations of the technical assistant or its replacement, without the 
formalities described, will be cause for breach of contract. 

 
For accreditation purposes, the Technical Assistant must demonstrate that they comply with bidder requirements. 
 
The technical assistant must declare in the promise for technical assistance contract that they are not undergoing an 
inability, incompatibility or conflict of interest to be part of the work team of the bidder and the contractor in case the contract 
is awarded. 
 
Only one technical assistant will be accepted per bidder, similarly the same technical assistant can only participate with one 
bidder. 
 
The accreditation of the specific experience of a bidder through a Technical Assistant does not generate any cost or 
obligation that must be assumed by the Entity, therefore, any cost, obligation or risk on this matter, will be assumed directly 
by the bidder or awardee. 
 
B. Experience derived from split contracts or projects will not be accepted. 
 
C. Conversion to current minimum legal monthly wages (MW) will be calculated according to the total amount 
executed in the contract or project or activity (if specific experience is required in certain activity) on the date of termination 
or the date of subscription of the delivery certificate and final receipt thereof, in conformity with the Colombian minimum 
wage in effect for said date. 

 
For purposes of the conversion to minimum wages, in the event that the bidder submits support both of the date of 
termination and of the date of subscription of the delivery and/or final receipt, the date that will be taken for the conversion 
will be the that of termination of the contract. 

 
In case the bidder fails to submit, within the corresponding dates, documents that demonstrate the conditions established in 
the experience accreditation alternatives, where the total value of the contract can be verified, in order to calculate of the 
minimum wage (SMMLV), said contract or project will not be considered to accredit this experience criterion.  

 
For the above purposes, the entity will also convert the estimated budget of the call to Current Minimum Legal Monthly 
Wages at the closing date. 

 
D. The specific experience of the bidder may be accredited by meeting the following alternatives: 
 
Alternative A. By submitting a certification or certificate issued by the contracting entity, stating the purpose of the contract 
or project, the total or final value, the date of completion, the percentage of participation of the bidder, the activities and/or 
products required as specific experience, the execution, termination or liquidation of the contract or project. In no case shall 
the certification or certificate issued only by the external project auditor of the contracting party be accepted. 
 
Alternative B. A copy of the certificate of receipt or final delivery act (or any document in lieu thereof) or copy of the 
liquidation act may be attached, provided they contain the following minimum information: object of the contract or project, 
the total or final value, the date of termination, the percentage of participation of the bidder, the activities and/or products 
required as specific experience, the execution, termination or liquidation of the contract or project, and must be signed as 
appropriate by the project auditor and/or supervisor and/or representative of the contracting entity and the Contractor. 
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If the documentation described in any of the aforementioned alternatives was granted abroad, it must be provided with an 
apostille or legalized as appropriate by the selected bidder, in accordance with the requirements of these terms of 
reference. Notwithstanding the foregoing, and in view of the impossibility of filing said procedures, a simple copy of such 
documents may be provided, accompanied by an affidavit issued before a Notary; in case of surrendering said affidavit in a 
foreign country, the apostille or legalization process, as appropriate, must be advanced with the full requirements of the 
present terms of reference. 
 
In any case, experiences and/or certifications will not be accepted where the interested party participated as a 
subcontractor, nor self-certifications, understood as: i) Any certification issued by the offeror to accredit their own 
experience. ii) Any certification issued by incorporation figures in which the bidder or the members thereof have 
taken part. 
 
In the event that the documents provided fail to contain the information to allow verification, the bidder may attach the 
certificate of completion, partial completion act, or delivery and final receipt, or liquidation act, which must be signed as 
appropriate by the project auditor and/or supervisor and/or representative of the contracting entity and the Contractor, 
similarly it may provide a copy of the supporting documents (provided they are issued by the contracting entity or public 
entity) to prove the execution of the contract or project or collect the missing information. 
 
However, the Entity reserves the right to verify the information provided by the bidder and to request clarifications or other 
documents that it deems appropriate to accredit the experience. 
In no case may the bidder change or replace the contracts or projects presented initially with the proposal to accredit the 
required technical experience because they will not be considered. The bidder may only clarify or provide information or 
documents related when the entity so requires. 
 
In the event that the percentage of participation of the group bidder is not reported in the alternatives previously provided, 
the latter must provide the document of constitution of the incorporation figure or agreement of wills where this percentage is 
evidenced.  
 
For this process, it is not valid to prove the experience through contracts executed under the modality of Delegated 
Administration. The experience to be accredited with Inter-Administrative Agreements will not be considered when in such 
cases the entire execution of the project that is intended to be accredited was subcontracted. 
 
In the event that more than one form or a larger number of contracts or projects are submitted to demonstrate the 
experience to the maximum required, the first form that appears in consecutive filing order will be subject to verification, and 
thereof the first contracts or related projects indicated in form 3, in its order, and up to the maximum number indicated in the 
terms of reference. In case of providing more than one contract or project or a certification of several contracts or projects 
and the bidder does not indicate or indicates partially in the format the ones they require to be considered for qualification, 
the contracts or projects of greater total value executed will be taken into account, and up to the maximum number required 
in the terms of reference. 

 
SUB-CHAPTER IV 

EVALUATION AND QUALIFICATION OF PROPOSALS 
 
4.1 EVALUATION AND QUALIFICATION CRITERIA FOR PROPOSALS 
 
The assignment of the score to the proposals, in accordance with the pre-established patterns in these terms of reference, 
will be carried out by the evaluators of the CONTRACTING PARTY. The best qualified proposal will be selected and, 
therefore, will be the most favorable for the entity and for the purposes it seeks with this contract. The maximum score of the 
evaluation will be one hundred (100) points, resulting from the following factors and evaluation criteria: 
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FACTOR DE CALIFICACIÓN PUNTAJE 

Acreditación de compromiso en materia de inclusión social y de 
género 

Hasta 30 puntos 

Propuesta Económica Hasta 70 puntos 

TOTAL 100 puntos 

 
 
 
And the subsequent application of the Criterion of assessment factor of completion of previous contracts. 
 
 
 
 
  

 
4.1.1 EVALUATION FOR ACCREDITATION OF COMMITMENT IN MATTERS OF SOCIAL INCLUSION 

AND GENDER EQUALITY (MAXIMUM 20 POINTS) 
 
In order to obtain this score, the bidder can demonstrate its commitment to social inclusion and gender equality by fulfilling 
the following requirements:  
 
Likewise, it can accredit experience of at least one year in the implementation or participation in programs of social inclusion 
and/or gender equality represented in institutional policies and/or social programs. (These processes must have been 
developed in activities of social accompaniment to infrastructure works, or research on the socio-economic conditions of the 
population, or intervention in social development) 
 
Up to 2 completed contracts may be submitted, scoring them as follows: 

 

CERTIFICATE AND/OR CONTRACT 
THAT MEETS CONDITIONS 

ASSISTED 
RECHARGE 

One 15 

Two 30 

 
 
4.1. FINANCIAL PROPOSAL (MAXIMUM 70 POINTS) 

 
The financial proposal submitted by the bidder may obtain a maximum of seventy (70) points  
 
 
4.2.1. EVALUATION FINANCIAL PROPOSAL 
 
In an audience held at the place and on the date established in the process schedule, the opening of envelope No. 2 of the 
proposals enabled in the legal, financial and technical aspects.  
 
The total amount including VAT tax for each of the proposals will be revealed at this hearing. In case that the financial offer 
format of the proposal is not filled out in the box corresponding to the "total amount of the proposal" the entity will proceed to 
sum up all the amounts corresponding to each of the phases.  
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Once the opening hearing for envelope No. 2, the Entity will proceed to review the proposals during the term established in 
the process schedule, as follows:    
 
1. In case any amount in the financial offer of a bidder is presented with decimals, the entity will proceed to adjust the 

figure rounding it up to the peso, when the decimal fraction of the peso is equal or superior to five it will approximate it 
by excess to the peso and when the decimal fraction of the peso is less than five, it will approximate it by default the 
peso. 

 
2. In case that the economic proposal form presented by the bidder presents errors in the description of the activities or 

items and/or in the corresponding unit and/or in the quantities, it will be understood that the bidder fully accepts the 
description and/or units and/or amounts established for the respective activity or item and/or unit and/or quantity in the 
terms of reference of the call. In such case, the corresponding correction of the financial proposal will be made and the 
results will be those that will be taken for the purposes of the evaluation. 

 
3. In case that the financial proposal does not contain the price or has been completed at zero or with a symbol, the 

proposal will be rejected. 
 
4. If there is a discrepancy between letters and figures, the amount expressed in letters will prevail. 

 
5. In case the entity notices the need for clarification or explanation, it may request the bidders to provide clarifications, 

documents or explanations, in the terms set for the purpose in the requirement, under penalty of rejection of the 
proposal. 

 
6. The verification and correction of the mathematical calculations of the proposals will be carried out. 
 
7. In case of error in the sum, the correct total result will be that obtained from reviewing said sums, likewise rectification 

of the mathemetical errors on the amount of the submitted offer will be made.  
 

8. The amount of the corrected proposal will be the amount considered as the amount for the financial proposal. 
 
9. Those proposals, which after going through the previous steps still show one of the following conditions, will be 

rejected: 
 

a. When the economic proposal submitted for any of the phases shows a corrected amount lower than the minimum 
value or higher than the maximum value of the estimated budget for the respective phase in the terms of 
reference. 

b. When the total corrected amount of the proposal results in a figure lower than the minimum amount or higher than 
the maximum amount estimated for this call in the terms of reference.  

 
10. Based on the previous verification, a Financial Evaluation Report will be prepared stating the results of the economic 

offers of all the qualified proposals, with the corresponding arithmetic corrections according to the established criteria, 
if applicable, and the identification of the corrections made, which will be sent on the date established in the timeline of 
the present selection process. 

 
The bidders may, within the term established in the timeline of the present selection process, formulate observations on said 
Financial Evaluation report. Bidders as a result of this authorization may not correct, modify or improve their proposals. 
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11. Upon expiration of the previous term, the weighting method of the economic proposal will be selected according to the 
following methods:  
 

 

 
For the determination of the method will be taken up to hundredths of the Market Representative 
Exchange Rate (TRM) that will apply for the third business day following the effective closing 
of the process - maximum period of presentation of offer On No. 1 and 2, and Opening On No. 
1, in accordance with the dates foreseen in the schedule of this call, according to the ranges 
established in the following table: 

 
 
a. ARITHMETIC MEAN  
 
It consists in the determination of the arithmetic mean of the valid economic proposals and the allocation of points according 
to the proximity of the proposals to said arithmetic mean, as a result of applying the following formulas: 
 

 ̅  ∑
  
 

 

   

 

 
Weighting of the proposals by the arithmetic mean method.  
Once the arithmetic mean is obtained, the proposals will be weighted according to the following formula:  
 

NÚMERO MÉTODO 

1 Media aritmética  

2 Media aritmética alta  

3 Media geométrica  

4 Menor valor  

 

 

RANGO 
(INCLUSIVE) 

NÚMERO MÉTODO 

De 00 a 24  1  Media aritmética  

De 25 a 49  2  Media aritmética alta  

De 50 a 74  3  Media geométrica  

De 75 a 99  4  Menor valor  

 
Nota: Esta TRM se tomará del sitio web del Banco de la República de Colombia, http://www.banrep.gov.co/series-
estadisticas/see_ts_trm.htm#cotización. 

Dónde: 

𝑋  = Media aritmética 

xi = Valor total corregido de la propuesta i 

n  = Número total de las propuestas válidas presentadas 
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Where:  
 

  ̅= Arithmetic mean.  
   = Total sum of each of the Bids i, without decimals  
i = Bid number. 
In the case of proposals with amounts greater than the arithmetic mean, the absolute amount of the difference between the 
arithmetic mean and the amount of the proposal will be taken, in accordance with the weighting formula.  
 

a. HIGH ARITHMETIC MEAN  
 
It consists of determining the arithmetic mean between the total amount without decimals of the highest valid proposal and 
the arithmetic mean of the valid proposals and the allocation of points according to the proximity of the proposals to said 
arithmetic mean, as a result of applying the following formulas: 

 ̅  
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Once the arithmetic mean is obtained, the proposals will be weighted according to the following formula:  
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In the case of proposals with amounts greater than the high arithmetic mean, the absolute amount of the difference between 
the high arithmetic mean and the amount of the proposal will be taken, in accordance with the weighting formula.  
 

b. GEOMETRIC MEAN  
 
The calculation of the geometric mean will be obtained by the following formula: 
 
 

Dónde: 

𝑋 𝐴  = Media aritmética alta. 

𝑋  = Media aritmética. 

 𝑚𝑎𝑥  = Valor total corregido de la propuesta más alta dentro del rango comprendido entre la media aritmética y el 
presupuesto de la presente convocatoria 

Dónde: 

𝑋 𝐴  = Media aritmética alta. 

Vi = Valor total corregido de cada una de las propuestas i habilitadas. 

i  = Número de propuesta 
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Once the geometric mean is established, the score for each bidder will be determined by the following procedure: 
 
C.1. Weighting of the proposals by the arithmetic mean method: 
 
Once the geometric mean is obtained, the proposals will be weighted according to the following formula: 
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In the case of financial proposals with amounts greater than the geometric mean, the absolute amount of the difference 
between the geometric mean and the amount of the proposal will be taken, in accordance with the weighting formula.  
 

c. LOWER AMOUNT  
 
It consists of establishing the economic proposal of lower amount and the allocation of points depending on the proximity of 
the proposals to said lowest amount bid, as a result of applying the formulas indicated below. For the application of this 
method, the evaluating group will proceed to determine the lowest amount of the qualified proposals and will proceed to the 
weighting, according to the following formula: 
 
D.1. Weighting of the proposals by the lowest amount method:  
 
Once the lowest amount is obtained, the proposals will be weighted according to the following formula:  

        ((
        

  
)) 

 
Where: 
    = Corrected total amount of the proposal with the lowest amount within the qualified proposals 
   = Corrected total amount of each of the proposals i that are above VMIN, and that were enabled. 
i = Proposal number. 
 

For all the methods described, up to the seventh (7th) decimal of the amount obtained as a score will be taken into account. 

Dónde: 

𝐺  = Media Geométrica. 

Vi = Valor total corregido de cada una de las propuestas i habilitadas. 

i = Número de propuesta. 
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 EVALUATION OF THE FACTOR OF COMPLIANCE WITH PREVIOUS CONTRACTS: 
 

Once the economic weighting of the proposals been enabled by the method that corresponded assigning scores, the 
graders will proceed to perform the evaluation of this criterion, as follows: The entity will take into account the penal clauses 
of constraint, penal clauses (no urgency), fines, sanctions, declarations of non-compliance, termination or early termination 
of the contract due to non-compliance of the contractor, imposed or declared in the contracts in which the bidder has shown 
the quality of contractor.  
 
The entity will deduct TEN (10) points from the bidder for the application of EVERY penalty clause of urgency, penalty 
clause (not urgency), fine, sanction or declaration of noncompliance, imposed within THREE (3) years prior to the closing of 
this process of contracts, in contracts in which the latter has acted as contractor.  
 
The entity will deduct THIRTY (30) points to the bidder for EVERY resolution or early termination of the contract due to the 
contractor's breach, declared within the FIVE (5) years prior to the closing of this contracting process, in contracts in which 
the bidder has acted as the contractor.  
 
In the case of temporary joint ventures and consortiums, this deduction will be made for EVERY penalty clause of urgency, 
penalty clause (non-urgency), fines, sanctions or declaration of noncompliance, either by resolution or early termination for 
breach by the contractor (bidder in this process), imposed or declared on each member. 
 
The deduction referred to in this section will be made from the score obtained by the bidder in the evaluation of the 
economic proposal. 
 
In order to evaluate this criterion, the bidder must present a sworn certification issued by the bidder in case of a natural 
person or by the Legal Representative in the case of legal entities, indicating whether they have been imposed penalty 
clauses of urgency, penalty clauses (not urgency), fines, declarations of non-compliance, resolution or early termination due 
to breach by the contractor, in the terms stated above, indicating and identifying expressly how many and which ones have 
been imposed. For these purposes, Form N° 8 or Form N° 9 must be completed as appropriate. 
 
In the case of temporary joint ventures or consortiums, the sworn certification (Form N ° 8 or Form N ° 9 as applicable) 
signed by each of its members must be provided. 
 
The natural or legal persons acting as bidders in this contracting process individually or jointly (temporary joint ventures or 
consortia) that are registered in the Single Registry of Bidders of the Single Business Register of the Chamber of 
Commerce, MUST provide the certificate of this record, issued within thirty (30) calendar days prior to the closing date of 
this call.  
 

 Once the evaluation criterion of previous contracts compliance factor has been applied, the respective Eligibility Order 
will be established with the total score obtained. Those bidders who obtain a deduction equal to or greater than 
TWENTY (20) POINTS will not meet eligibility, once the Criteria for Factor of Compliance with Previous 
Contracts has been applied.  

 

 The evaluators will submit the result of the evaluation with the order of eligibility and the Selection Act will be signed by 
the legal representative of the entity, which will be sent within the deadlines established in the timeline.  
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ANNEX 1 

PERSONNEL REQUIRED 
 
For the execution of the contract, the bidder, with the presentation of the proposal guarantees that it has at least the 
following personnel profiles and minimum dedications and that, if selected, it will present for the verification of the contract 
supervisor, the respective supports of academic training and professional and experience that certify compliance with the 
following minimum profile required for each of the phases of auditing: 
 
THE AUDIT must supply and maintain for the execution of the contractual purpose the minimum personnel requested for 
each one of the phases or the one that is pertinent with the necessary dedications, until the delivery of the project, which 
must comply with the technical or professional qualities and the general and specific experience required. The foregoing 
must be approved by the project auditor and informed to the CONTRACTING entity. 
 
The PROJECT AUDIT must submit to the supervisor, prior to the signing of the start-up minutes of the phase where they will 
execute the corresponding activities, and in any case in the opportunity required, the minimum personnel necessary, which 
must have a minimum dedication for the execution of Phases 1 and 2, together with the corresponding supports that certify 
the qualities and the general and specific experience of this personnel. The foregoing must be approved by the project 
auditor and informed to the CONTRACTING entity.  
 

2. Phase 1 of the Contract  

For the execution of this phase, the AUDIT CONTRACTOR must guarantee the minimum personnel required for the 
development of the same as described below: 
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Valledupar 

Amount 
Position to 

hold 
Training  

Academic 
General 

Experience 

Specific Experience 
Minimum 

dedication in 
the total 

duration of 
Contract 

Such as / In: 
Number of 
Contracts 
required 

Particular requirement 

MINIMUM STAFF FOR THE EXECUTION OF PHASE 1 OF THE CONTRACT:  
PROJECT AUDIT TO THE TECHNICAL COMPONENT  

1 

 
Project Audit 

Director 
 

Civil Engineer or 
Sanitary Engineer or 
Sanitary and 
Environmental 
Engineer 

12 years 

Project Audit Director in 
Projects of: studies or 
designs of sewerage systems 
of or in the Audit to the 
Studies or Designs of 
sewerage systems 

3 

The specific experience 
must be demonstrated with 
the compliance of the 
following conditions:  
 
i. In the contracts 
submitted must 
demonstrate experience as 
Project Audit Director in 
Projects of: Studies or 
Designs of systems of 
sewers or in the Audit to 
the Studies or Designs of 
sewerage systems of, in 
which it has included the 
design of networks in a 
length equal to or greater 
than 15000 meters 
 
ii. One of the contracts 
provided must have an 
executed amount equal to 
or greater than 0.5 times 
the Estimated Budget for 
the call (Phase 1 + Phase 
2) in current minimum legal 
monthly wages (MW).  

20% 

1 
Hydraulic 
specialist 

Civil Engineer or 
Sanitary Engineer or 
Sanitary and 
Environmental 
Engineer with 
postgraduate studies in 
hydraulics 

8 Years 

Hydraulic Specialist in 
Projects of: Studies or 
Designs of sewage systems 
or in the Audit to the Studies 
or Designs of sewage 
systems 

3 

The specific experience 
must be demonstrated with 
the compliance of the 
following conditions:  
 
i. In the contracts 
submitted the candidate 
must demonstrate 
experience as a Hydraulic 
Specialist in Projects of: 
Studies or Designs of 
sewerage systems or in 
the Project Audit to the 
Studies or Designs of 
sewerage systems, in 
which the design of 
networks in a length equal 
to or greater than 10000 
meters 
 
ii. One of the contracts 
provided must have an 
executed amount equal to 
or greater than 0.5 times 
the Estimated Budget for 
the call (Phase 1 + Phase 
2) in current minimum legal 
monthly wages (MW) 

30% 

1 
Specialist in 
Hydrology, and 

Civil Engineer or 
Sanitary Engineer or 

8 Years 
Hydrology Specialist in 
projects of: Studies or 

3 
In the contracts submitted 
he/she must demonstrate 

20% 
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Valledupar 

Amount 
Position to 

hold 
Training  

Academic 
General 

Experience 

Specific Experience 
Minimum 

dedication in 
the total 

duration of 
Contract 

Such as / In: 
Number of 
Contracts 
required 

Particular requirement 

MINIMUM STAFF FOR THE EXECUTION OF PHASE 1 OF THE CONTRACT:  
PROJECT AUDIT TO THE TECHNICAL COMPONENT  

Water demands Sanitary and 
Environmental 
Engineer with 
postgraduate studies in 
the area of Hydraulics  

Designs of sewage systems 
or in the Audit to the Studies 
or Designs of sewage 
systems 

experience as a 
hydrologist in projects of: 
Studies or Designs of 
sewerage systems or in 
the Project Audit to the 
Studies or Designs of 
sewerage systems 

1 
Specialist in 
Structures 

Civil Engineer with 
postgraduate studies in 
structures 

8 Years 

Structural Designer in 
Projects of: Studies or 
Designs or in audit to the 
Studies or Designs of Civil 
Infrastructure Works  

2 N.A 20% 

1 
Geotechnics 

specialist 

Civil engineer or 
geological engineer or 
geologist, with 
postgraduate studies in 
geotechnics 

8 Years 

Specialist in Geotechnics in 
Projects of: Studies or 
Designs or in the Audit to the 
Studies or Designs of Civil 
Infrastructure Works 

2 N.A 20% 

1 
Environmental 

specialist 

Civil or Forestry 
Engineer, 
Environmental 
Engineer, Ecologist or 
Biologist, with 
postgraduate 
environmental studies. 

6 years 

Environmental Specialist in 
Projects of: Studies or 
Designs of sewage systems 
or in the Audit to the studies 
or designs of sewage 
systems 

2 N.A 10% 

1 Legal Specialist 

Lawyer with 
postgraduate studies in 
administrative law, 
public law, commercial 
law or home public 
services 

6 Years 

Analyst of land titles or in 
studies of land titles or, 
feasibility and acquisition of 
rights of way or, processing of 
permits or, manager for 
acquisition of title deeds or 
and permits for execution of 
projects of infrastructure. 

2 N.A 10% 

1 

Cadastral 
Specialist 

 

Cadastral Engineer 
and Geodesist or Civil 
Engineer with 
postgraduate studies in 
GIS or Software 
Engineering or 
Geomatics 

6 years 

Certified experience in GIS or 
geo-scientific databases and 
in Arc-GIS and Excel 
management in associated 
developments. 
 

2 N.A 10% 

1 
Electromechanical 

Specialist 
Electrical or 
mechanical engineer  

6 years 

Environmental Specialist in 
Projects of: Studies or 
Designs of sewage systems 
or in the Audit to the studies 
or designs of sewage 
systems. 

2 N. A. 10% 
 

1 

Specialist in 
Wastewater 
Treatment 
Systems 

Civil Engineer, or 
Sanitary and 
Environmental, or 
Sanitary Engineer with 
postgraduate studies in 
the hydraulics or 
management of water 
resources. 

6 Years 

Hydraulic Designer or 
Hydraulic Specialist 
responsible for studies and 
designs of Drinking Water 
Treatment Plants or Residual 
Water 

2 N. A. 10% 

1 
Specialist in 

Network Cadastre 

Civil, or Sanitary and 
Environmental, or 
Sanitary Engineer 

6 Years 
Responsible for the Cadastre 
of networks in aqueduct and 
sewerage projects 

2 N. A. 10% 
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Valledupar 

Amount 
Position to 

hold 
Training  

Academic 
General 

Experience 

Specific Experience 
Minimum 

dedication in 
the total 

duration of 
Contract 

Such as / In: 
Number of 
Contracts 
required 

Particular requirement 

MINIMUM STAFF FOR THE EXECUTION OF PHASE 1 OF THE CONTRACT:  
PROJECT AUDIT TO THE TECHNICAL COMPONENT  

1 

 
Professional in 

Costs and 
Budgets and 

Technical 
Specifications 

 

Civil Engineer or 
Sanitary Engineer or 
Sanitary and 
Environmental 
Engineer or Architect 

4 Years 
 

Responsible for the review or 
preparation of budgets in 
contracts or projects of Civil 
Works. 

2 N.A 10% 

1 
 

Surveyor 
 

Surveyor 3 Years 
Surveyor in contracts of study 

or designs of sewage 
systems  

2 N.A. 40% 

2 
 

Topographic 
assistant 

N.A. 1 Year N.A. N.A. N.A. 40% 

1 

Support 
technician 

 

Technician or 
technologist in civil 
works  

3 Years N/A 1 N/A 50% 
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Valledupar 

Amount 
Position to 

hold 
Training  

Academic 
General 

Experience 

Specific Experience 
Minimum 

dedication in 
the total 

duration of 
Contract 

Such as / In: 
Number of 
Contracts 
required 

Particular requirement 

MINIMUM STAFF FOR THE EXECUTION OF PHASE 1 OF THE CONTRACT:  
COMPONENT OF LEGAL, FINANCIAL STRUCTURING AND SOCIAL MANAGEMENT PLAN AND GENDER EQUALITY 

1 Specialist Lawyer  

Law Professional; 
with a postgraduate 
degree in 
administrative or 
public law or public 
contracting or 
government 
contracting 

12 years 

Experience in state 
contracting or legal 
structuring of infrastructure 
projects. 

3 N. A. 20% 

1 
Specialist in 

models 

Professional title in 
administrative 
sciences, economics 
or finance, or 
engineering.   
  
Postgraduate degree 
in finance 

10 years 

Experience in preparing the 
financial model of 
infrastructure projects for an 
investment value of 24,151 
SMMLV in the last fifteen 
(15) years.  
 
 

3 N. A. 20% 

1 Risk specialist 

Professional degree 
in: Economics or 
business 
administration or 
financial 
administration or 
finance and 
international relations 
or industrial 
engineering or 
Financial Engineering 
or Civil Engineering. 
 
Postgraduate degree 
in business 
administration, MBA, 
Finance, Project 
evaluation or Risks 

10 years 

Experience in management 
positions in financial 
structuring of infrastructure 
projects or in economic 
structuring of infrastructure 
projects or in the 
preparation or structuring of 
risk matrices of 
infrastructure projects.  

3 N. A. 20% 

1 Social Professional 
Professional in: 

Social, human or 
political sciences 

4 years 

Professional in social, 
human or political sciences 
with knowledge or 
experience in differential 
approach or gender; as well 
as in infrastructure projects 

2 N. A. 50% 
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Ibagué 

Amount 
Position to 

hold 
Training  

Academic 
General 

Experience 

Specific Experience 
Minimum 

dedication 
in the total 
duration of 

Contract 
Such as / In: 

Number of 
Contracts 
required 

Particular requirement 

MINIMUM STAFF FOR THE EXECUTION OF PHASE 1 OF THE CONTRACT:  
PROJECT AUDIT TO THE TECHNICAL COMPONENT  

1 

 
Project Audit 

Director 
 

Civil Engineer or 
Sanitary Engineer or 
Sanitary and 
Environmental 
Engineer 

12 years 

Project Audit Director in 
Projects of: studies or designs 
of sewerage systems of or in 
the Audit to the Studies or 
Designs of sewerage systems 

3 

The specific experience 
must be demonstrated 
with the compliance of 
the following conditions:  
 
i. In the contracts 
submitted must 
demonstrate experience 
as Project Audit Director 
in Projects of: Studies or 
Designs of systems of 
sewers or in the Audit to 
the Studies or Designs of 
sewerage systems of, in 
which it has included the 
design of networks in a 
length equal to or greater 
than 15000 meters 
 
ii. One of the contracts 
provided must have an 
executed amount equal 
to or greater than 0.5 
times the Estimated 
Budget for the call 
(Phase 1 + Phase 2) in 
current minimum legal 
monthly wages (MW).  

20% 
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1 
Hydraulic 
specialist 

Civil Engineer or 
Sanitary Engineer or 
Sanitary and 
Environmental Engineer 
with postgraduate 
studies in hydraulics 

8 Years 

Hydraulic Specialist in Projects 
of: Studies or Designs of 
sewage systems or in the Audit 
to the Studies or Designs of 
sewage systems 

3 

The specific experience 
must be demonstrated 
with the compliance of 
the following conditions:  
 
i. In the contracts 
submitted the candidate 
must demonstrate 
experience as a Hydraulic 
Specialist in Projects of: 
Studies or Designs of 
sewerage systems or in 
the Project Audit to the 
Studies or Designs of 
sewerage systems, in 
which the design of 
networks in a length 
equal to or greater than 
10000 meters 
 
ii. One of the contracts 
provided must have an 
executed amount equal to 
or greater than 0.5 times 
the Estimated Budget for 
the call (Phase 1 + Phase 
2) in current minimum 
legal monthly wages 
(MW) 

30% 

1 
Specialist in 
Hydrology, and 
Water demands 

Civil Engineer or 
Sanitary Engineer or 
Sanitary and 
Environmental Engineer 
with postgraduate 
studies in the area of 
Hydraulics  

8 Years 

Hydrology Specialist in 
projects of: Studies or Designs 
of sewage systems or in the 
Audit to the Studies or Designs 
of sewage systems 

3 

In the contracts submitted 
he/she must demonstrate 
experience as a 
hydrologist in projects of: 
Studies or Designs of 
sewerage systems or in 
the Project Audit to the 
Studies or Designs of 
sewerage systems 

15% 

1 
Specialist in 
Structures 

Civil Engineer with 
postgraduate studies in 
structures 

8 Years 

Structural Designer in Projects 
of: Studies or Designs or in 
audit to the Studies or Designs 
of Civil Infrastructure Works  

2 N.A 10% 

1 
Geotechnics 

specialist 

Civil engineer or 
geological engineer or 
geologist, with 
postgraduate studies in 
geotechnics 

8 Years 

Specialist in Geotechnics in 
Projects of: Studies or Designs 
or in the Audit to the Studies or 
Designs of Civil Infrastructure 
Works 

2 N.A 15% 

1 
Environmental 

specialist 

Civil or Forestry 
Engineer, 
Environmental 
Engineer, Ecologist or 
Biologist, with 
postgraduate 
environmental studies. 

6 years 

Environmental Specialist in 
Projects of: Studies or Designs 
of sewage systems or in the 
Audit to the studies or designs 
of sewage systems 

2 N.A 15% 

1 Legal Specialist 

Lawyer with 
postgraduate studies in 
administrative law, 
public law, commercial 
law and home public 
services 

6 Years 

Analyst of land titles or in 
studies of land titles or, 
feasibility and acquisition of 
rights of way or, processing of 
permits or, manager for 
acquisition of title deeds or 
permits for execution of 
projects of infrastructure.  

2 N.A 15% 

1 

Cadastral 
Specialist 

 

Cadastral Engineer and 
Geodesist or Civil 
Engineer with 
postgraduate studies in 
GIS or Software 

6 years 

Certified experience in GIS or 
geo-scientific databases and in 
Arc-GIS and Excel 
management in associated 
developments. 

2 N.A 15% 



Page 112 of 
124 

 

 

Engineering or 
Geomatics 

 

1 
GIS Professional 

 

Cadastral Engineer and 
Geodesist or Civil 
Engineer with 
postgraduate studies in 
GIS or Software 
Engineering or 
Geomatics 

4 Years 

Certified experience in GIS or 
geo-scientific databases and in 
Arc-GIS and Excel 
management in associated 
developments. 
 

2 N.A 10% 

1 

 
Professional in 

Costs and 
Budgets and 

Technical 
Specifications 

 

Civil Engineer or 
Sanitary Engineer or 
Sanitary and 
Environmental Engineer 
or Architect 

4 Years 
 

Responsible for the review or 
preparation of budgets in 
contracts or projects of Civil 
Works. 

2 N.A 10% 

1 
Electromechanical 

Specialist 
Electrical or mechanical 
engineer  

8 years 

Hydrology Specialist in 
projects of: Studies or Designs 
of sewage systems or in the 
Audit to the Studies or Designs 
of sewage systems 

2 N.A 10% 

1 

Support 
technician 

 

Technician or 
technologist in civil 
works  

3 Years N/A 1 N/A 50% 

1 
 

Surveyor 
 

Surveyor 3 Years 
Surveyor in contracts of study 
or designs of sewage systems  

2 N.A. 10% 

2 
 

Topographic 
assistant 

N.A. 1 Year N.A. N.A. N.A. 10% 
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Ibagué 

Amount 
Position to 

hold 
Training  

Academic 
General 

Experience 

Specific Experience 
Minimum 

dedication 
in the total 
duration of 

Contract 
Such as / In: 

Number of 
Contracts 
required 

Particular requirement 

MINIMUM STAFF FOR THE EXECUTION OF PHASE 1 OF THE CONTRACT: LEGAL, FINANCIAL AND LEGAL STRUCTURING COMPONENT AND SOCIAL 
MANAGEMENT AND GENDER EQUALITY PLAN 

1 
Specialist 
Lawyer  

Law Professional; with 
a postgraduate degree 
in administrative or 
public law or public 
contracting or 
government contracting  

12 years 
Experience in state 
contracting or legal structuring 
of infrastructure projects. 

2 N.A 20% 

1 
Specialist in 

models 

Professional title in 
administrative 
sciences, economics or 
finance, or engineering.   
  
Postgraduate degree in 
finance or related 

10 years 

Financial advisor responsible 
for preparing the financial 
model in an infrastructure 
financial structuring for an 
investment value of 24,151 
SMMLV in the last fifteen (15) 
years.   

2 N.A 20% 

1 Risk specialist 

Professional degree in: 
Economics or business 
administration or 
financial administration 
or finance and 
international relations 
or industrial 
engineering or 
Financial Engineering 
or Civil Engineering. 
 
Postgraduate degree in 
business 
administration, MBA, 
Finance, Project 
evaluation, Risks, 
statistics. 

10 years 

Director, assistant director, 
manager, assistant manager 
or financial or risk coordinator, 
project evaluation or project 
evaluation specialist, financial 
structuring of projects or 
project economics or review 
or preparation of risk matrices. 

2 N.A 20% 

1 
Social 

Professional 

Professional in: Social, 
human or political 

sciences 
4 years 

Professional in social, human 
or political sciences with 
knowledge or experience in 
differential approach or 
gender; as well as in 
infrastructure projects 

2 N. A. 50% 

 
 
 
 
 
 
 
 
 
 
 
 

3. Phase 2 of the Contract  
 
For the execution of this phase, the AUDIT CONTRACTOR must guarantee the minimum personnel required for the 
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development of the same as described below: 
 
 

Valledupar 

Amount 
Position to 

hold 
Training  

Academic 
General 

Experience 

Specific Experience 
Minimum 

dedication 
in the total 
duration of 

Contract 
Such as / In: 

Number of 
Contracts 
required 

Particular requirement 

MINIMUM STAFF FOR THE EXECUTION OF PHASE 2 OF THE CONTRACT:  
PROJECT AUDIT TO THE TECHNICAL COMPONENT 

1 

 
Project Audit 

Director 
 

Civil Engineer or 
Sanitary Engineer 
or Sanitary and 
Environmental 
Engineer 

12 years 

Project Audit Director 
in Projects of: studies 
or designs of sewerage 
systems of or in the 
Audit to the Studies or 
Designs of sewerage 
systems 

3 

The specific experience must be 
demonstrated with the compliance of 
the following conditions:  
 
i. In the contracts submitted must 
demonstrate experience as Project 
Audit Director in Projects of: Studies 
or Designs of systems of sewers or in 
the Audit to the Studies or Designs of 
sewerage systems of, in which it has 
included the design of networks in a 
length equal to or greater than 15000 
meters 
 
ii. One of the contracts provided must 
have an executed amount equal to or 
greater than 0.5 times the Estimated 
Budget for the call (Phase 1 + Phase 
2) in current minimum legal monthly 
wages (MW).  

20% 

1 
Hydraulic 
specialist 

Civil Engineer or 
Sanitary Engineer 
or Sanitary and 
Environmental 
Engineer with 
postgraduate 
studies in 
hydraulics 

8 Years 

Hydraulic Specialist in 
Projects of: Studies or 
Designs of sewage 
systems or in the Audit 
to the Studies or 
Designs of sewage 
systems 

3 

The specific experience must be 
demonstrated with the compliance of 
the following conditions:  
 
i. In the contracts submitted the 
candidate must demonstrate 
experience as a Hydraulic Specialist 
in Projects of: Studies or Designs of 
sewerage systems or in the Project 
Audit to the Studies or Designs of 
sewerage systems, in which the 
design of networks in a length equal 
to or greater than 10000 meters 
 
ii. One of the contracts provided must 
have an executed amount equal to or 
greater than 0.5 times the Estimated 
Budget for the call (Phase 1 + Phase 
2) in current minimum legal monthly 
wages (MW) 

15% 
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1 
Specialist in 
Hydrology, and 
Water demands 

Civil Engineer or 
Sanitary Engineer 
or Sanitary and 
Environmental 
Engineer with 
postgraduate 
studies in the area 
of Hydraulics  

8 Years 

Hydrology Specialist in 
projects of: Studies or 
Designs of sewage 
systems or in the Audit 
to the Studies or 
Designs of sewage 
systems 

3 

In the contracts submitted he/she 
must demonstrate experience as a 
hydrologist in projects of: Studies or 
Designs of sewerage systems or in 
the Project Audit to the Studies or 
Designs of sewerage systems 

15% 

1 
Specialist in 
Structures 

Civil Engineer with 
postgraduate 
studies in 
structures 

8 Years 

Structural Designer in 
Projects of: Studies or 
Designs or in audit to 
the Studies or Designs 
of Civil Infrastructure 
Works  

2 N.A 15% 

1 
Geotechnics 

specialist 

Civil engineer or 
geological 
engineer or 
geologist, with 
postgraduate 
studies in 
geotechnics 

8 Years 

Specialist in 
Geotechnics in Projects 
of: Studies or Designs 
or in the Audit to the 
Studies or Designs of 
Civil Infrastructure 
Works 

2 N.A 15% 

1 
Environmental 

specialist 

Civil or Forestry 
Engineer, 
Environmental 
Engineer, 
Ecologist or 
Biologist, with 
postgraduate 
environmental 
studies. 

6 years 

Environmental 
Specialist in Projects of: 
Studies or Designs of 
sewage systems or in 
the Audit to the studies 
or designs of sewage 
systems 

2 N.A 10% 

1 Legal Specialist 

Lawyer with 
postgraduate 
studies in 
administrative law, 
public law, 
commercial law or 
home public 
services 

6 Years 

Analyst of land titles or 
in studies of land titles 
or, feasibility and 
acquisition of rights of 
way or, processing of 
permits or, manager for 
acquisition of title deeds 
or permits for execution 
of projects of 
infrastructure.  

2 N.A 10% 

1 

Cadastral 
Specialist 

 

Cadastral 
Engineer and 
Geodesist or Civil 
Engineer with 
postgraduate 
studies in GIS or 
Software 
Engineering or 
Geomatics 

6 years 

Certified experience in 
GIS or geo-scientific 
databases and in Arc-
GIS and Excel 
management in 
associated 
developments. 
 

2 N.A 10% 

1 
Electromechanical 

Specialist 

Electrical or 
mechanical 
engineer  

6 years 

Hydrology Specialist in 
projects of: Studies or 
Designs of sewage 
systems or in the Audit 
to the Studies or 
Designs of sewage 
systems 

2 N/A 
10% 

 

1 

Specialist in 
Wastewater 
Treatment 
Systems 

Civil Engineer, or 
Sanitary and 
Environmental, or 
Sanitary Engineer 
with postgraduate 
studies in the 
hydraulics or 
management of 
water resources. 

6 Years 

Hydraulic Designer or 
Hydraulic Specialist 
responsible for studies 
and designs of Drinking 
Water Treatment Plants 
or Residual Water 

2 N. A. 10% 
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1 
Specialist in 

Network Cadastre 

Civil, or Sanitary 
and 

Environmental, or 
Sanitary Engineer 

6 Years 

Responsible for the 
Cadastre of networks in 
aqueduct and sewerage 
projects 

2 N. A. 10% 

1 

 
Professional in 

Costs and 
Budgets and 

Technical 
Specifications 

 

Civil Engineer or 
Sanitary Engineer 
or Sanitary and 
Environmental 
Engineer or 
Architect 

4 Years 
 

Responsible for the 
review or preparation of 
budgets in contracts or 
projects of Civil Works. 

2 N.A 10% 

1 

Civil Engineer or 
Sanitary Engineer 

or Sanitary and 
Environmental 

Engineer  

Support 
Professional  

3 Years N/A 1 N.A 40% 

1 
 

Surveyor 
 

Surveyor 3 Years 
Experience in contracts 
of study or designs of 

sewage systems  
2 N.A. 25% 

2 
 

Topographic 
assistant 

N.A. 1 Year N.A. N.A. N.A. 25% 

 
 

Valledupar 

Amount 
Position to 

hold 
Training  

Academic 
General 

Experience 

Specific Experience 
Minimum 

dedication 
in the total 
duration of 

Contract 
Such as / In: 

Number of 
Contracts 
required 

Particular requirement 

MINIMUM STAFF FOR THE EXECUTION OF PHASE 2 OF THE CONTRACT: PROJECT AUDIT TO LEGAL, FINANCIAL AND LEGAL 
STRUCTURING COMPONENT AND SOCIAL MANAGEMENT AND GENDER EQUALITY PLAN  

1 

 
Project Audit 

Director 
 

Civil Engineer or 
Sanitary Engineer or 
Sanitary and 
Environmental 
Engineer 

12 years 

Project Audit Director in 
Projects of: studies or designs 
of sewerage systems of or in 
the Audit to the Studies or 
Designs of sewerage systems 

3 

The specific experience 
must be demonstrated 
with the compliance of 
the following conditions:  
 
i. In the contracts 
submitted must 
demonstrate experience 
as Project Audit Director 
in Projects of: Studies or 
Designs of systems of 
sewers or in the Audit to 
the Studies or Designs of 
sewerage systems of, in 
which it has included the 
design of networks in a 
length equal to or greater 
than 15000 meters 
 
ii. One of the contracts 
provided must have an 
executed amount equal 
to or greater than 0.5 
times the Estimated 
Budget for the call 
(Phase 1 + Phase 2) in 
current minimum legal 
monthly wages (MW).  

5% 
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1 
Specialist 
Lawyer  

Attorney at Law; with a 
degree in postgraduate 
studies in administrative 
law, public trade, public 
contracting or 
government contracting 

12 years 
Experience in state contracting 
or legal structuring of 
infrastructure projects.  

2 N.A 15% 

1 
Specialist in 

models 

Professional title in 
administrative sciences, 
economics or finance, 
or engineering.   
  
Postgraduate degree in 
finance or related 

10 years 

Financial advisor responsible 
for developing the financial 
model in an infrastructure 
financial structuring.  

2 N.A 15% 

1 Risk specialist 

Professional degree in: 
Economics or business 
administration or 
financial administration 
or finance and 
international relations or 
industrial engineering or 
Financial Engineering 
or Civil Engineering. 
 
Postgraduate degree in 
business administration, 
MBA, Finance, Project 
evaluation, Risks, 
statistics. 

10 years 

Director, assistant director, 
manager, assistant manager or 
financial or risk coordinator, 
project evaluation or project 
evaluation specialist, financial 
structuring of projects or project 
economics or review or 
preparation of risk matrices. 

2 N.A 15% 

1 
Social 

Professional 

Professional in: Social, 
human or political 

sciences. 
4 years 

Professional in social, human 
or political sciences with 
knowledge or experience in 
differential approach or gender; 
as well as in infrastructure 
projects 

2 N. A. 100% 
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Ibagué 

Amount 
Position to 

hold 
Training  

Academic 
General 

Experience 

Specific Experience 
Minimum 

dedication 
in the total 
duration of 

Contract 
Such as / In: 

Number of 
Contracts 
required 

Particular requirement 

MINIMUM STAFF FOR THE EXECUTION OF PHASE 2 OF THE CONTRACT:  
PROJECT AUDIT TO THE TECHNICAL COMPONENT  

1 

 
Project Audit 

Director 
 

Civil Engineer or 
Sanitary Engineer or 
Sanitary and 
Environmental 
Engineer 

12 years 

Project Audit Director in 
Projects of: studies or 
designs of sewerage systems 
of or in the Audit to the 
Studies or Designs of 
sewerage systems 

3 

The specific experience 
must be demonstrated 
with the compliance of 
the following conditions:  
 
i. In the contracts 
submitted must 
demonstrate experience 
as Project Audit Director 
in Projects of: Studies or 
Designs of systems of 
sewers or in the Audit to 
the Studies or Designs 
of sewerage systems of, 
in which it has included 
the design of networks in 
a length equal to or 
greater than 15000 
meters 
 
ii. One of the contracts 
provided must have an 
executed amount equal 
to or greater than 0.5 
times the Estimated 
Budget for the call 
(Phase 1 + Phase 2) in 
current minimum legal 
monthly wages (MW).  

20% 

1 
Hydraulic 
specialist 

Civil Engineer or 
Sanitary Engineer or 
Sanitary and 
Environmental 
Engineer with 
postgraduate studies 
in hydraulics 

8 Years 

Hydraulic Specialist in 
Projects of: Studies or 
Designs of sewage systems 
or in the Audit to the Studies 
or Designs of sewage 
systems 

3 

The specific experience 
must be demonstrated 
with the compliance of 
the following conditions:  
 
i. In the contracts 
submitted the candidate 
must demonstrate 
experience as a 
Hydraulic Specialist in 
Projects of: Studies or 
Designs of sewerage 
systems or in the Project 
Audit to the Studies or 
Designs of sewerage 
systems, in which the 
design of networks in a 
length equal to or 
greater than 10000 
meters 
 
ii. One of the contracts 
provided must have an 
executed amount equal 
to or greater than 0.5 
times the Estimated 
Budget for the call 
(Phase 1 + Phase 2) in 

25% 
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Ibagué 

Amount 
Position to 

hold 
Training  

Academic 
General 

Experience 

Specific Experience 
Minimum 

dedication 
in the total 
duration of 

Contract 
Such as / In: 

Number of 
Contracts 
required 

Particular requirement 

MINIMUM STAFF FOR THE EXECUTION OF PHASE 2 OF THE CONTRACT:  
PROJECT AUDIT TO THE TECHNICAL COMPONENT  

current minimum legal 
monthly wages (MW) 

1 
Specialist in 
Hydrology, and 
Water demands 

Civil Engineer or 
Sanitary Engineer or 
Sanitary and 
Environmental 
Engineer with 
postgraduate studies 
in the area of 
Hydraulics  

8 Years 

Hydrology Specialist in 
projects of: Studies or 
Designs of sewage systems 
or in the Audit to the Studies 
or Designs of sewage 
systems 

3 

In the contracts 
submitted he/she must 
demonstrate experience 
as a hydrologist in 
projects of: Studies or 
Designs of sewerage 
systems or in the Project 
Audit to the Studies or 
Designs of sewerage 
systems 

15% 

1 
Specialist in 
Structures 

Civil Engineer with 
postgraduate studies 
in structures 

8 Years 

Structural Designer in 
Projects of: Studies or 
Designs or in audit to the 
Studies or Designs of Civil 
Infrastructure Works  

2 N.A 10% 

1 
Geotechnics 

specialist 

Civil engineer or 
geological engineer or 
geologist, with 
postgraduate studies 
in geotechnics 

8 Years 

Specialist in Geotechnics in 
Projects of: Studies or 
Designs or in the Audit to the 
Studies or Designs of Civil 
Infrastructure Works 

2 N.A 15% 

1 
Environmental 

specialist 

Civil or Forestry 
Engineer, 
Environmental 
Engineer, Ecologist or 
Biologist, with 
postgraduate 
environmental studies. 

6 years 

Environmental Specialist in 
Projects of: Studies or 
Designs of sewage systems 
or in the Audit to the studies 
or designs of sewage 
systems 

2 N.A 15% 

1 Legal Specialist 

Lawyer with 
postgraduate studies 
in administrative law, 
public law, commercial 
law or home public 
services 

6 Years 

Analyst of land titles or in 
studies of land titles or, 
feasibility and acquisition of 
rights of way or, processing 
of permits or, manager for 
acquisition of title deeds or 
permits for execution of 
projects of infrastructure.  

2 N.A 15% 

1 

Cadastral 
Specialist 

 

Cadastral Engineer 
and Geodesist or Civil 
Engineer with 
postgraduate studies 
in GIS or Software 
Engineering or 
Geomatics 

6 years 

Certified experience in GIS or 
geo-scientific databases and 
in Arc-GIS and Excel 
management in associated 
developments. 
 

2 N.A 10% 

1 
GIS Professional 

 

Cadastral Engineer 
and Geodesist or Civil 
Engineer with 
postgraduate studies 
in GIS or Software 
Engineering or 
Geomatics 

4 Years 

Certified experience in GIS or 
geo-scientific databases and 
in Arc-GIS and Excel 
management in associated 
developments. 
 

2 N.A 15% 

1 

 
Professional in 

Costs and 
Budgets and 

Technical 
Specifications 

Civil Engineer or 
Sanitary Engineer or 
Sanitary and 
Environmental 
Engineer or Architect 

4 Years 
 

Responsible for the review or 
preparation of budgets in 
contracts or projects of Civil 
Works. 

2 N.A 10% 
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Ibagué 

Amount 
Position to 

hold 
Training  

Academic 
General 

Experience 

Specific Experience 
Minimum 

dedication 
in the total 
duration of 

Contract 
Such as / In: 

Number of 
Contracts 
required 

Particular requirement 

MINIMUM STAFF FOR THE EXECUTION OF PHASE 2 OF THE CONTRACT:  
PROJECT AUDIT TO THE TECHNICAL COMPONENT  

 

1 
Electromechanical 

Specialist 
Electrical or 
mechanical engineer  

8 years 

Hydrology Specialist in 
projects of: Studies or 
Designs of sewage systems 
or in the Audit to the Studies 
or Designs of sewage 
systems 

2 N.A 15% 

1 

Support 
technician 

 

Technician or 
technologist in civil 
works  

3 Years N/A 1 N/A 50% 

1 
 

Surveyor 
 

Surveyor 3 Years 
Surveyor in contracts of study 

or designs of sewage 
systems  

2 N.A. 15% 

2 
 

Topographic 
assistant 

N.A. 1 Year N.A. N.A. N.A. 15% 
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Ibagué 

Amount 
Position to 

hold 
Training  

Academic 
General 

Experience 

Specific Experience 
Minimum 

dedication 
in the total 
duration of 

Contract 
Such as / In: 

Number of 
Contracts 
required 

Particular requirement 

MINIMUM STAFF FOR THE EXECUTION OF PHASE 2 OF THE CONTRACT: LEGAL, FINANCIAL AND LEGAL STRUCTURING COMPONENT AND 

SOCIAL MANAGEMENT AND GENDER EQUALITY PLAN  

1 

 
Project Audit 

Director 
 

Civil Engineer or 
Sanitary Engineer or 
Sanitary and 
Environmental 
Engineer 

12 years 

Project Audit Director in 
Projects of: studies or designs 
of sewerage systems of or in 
the Audit to the Studies or 
Designs of sewerage systems 

3 

The specific experience 
must be demonstrated 
with the compliance of 
the following conditions:  
 
i. In the contracts 
submitted must 
demonstrate experience 
as Project Audit Director 
in Projects of: Studies or 
Designs of systems of 
sewers or in the Audit to 
the Studies or Designs of 
sewerage systems of, in 
which it has included the 
design of networks in a 
length equal to or greater 
than 15000 meters 
 
ii. One of the contracts 
provided must have an 
executed amount equal 
to or greater than 0.5 
times the Estimated 
Budget for the call 
(Phase 1 + Phase 2) in 
current minimum legal 
monthly wages (MW).  

5% 

1 
Specialist 
Lawyer  

Attorney at Law; with a 
degree in postgraduate 
studies in 
administrative law, 
public trade, public 
contracting or 
government contracting 

12 years 

Specialist in studies or 
consultancies in projects 
related to the legal structuring 
of Public Infrastructure 
Projects involving private or 
public capital.  

2 N.A 15% 

1 
Specialist in 

models 

Professional title in 
administrative 
sciences, economics or 
finance, or engineering.   
  
Postgraduate degree in 
finance or related 

10 years 

Financial advisor responsible 
for developing the financial 
model in an infrastructure 
financial structuring.  

2 N.A 15% 

1 Risk specialist 

Professional degree in: 
Economics or business 
administration or 
financial administration 
or finance and 
international relations 
or industrial 
engineering or 
Financial Engineering 
or Civil Engineering. 
 
Postgraduate degree in 
business 
administration, MBA, 
Finance, Project 

10 years 

Director, assistant director, 
manager, assistant manager 
or financial or risk coordinator, 
project evaluation or project 
evaluation specialist, financial 
structuring of projects or 
project economics or review 
or preparation of risk matrices. 

2 N.A 15% 
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Ibagué 

Amount 
Position to 

hold 
Training  

Academic 
General 

Experience 

Specific Experience 
Minimum 

dedication 
in the total 
duration of 

Contract 
Such as / In: 

Number of 
Contracts 
required 

Particular requirement 

MINIMUM STAFF FOR THE EXECUTION OF PHASE 2 OF THE CONTRACT: LEGAL, FINANCIAL AND LEGAL STRUCTURING COMPONENT AND 

SOCIAL MANAGEMENT AND GENDER EQUALITY PLAN  
evaluation, Risks, 
statistics. 

1 
Social 

Professional 

Professional in: Social, 
human or political 

sciences. 
4 years 

Professional in social, human 
or political sciences with 
knowledge or experience in 
differential approach or 
gender; as well as in 
infrastructure projects 

2 N. A. 50% 

 
The minimum staff previously described for the contract will be mandatory in the project, therefore the bidders 
must consider it in its entirety, as well as discriminating for each of the phases at the time of preparing their 
economic offer. 
 

4. During the contractual closing process (2 months following the signing of the termination certificate) 
 

Ibagué and Valledupar 

Amount 
Position to  

hold 
Training  

Academic 
General 

Experience 

Specific Experience 

Minimum 
dedication in 

the total 
duration of the 

work 

Such as / In: 
Number of 
Contracts 
required 

Particular requirement  

MINIMUM STAFF FOR THE CLOSING PHASE OF THE CONTRACT 
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Ibagué and Valledupar 

Amount 
Position to  

hold 
Training  

Academic 
General 

Experience 

Specific Experience 

Minimum 
dedication in 

the total 
duration of the 

work 

Such as / In: 
Number of 
Contracts 
required 

Particular requirement  

1 

 
Project Audit 

Director 
 

Civil Engineer or 
Sanitary Engineer or 
Sanitary and 
Environmental 
Engineer 

12 years 

Project Audit Director 
in Projects of: studies 
or designs of 
sewerage systems of 
or in the Audit to the 
Studies or Designs of 
sewerage systems 

3 

The specific experience must be 
demonstrated with the compliance 
of the following conditions:  
 
i. In the contracts submitted must 
demonstrate experience as 
Project Audit Director in Projects 
of: Studies or Designs of systems 
of sewers or in the Audit to the 
Studies or Designs of sewerage 
systems of, in which it has 
included the design of networks in 
a length equal to or greater than 
15000 meters 
 
ii. One of the contracts provided 
must have an executed amount 
equal to or greater than 0.5 times 
the Estimated Budget for the call 
(Phase 1 + Phase 2) in current 
minimum legal monthly wages 
(MW).  

20% 

1 Support engineer  
Civil, or Sanitary and 
Environmental, or 
Sanitary Engineer 

3 Years N/A 1 N/A 25% 

 
The minimum staff previously described for the contract will be mandatory for the entire term of the project, for which the 
bidders must take into account and consider in full when preparing their financial offer. Notwithstanding the item described in 
this section, the contractor must guarantee that, if necessary, it will be able to count on the participation of specialist 
personnel that participated during the execution of the project, without additional cost for THE CONTRACTING PARTY. 

 
Note: All personnel previously described for the project will be mandatory during the execution of each of the phases of the 
contract; however, in case of needing any additional staff to the minimum required for the delivery of products to be 
developed during the execution of the contract, the contractor must guarantee their presence, without generating 
any additional costs for the contracting party.  
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FORM 1  
 

PROPOSAL COVER LETTER 
 

City and date: _________  
 
Dear Sirs 
FINANCIERA DEL DESARROLLO TERRITORIAL SA FINDETER 
Calle 103 No. 19-20  
Bogota - Colombia 
 
Reference: Call No. FCO -I-20-2019 
 
Through the attached documents, I hereby present a proposal to participate in this call whose purpose is to contract "Call 
Data from Terms of Reference".  
 
In the event my proposal is accepted, I commit myself to sign and legalize the respective contract in the time indicated by 
the entity and to implement the contractual objective in accordance with the documents that are part of the current selection 
process, the contract, this proposal and its clauses, in the parts accepted by the contracting entity.  
 
Acting as a bidder I hereby declare:  
 
1. That I am aware of the Terms of Reference of the aforementioned call, its addendums and information related to 

questions and answers, as well as the other documents related to the jobs, and I agree to fulfill all the requirements 
stipulated in said documents.  

2. Likewise, I manifest my agreement to accept the consequences derived from non-compliance with the requirements 
referenced in the previous point. 

3. That I accept the conditions established by the contracting entity for the implementation of the project under the model 
of conditional implementation by phases. Understanding its structure and methodology. 

4. That in case my proposal is accepted, I pledge to begin the execution of the respective contract, when the contracting 
entity issues the order to begin, and to finish within the contractual periods in accordance with what is established in 
the documents of the Terms of Reference, the proposal and the contract, respectively.  

5. That I know and completely accept the general and special laws applicable to this selection process.  
6. That I know in detail, the grounds and through information provided by the relevant authorities, the sites where I must 

implement the objective of the contract, its characteristics, the points of access, socio-economic environment, 
climatological, geotechnical and geological conditions, and that I have taken into account this knowledge for the 
preparation of the proposal, and in consequence, I assume the effects of this statement.  

7. That by presenting the proposal I am guaranteeing that I comply with the minimum required profile and the time 
required, and in the event I am selected, I will submit the documents in a timely fashion, with the correct format and to 
the person stipulated in the terms of reference.  

8. That with the presentation of the proposal I guarantee that I have the minimum personnel required and the required 
personnel profiles and the dedication that is required for the execution of the contract, and if selected I will present for 
verification of the Auditor of the contract prior to the subscription of the initial act, duly completed the Detailed 
Economic Proposal Estimation Form and Multiplier Factor for each of the Phases and the respective supports for 
academic and professional training and staff experience.  
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9. By signing this Letter I solemnly swear that not I or any of the members of the consortium or joint venture or the legal 
entity are unfit, incompatible or have other legal restrictions to celebrating the contract or possess conflicts of interests 
as defined in the regulations governing the selection process.   

10. That I have carefully read the Terms of Reference of this call, the grounds for its rejection and it being declared void, 
and I have prepared my proposal in accordance with said terms. Therefore, I found out and had ample opportunities to 
solicit clarification, formulate objections, ask questions and obtain responses to my doubts.  

11. That I know, accept and will comply with the obligations included in the terms of reference, preliminary study and 
required formal request of the contract.   

12. That I know and accept the conditions established by the contracting entity for the execution of the phased contracting 
model. In the event the execution of some of the foreseen phases is no longer feasible, I will refrain from making 
complaints due to being unable to carry out any of the phases of the project audit in accordance with the model or 
when the implementation of the project cannot be substantiated.  

13. By signing this Letter, I solemnly swear that not I or any of the members of the consortium or the temporary partnership 
or the legal entity which I represent, are located on the Money Laundering and Financing of Terrorism blacklist. 

14. That the resources which make up my (our) net worth do not come from money laundering, financing of terrorism, drug 
trafficking, illegal fundraising and in general any illegal activity, and in the event we are awarded the contract, the 
resources received due to the execution of the contract will not be destined to any of the aforementioned activities. 

15. I solemnly swear that in my country of origin there is no authority that is both comptroller general of the republic as well 
as the authority in charge of performing the background check. (Applies to foreign legal entities with no place of 
residence or branch in Colombia) If applicable.  

16. I solemnly swear that in my country of origin there is no authority that is both Attorney General’s Office as well as the 
authority in charge of performing the review of disciplinary measures. (Applies to foreign legal entities with no place of 
residence or branch in Colombia) If applicable.  

17. By the same token, I solemnly swear that all the information provided and contained on the ______ pages 
corresponding to the documents, appendixes and legal, financial, technical and economic forms, is truthful and subject 
to verification. 

 
OUTLINE OF THE PROPOSAL  
Name or Corporate Name of the Bidder: ___________________________  
ID card or NIT: ____________________________________ 
Legal Representative 
Bidder Country of Origin: __________________________________ 
(In the event the proposal is presented by a consortium or joint venture the name and country of origin of each member 
must be presented). 
 
VALIDITY OF THE PROPOSAL: For all purposes, it will be understood to be of a period equal to the bid bond of the 
proposal  
 
TOTAL PERIOD OF TIME TO EXECUTE THE CONTRACT: ______ MONTHS  
 
Allow me to inform you that I will receive all communications related to this call at the following:  
Address: ____________________________________________ 
City: ______________________________________________  
Telephone(s): _________________________Mobile Phone: ______________________  
E-mail: ___________________________ 
 
Sincerely,  
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PERSON AUTHORIZED TO SIGN THE PROPOSAL 
Signature: ________________________________________  
Name: ______________________________________ 
Identification Number: _________________________________________  
(In the case of natural persons this letter must be signed by the bidder, in the case of legal entities, consortiums or joint 
ventures, it must be signed by the duly empowered representative). 
 
 
 
 
 
 
 
 
 
NOTE:    To be filled out when the Legal Representative of the bidder is not a Civil or Sanitary Engineer.  
"Due to the fact that the subscriber of the present proposal is not a Civil Engineer, Engineer or a Sanitary Engineer, I 
_______________________________ (names and surnames) Civil Engineer / Health Engineer, with Professional 
Registration No. __________________ and CC No. ___________________ of _____________________, credit this 
proposal " 

________________________________________________ 
(Signature of who authorizes this proposal) 
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FORM 2 

 
PAYMENT CERTIFICATE OF PAYROLL TAXES AND THE GENERAL SYSTEM OF COMPREHENSIVE SOCIAL 

SECURITY 
 
City and date: _________  
 
Dear Sirs 
FINANCIERA DEL DESARROLLO TERRITORIAL SA FINDETER 
Calle 103 No. 19-20  
Bogota - Colombia 
 
Reference: Call No. FCO -I-20-2019 Object:  
 
Of the following options fill out under oath the one that corresponds according to the case: 
 
I, __________________, identified with _____________, in my condition of (mark with an X as the case may be) Natural 
Person     Legal Representative ____ Statutory Auditor      of (Company's corporate name) identified 
with Nit ________, duly registered with the Chamber of Commerce of ________ I certify the payment of social security 
contributions (pension, health and labor risks) and parafiscal contributions (Colombian Institute of Family Welfare ICBF, 
National Service of Learning SENA and Family Compensation Fund), when that would be the case, corresponding to the 
payroll of the last six (6) months that are legally required on that date, (ie, in which the obligation to make such payments 
has been caused).  The aforementioned, in compliance with what is stipulated in article 50 of Law 789 from 2002, in 
accordance with what is stipulated in Laws 1607 from 2012 and 1739 from 2014. 
 
I, __________________, identified with _____________, in my condition of (mark with an X as the case may be) Natural 
Person     Legal Representative ____ Statutory Auditor     of (Company's corporate name) identified 
with Nit ________, I solemnly swear that I do not I am forced to pay social security and parafiscal contributions, because I 
do not have staff in charge.   
 
I, ___________________ as a natural national able to ensure compliance of this obligation, provide the proposal, payroll or 
proof of affiliation to the General System of Social Security, by which I demonstrate I am affiliated as a contributor _____, 
beneficiary _____ or affiliate under the subsidized regime _____ (mark with an X where applicable), at least of the month 
immediately prior to the expected date of this call’s closing. 
 
I, __________________, identified with _____________, in my condition of (mark with an X as the case may be) Natural 
Person     Legal Representative ____ Statutory Auditor    of (company name) identified with Nit 
________, certified the payment of pension contributions and labor and Family Compensation Fund risks corresponding to 
the payroll of the last six (6) months that are legally required at the date of presentation of the proposal for the present 
selection process (that is, in which the obligation has been caused) to make such payments)  and also declare under the 
seriousness of an oath that I am NOT obliged to cancel ICBF, SENA and Social Security in Health. 
 
In the previous circumstances, the certification will be issued and signed by the tax inspector when in accordance with the 
Law, he or she is required to have it or when stipulated by statutes, or by the legal representative when not required to have 
a tax inspector. 
 
The previous certification is issued in order to comply with article 50 of Law 789 from 2002 and other relevant regulations, in 
accordance with Law 828 of 2003 and Laws 1607 of 2012 and 1739 of 2014. 
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Additionally, in the case of a national natural person must also credit the payment of their contributions to the Social Security 
System and parafiscal with the payroll or receipt of payment of the referred contributions at least the month immediately 
prior to the scheduled date for the closure of this call. 
 
 
 
Sincerely,  
 
 
__________________________________                     
Auditor or Legal Representative  
Professional License (If the Tax Inspector signs)  
CC. 
 
*In the case of consortiums or joint ventures, each one of the members must show compliance with the social security and 
payroll tax payment referenced in this Form No. 2.  
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FORM 3 
 

SPECIFIC BIDDER EXPERIENCE TO QUALIFY THE OFFER 
 
 

OBJECTIVE:  

 BIDDER: 

COMPLETE DATA OF THE MEMBER PROVIDING THE 
EXPERIENCE: 

  

EXPERIENCE OF THE BIDDER TO QUALIFY THE OFFER 

CONT. No. PURPOSE 
ACTIVITIES 

CARRIED OUT 

VALUE IN 
MINIMUM 
MONTHLY 

WAGE 

CONTRACTING 
ENTITY 

START 
DATE 

END DATE 

PERCENTAGE 
OF 

PARTICIPATION 
(C, UT) 

1        

2        

3        

        

        

 
The bidder solemnly swears that the information provided above is truthful and may be consulted at any time, and 
consequentially is responsible for said information. The bidder commits to present the required documents which support 
the information provided above.  
 
Note1: In the event of multiple proposals, each of the members which are part of the bid should fill out the present form, 
highlighting their relevant experience to be accredited. 

 
Note2: This form must be accompanied by the corresponding certificates of experience or the documents established in the 
alternatives for accreditation which demonstrate compliance with the experience requirements. It will not be possible in any 
situation for the bidder to change or replace the contracts or projects presented initially with the bid to show compliance with 
the experience required, since they won’t be taken into account. Only information related to the documents initially 
presented can be corrected, and only clarification or additional information and documents may be provided when requested 
by the entity. 
 
Note 3: When the documents of the accreditation alternatives do not contain information that will allow for their verification, 
the bidder may annex a copy of the supporting documents applicable (if and when they are issued by the contracting entity 
or public entity), which will evidence the execution of the contract or project or provide the remaining information. 
 
Note 4: The bidder must indicate in this form the contract(s) which certify each of the conditions requested as qualifying 
specific experience.  
 
Note 5: In the event a greater number of contracts or projects then the maximum required need to be presented to show 
proof of experience, the contracts or projects listed in this form will be subject to verification, in order, and up to the 
maximum number stipulated in the terms of reference. In the event a greater number of contracts or projects than those 
required are provided, or a certification of various contracts or projects, and the bidder does not indicate in this form which of 
them should be considered to be qualified, the contacts or projects with the highest total valued executed will be considered 
and up to the maximum required number in the terms of reference. 
 



Page 130 of 
124 

 

 

FORM 3A 
 

SPECIFIC EXPERIENCE OF THE BIDDER FOR AN ADDITIONAL GRADE ON THE PROPOSAL 
 

OBJECTIVE:  

BIDDER:  

COMPLETE DATA OF THE MEMBER 
PROVIDING THE EXPERIENCE: 

  

PROPOSED EXPERIENCE OF THE BIDDER TO QUALIFY THE PROPOSAL 

CON
T. 
No. 

PURPOS
E 

ACTIVITIES 
CARRIED 
OUT 

VALUE IN 
MINIMUM 
MONTHLY 
WAGE 

CONTRACTIN
G ENTITY 

START 
DATE 

END 
DATE 

PERCENTAGE 
OF 
PARTICIPATI
ON (C, UT) 

ACCREDITATI
ON 
ALTERNATIV
E (A O B) 

1         

2         

3         

         

         

 
The bidder solemnly swears that the information provided above is truthful and may be consulted at any time, and 
consequentially is responsible for said information. The bidder commits to present the required documents which support 
the information provided above.  
 
Note 1: In the event of multiple proposals, each of the members which make up the bidder must fill out this form, 
highlighting their contribution to the experience which needs to be certified. 
 
Note2: This form must be accompanied by the corresponding certificates of experience or the documents established in the 
alternatives for accreditation which demonstrate compliance with the experience requirements. In no case will the bidder be 
allowed to change or replace the contracts initially presented with the proposal to certify the required experience, since they 
would not be considered. The bidder may only correct the information related to the documents initially presented, when the 
entity requests clarification, additional information or related documents. 
 
Note 3: When the certifications do not contain the information which allow for verification, the bidder may attach a copy of 
the contract or supporting documents to the proposal (if and when they are signed by the appropriate civil servant from the 
contracting entity) that will provide the information missing from the certification. 
 
Note 4: The bidder must indicate in this form the contract(s) which certify each of the conditions requested as qualifying 
specific experience.  
 
Note 5: In the event a greater number of contracts than the maximum required are presented in order to certify experience, 
the contracts included in this form will be subject to verification, in order, and up to the maximum number established in the 
Terms of Reference. In the event a greater number of contracts than those required or a certification of various contracts is 
provided, and the bidder does not stipulate in this form those that should be considered for qualification, then the contracts 
with the highest total executed value and up to the maximum required number in the Terms of Reference. 
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FORM 4 
 

FINANCIAL PROPOSAL 
 

Below I submit my financial proposal in Colombian Pesos, which includes costs, expenses, taxes, rates and other relevant 
information, when applicable to the execution of the purpose of the contract 
. 
 

FINANCIAL PROPOSAL FORM  
AUDIT TO THE TECHNICAL COMPONENT AND OF PLAN OF SOCIAL MANAGEMENT AND GENDER 

EQUALITY OF VALLEDUPAR  

Description  TOTAL AMOUNT 

Amount offered PHASE 1: Audit to the Feasibility Study   

Amount offered PHASE 2: Supervision of detailed engineering designs   

TOTAL OFFERED VALLEDUPAR PROJECT (Phase 1 + Phase 2)   

 
 

FINANCIAL PROPOSAL FORM  
AUDIT TO THE TECHNICAL COMPONENT AND OF PLAN OF SOCIAL MANAGEMENT AND GENDER 

EQUALITY: IBAGUE  

Description  TOTAL AMOUNT 

Value offered PHASE 1: Audit to the Feasibility Study   

Amount offered PHASE 2: Supervision of detailed engineering designs   

TOTAL OFFERED IBAGUE PROJECT (Phase 1 + Phase 2)   

TOTAL AMOUNT OF THE OFFER (Valledupar + Ibague)  

 

 All the figures in the proposal must be adjusted to the peso without any cents, on the contrary the entity will 
proceed to adjust any value which isn’t, rounding to nearest peso. 

 The amount of the offer can not be less than the minimum value or higher than the maximum value established in 
the official budget of the call, on pain of rejection of the same. 
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FORM 5 
 

DETAILED FINANCIAL PROPOSAL ESTIMATE AND MULTIPLICATION FACTOR 
 

The bidder selected must fill out the Form titled Detailed Economic Proposal Estimate and Multiplication Factor for each of 
the Phases of the PROJECT AUDIT contract, taking special care to fill out each field for all the personnel offered, that in any 
case, cannot be less than the minimum personnel (Annex 1), in accordance with the minimum commitment required for 
execution of the respective phase, summing them up, as well as the other direct costs required in this form, and presenting it 
to the project auditor of the contract as a precondition to the signing of this document. Consequentially, it should not be 
presented with the proposal. 
 
This form is to be considered only as a tool for supervising the contract, as such, it will not be subject to verification or 
evaluation, and under no circumstance may it modify the value of the economic proposal presented. This must be 
developed for each project and for each phase, according to the methodology for the execution of the contract defined in the 
terms of reference. 
 

DETAILED FINANCIAL PROPOSAL ESTIMATE AND MULTIPLICATION FACTOR FORM 
 
OBJECTIVE: 
BIDDER: 

PROFESSIONAL PERSONNEL 

CONCEPT A B C D E F  

Professional 
Personnel 

QUANTITY 
BASIC 
MONTHLY 
SALARY 

% 
COMMITMENT 

M.F 
(%) 

MONTHLY 
VALUE 
(AxBxCxD) 

No. OF MONTHS 
SUBTOTAL 
(ExF) 

                

                

                

                

                

                

PROFESSIONAL PERSONNEL SUBTOTAL (1) $ 

TECHNICAL PERSONNEL 

CONCEPT A B C D E F  

Technical 
Personnel 

QUANTITY 
BASIC 
MONTHLY 
SALARY 

% 
COMMITMENT 

M.F 
(%) 

MONTHLY 
VALUE 
(AxBxCxD) 

No. OF MONTHS 
SUBTOTAL 
(ExF) 

                

                

                

                

TECHNICAL PERSONNEL SUBTOTAL (2) $ 

OTHER DIRECT COSTS 

CONCEPT     

OTHER DIRECT COSTS UNIT QUANTITY VR UNIT SUBTOTAL  
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OTHER DIRECT COSTS SUBTOTAL (3) $ 

GENERAL SUMMARY OF FINANCIAL PROPOSAL 

TOTAL AMOUNT (1+2+3) $ 

TOTAL PROJECT AUDIT AMT $ 

MF: MULTIPLICATION FACTOR 
 

IITEM DESCRIPTION % 

A Basic Salary (Total Monthly Payroll) 100.00% 

B Social Benefits 
 

 
Service Bonus 

 

 
Severance obligations  

 

 
Interest on severance pay 

 

 
Holiday benefits  

 

   C. Comprehensive Social Security System 
 

 
Pension 

 

 
Health 

 

 
Occupational Risks 

 

 
Family Benefits 

 

 
SENA (National Learning Center) 

 

 
ICBF (Colombian Child Care Services) 

 

 
Subtotal B+C 

 D. Others 
 

 
Provision 

 

   

 
Subtotal A+B+C+D 

 E. Indirect Costs 
 E1 General Expenses 
 

   

   

   

   E2 Legal Expenses 
 

   

   

 
Subtotal (E1+E2) 

 F. Fees (Includes Allowances) 
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IITEM DESCRIPTION % 

MULTIPLICATION FACTOR (A+B+C+D+E+F) 
 Note: This form must be presented in Excel or PDF format. 
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FORM 6 
 

 FORM WITH SWORN STATEMENT CORRESPONDING TO THE IDENTIFICATION OF THE REAL BENEFICIARY 
 
 

Dear Sirs 
FINANCIERA DEL DESARROLLO TERRITORIAL SA FINDETER 
Calle 103 No. 19-20  
Bogota - Colombia 
 
The signatory(ies) below, on behalf and in representation of [name of Interested Individual. In the case of an Interested 
Party, the names of the Interested Party must be included, as well as the name of each of the members] I (we) present the 
Sworn Statement corresponding to the Identification of the Real Beneficiary, in execution of Call No. FCO -I-20-2019  
whose purpose shall be to contract PROJECT AUDIT "XXX". By signing this document, we fully identify the natural persons 
or legal entities which personally or directly would be the real beneficiaries of the future Contract.  
 
I (we) declare under oath that the Real Beneficiaries referenced in this document are the following:  
 

INTERESTED INDIVIDUAL OR 
MEMBERS OF INTERESTED 
PARTY 

REAL BENEFICIARIES IDENTIFICATION NUMBER 
(Colombian ID, Foreign ID 
card OR EQUIVALENT OR 
TAX IDENTIFICATION 
NUMBER) 

 
 
 

  

  

  

 
 
 

  

  

  

 
 
 
 
Sincerely, 
Signatures:  
 
 
[The Interested Individual or all members of the Interested Party will sign the document. The legal entities will do so 
through the authorized legal representatives in the documents of legal representation and/or powers conferred and those 
participating in this Call.] 
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FORM 7 
FORM WITH SWORN STATEMENT OF NON-EXISTING CONFLICT OF INTEREST 

 
City and date: _________  
 
 
Dear Sirs 
FINANCIERA DEL DESARROLLO TERRITORIAL SA FINDETER 
Calle 103 No. 19-20  
Bogota - Colombia 
 
The signatory(ies) below, on behalf and in representation of [name of Interested Individual. In the case of an Interested 
Party, the names of the Interested Party must be included, as well as the name of each of the members] to present the 
proposal and/or sign the contract within Call No. FCO -I-20-2019 to contract “XXX”, manifest under oath that not I or any 
of the members of the consortium or joint venture or the legal entity which I represent have, individually or as a 
member of a consortium or temporary partnership, any of the following conflicts of interest:  
 
1. It incurred in the grounds provided for in Law 734 of 2002, Article 11 of Law 1437 of 2011 and other related standards. 
 
2. It has participated in the structuring, evaluation, approval, viability, financing of the project under this call, as well as in 

structuring the Terms of Reference and the evaluation and selection of the recruitment process. The conflict of interest 
is also preached, regarding the actual beneficiaries of the same people.     

 
3. Have participated as auditors or contractors in the development of the designs of the project object of this call. This 

prohibition also applies to the actual beneficiaries of the same parties.  
 

4. They will not be able to present a proposal simultaneously in this call and in the call for proposals to hire the studio to 
which the auditing will be carried out, which is intended to be contracted with this call. 

 
5. Having participated or being linked as a service operator in the municipality where the work of contract which the 

current call is about. This prohibition also applies to the actual beneficiaries of the same people.  
 
6. No proposal may be submitted simultaneously in this call and the call coming forward to contract the auditing for this 

project. 
 
 
Sincerely, 
 
Signatures:  
 
 
[The Interested Individual or all members of the Interested Party will sign the document. The legal entities will do so 
through the authorized legal representatives in the documents of legal representation and/or powers conferred and those 
participating in this Call.] 

 
 
 
 
 



Page 137 of 
124 

 

 

 
 

FORM 8 
FORM WITH SWORN STATEMENT ABOUT PENALTY CLAUSES, PENALTY CLAUSES WITH ENFORCEMENT, 

FINES, SANCTIONS OR DECLARATIONS OF NON-COMPLIANCE AND/OR RESOLUTION OR EARLY 
TERMINATION DUE TO NON-COMPLIANCE FROM THE CONTRACTOR 

 
City and date: _________  
 
Dear Sirs 
FINANCIERA DEL DESARROLLO TERRITORIAL SA FINDETER 
Calle 103 No. 19-20  
Bogota - Colombia 
 
The signatory below for purposes of the Evaluation factor of compliance with previous contracts within Call No. FCO -I-20-
2019, manifests under oath [imposed or declared (in case of a natural person)] ___ [to the partnership I represent (in case of 
a legal entity)] ____ in the contracts in which I have held the position of contractor, within three (3) years prior to the closing 
of this contracting process, the penalty clauses (without enforcement), penalty clauses with enforcement, fines, sanctions or 
declarations of non-compliance; and/or within five (5) years prior to the closing of this contracting process, resolution or early 
termination due to non-compliance from the contractor, which I stipulate below: 
 

 
 
 
 
 
 
 

The 
bidder 

solemnl
y 

swears 
that the 
informa

tion 
above 

es 
truthful 

and 
conseq
uently 
assum

es 
respon
sibility 

of said information. And must present the documents that support the information above as well as any other that may be 
required. 
 

 
Measures imposed  

Number of times imposed Contract 
No. 

Contracting 
party 

Name of the person upon 
whom the measure was 

imposed 

 
 
Penalty Clause(s) 
without enforcement 

1.     

2.     

3.     

 
Penalty Clause(s) 
with enforcement 

1.     

2.     

3.     

 
 
Fine(s) 

1.     

2.     

3.     

 
Sanctions or 
Declarations of Non-
compliance 

1.     

2.     

3.     

Resolution(s) or early 
termination due to 
non-compliance from 
the contractor 

1.     

2.     

3.     
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Notwithstanding, the CONTRACTING PARTY reserves the right to verify the information reported in this form.  
 
 
Sincerely, 
 
Signatures:  
 
[The natural person or legal representative of the legal entity which presents him or herself individually to this Call will sign 
this document, or in   the event of temporary partnerships or consortiums, the sworn certification signed by each of the 
members must be provided.] 
 
[The natural persons or legal entities which act as bidders of this contracting process individually or jointly (Temporary 
partnerships or consortiums) which are registered in the Unique Bidders Registry of the Unique Business Registry of the 
Chamber of Commerce, MUST provide the certificate of said registration for each of the members registered, issued within 
thirty (30) calendar days prior to closing date of this call.] 
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FORM 9 
FORM WITH SWORN STATEMENT OF NON-EXISTENCE OF PENALTY CLAUSES IMPOSED, PENALTY 

CLAUSES WITH ENFORCEMENT, FINES, SANCTIONS OR DECLARATIONS OF NON-COMPLIANCE AND/OR 
RESOLUTION OR EARLY TERMINATION DUE TO NON-COMPLIANCE WITH CONTRACTS 

 
City and date: _________  
 
Dear Sirs 
FINANCIERA DEL DESARROLLO TERRITORIAL SA FINDETER 
Calle 103 No. 19-20  
Bogota - Colombia 
 
Subject: Call No. FCO-I-20-2019 to contract XXXX.  
 
The signatory below for purposes of the Evaluation Factor of Compliance with previous Contracts within the Call referenced 
above, manifests under oath that he or she has not received ____ (in the case of a natural person) / on behalf of the 
partnership he or she represents _____(in the case of a legal entity), within three (3) years prior to the closing of this 
contracting process, penalty clauses, penalty clauses with enforcement, fines, sanctions or declarations of non-compliance;  
or within five (5) yeas prior to the closing of this contracting process, resolution or early termination due to breach of 
contract, imposed or declared in the contracts in which I have held the position of contractor.  
 
Notwithstanding, the CONTRACTING PARTY reserves the right to verify the information reported in this form.  
 
 
Sincerely, 
 
Signatures:  
 
 
 
 
[The natural person or legal representative of the legal entity which presents him or herself individually to this Call will sign 
this document, or in   the event of temporary partnerships or consortiums, the sworn certification signed by each of the 
members must be provided.] 
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FORM 10 
FORM WITH DECLARATION OF REGISTRATION IN THE UNIQUE BIDDERS REGISTRY OF THE UNIQUE BUSINESS 

REGISTRY OF THE CHAMBER OF COMMERCE 
 

 
City and date: _________  
 
 
Dear Sirs 
FINANCIERA DEL DESARROLLO TERRITORIAL SA FINDETER 
Calle 103 No. 19-20  
Bogota - Colombia 
 
Subject: Call No FCO -I-20-2019 to contract the [Title] 
 
Of the following options fill out under oath the one that corresponds according to the case: 
 
The undersigned,       _(first and last name)_ __________, identified with _____________, in my condition of (mark with an 
X as the case may be) Natural Person       / Legal Representative ____ of (company's company name) 
identified with Nit ________, for effects of the Factor of Compliance Evaluation of Previous Contracts within the Call of the 
matter, declare under oath that: 
  
I am not registered ____ in the Unique Bidders Registry of the Unique Business Registry of the Chamber of Commerce 
 
I am registered ____ in the Unique Bidders Registry of the Unique Business Registry of the Chamber of Commerce 
 
Sincerely, 
 
Signatures:  
 
 
 
[The natural person or legal representative of the legal entity that presents him or herself individually to this Call will sign this 
document, or in   the event of a temporary partnership or consortium, each of the members must provide a signed sworn 
certification.] 
 

The natural persons or legal entities which are registered, must provide a certificate of registration of the single bidder, and 
for each of the members of the consortium or temporary partnership in the case of group bidders, issued within thirty (30) 
calendar days, prior to the closing date of this call for the purpose of the evaluation factor of compliance with previous 
contracts. 

 
Notwithstanding the previous sworn statement, the CONTRACTING PARTY reserves the right to verify the information 
reported in this form.  
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FORM 11 

CERTIFICATION AND/OR LETTER OF BELONGING TO THE INTERNATIONAL NETWORK OF 
SIGNATURES  

 

 

 

 
THIS LETTER MUST ONLY BE SUBMITTED WHEN THE BIDDER MUST ACCREDIT THE SPECIFIC 

EXPERIENCE THROUGH AN INTERNATIONAL COMMERCIAL FRAMEWORK. 
 
 

The bidder is a member of the "Commercial Framework"  
______________________________________________________________________________________. 

 
 
 
            Sincerely,  
 
            ______________________________ 
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FORM NO. 12 
 

FINANCIAL VERIFICATION  
 

 
The indicators to be evaluated will be calculated based on the financial statements of the year 2018 of the legal 
entity.  
 
 
 

INDICATOR VARIABLES CONDITION BIDDER 

Level of indebtedness 
Total Liabilities / Total 
Assets 

<= 65% 
 

Liquidity 
Current assets / current 
liabilities 

> = 1.2 times 
 

Return On Equality NET profit / Equality >=7% 
 

 
 
 
Date of completion:  
 
 
 
 
 
Signature Legal Representative   Signature of Statutory Auditor or Public Accountant if there is no fiscal 

audit.  
Name:       Name: 
Identification:      Identification: 
      T.P.  
 
 

 
 
 

 
 


